



# Interstate 405 Improvement Project

Procurement Process and Schedule



# Design-Build: Two Step Procurement Process

- Orange County Transportation Authority (OCTA) is using a two-step procurement process resulting in a “best value” selection of a design-build (DB) team.
- Process is based on AB 401 (Chapter 586, Statutes of 2013) requirements, Federal Highway Administration requirements, OCTA policies and procedures, and industry best practices.
- Similar process OCTA used for State Route 22 DB project and Riverside County Transportation Commission used for State Route 91 DB project.

# Procurement Timeline and Next Steps

	Activity/Milestone	Completion Date
Step 1 - Request for Qualifications (RFQ)	Board of Directors (Board) approved release of revised RFQ	April 27, 2015
	Board approved short-listed DB teams	November 9, 2015
Step 2 – Request for Proposals (RFP)	Board approved release of draft RFP for industry review	November 9, 2015
	Request Board approval to release final RFP	March 28, 2016
	Technical proposals due date	August 31, 2016
	Financial proposals due date	September 14, 2016
	Request Board approval of selection of DB team (Award)	November 14, 2016
	Notice-to-proceed issued to successful DB team	January 31, 2017