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 Measure M1 track record

 Strong technical base

 Local officials buy‐in

 Stakeholders buy‐in

 Public support

 Strong safeguards
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Measure M Success Derived From



TEN‐YEAR COMPREHENSIVE PROGRAM REVIEW 

At least every ten years the Authority shall conduct a
comprehensive review of all projects and programs
implemented under the Plan to evaluate the performance of
the overall program and may revise the Plan to improve its
performance.

3M2 – Measure M2

M2 Ordinance No. 3 – Section 11



M2 Ten‐Year Review

4

Situation 
Analysis

• Research and identify external policy changes and 
review of land use, travel, and growth projections

Financial 
Analysis

• Evaluate the financial capacity of the sales tax revenue and 
identify changes to project cost estimates

Delivery 
Analysis

• Review of potential issues and constraints and progress of 
OCTA and jurisdictions in implementing the M2 Plan

Public
Input  

Analysis

• Assess public and stakeholder support for the M2 Plan

Conclusions
OCTA – Orange County Transportation Authority



What affects Orange County’s transportation system?
 Federal legislation

e.g. ARRA, MAP‐21, Rail Safety Improvement Act

 State legislation
e.g. Proposition 1B, AB 32, SB 375, SB 743, and Complete Streets Act 

 Policy, regulatory, and interest changes
e.g. DD‐43, Active Transportation

 Changes in land use, travel and growth patterns
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ARRA – American Recovery Reinvestment Act
MAP‐21 ‐Moving Ahead for Progress in the 21st Century

Situation Analysis



 Freeway Program
o Low interest cost
o Competitive construction market
o External funding opportunities
o Future cost escalation risks

 Streets and Roads
o Funding levels = Revenue collected 

 Transit
o Two programs at risk
o Overall category has adequate funding 
o Need to balance funds within the transit programs 

 Environmental Programs
o Funding levels = Revenue collected 
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Financial Analysis



Project Constraints

 Financial Constraints

 Impacts of the 2008 Great Recession

 Regulatory Constraints

 New state and federal requirements

 Resource Constraints

 Limited manpower for oversight and requirements

 Physical Constraints

 Limited right‐of‐way and capacity
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 M2 is in year five of a 30‐year program
 Every project and program within M2 is underway
 More than:  

o $900 million* has been allocated to improving freeways with 
every project moving forward in project delivery

o $1 billion* invested in streets and roads projects
o $900* million allocated for transit projects
o $55 million has been allocated for the Freeway Mitigation 

Program
o $38 million allocated for the Environmental Cleanup 

Program
* Includes external funding 8

Project Delivery / Progress Analysis



 M2 Plan has strong community and stakeholder support

 Transportation network should include a variety of 
alternatives

 Emerging technologies should be considered 

 Fulfilling voter commitment is essential 
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Public Priority Analysis



Conclusion

The Ten‐Year Review Analysis Concluded That With Regard 
to M2 as Approved by the Voters… 

 Situational Analysis – no major changes needed

 Financial Analysis – plan is deliverable with an adjustment in the 
transit category

 Project Delivery Analysis – substantial progress has been made in 
delivery

 Public Priority Analysis – M2 Plan continues to have strong public 
support and the commitment to the voters is essential to success 

10



Staff Recommends amending the Transit category with the 
following actions:

 Intent of Project T has been fulfilled ‐ $219 M balance remains

 Transfer $69 M from Project T to Project U

 Move remaining amount in Project T ($150 M) to Project R 

 Initiate the amendment process of the M2 Transportation 
Investment Plan

While Project T has a capital investment emphasis and Project U ‐
operations, and Project R – a mix of capital and operations, the 
Ordinance allows movement of funding within a category.
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Proposed Amendment
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Process Date

OCTA Board receives Ten‐Year Review Report October 12, 2015

Taxpayer Oversight Committee reviews Ten‐Year Review Report  October 13, 2015

OCTA Board considers amendment and sets a public hearing 
date for December 14, 2015

October 26, 2015

Proposed amendment sent to local agencies and published October 27, 2015

Taxpayer Oversight Committee considers/acts on amendment 
(requires two‐thirds vote)

November 10, 2015

Public hearing on amendment and Board action 
(requires two‐thirds vote)

December 14, 2015

Amendment effective 45 days following adoption January 31, 2016

Board – Board of Directors

Next Steps


