

Keeping Orange County Moving



Construction Projects Update

November 3, 2014



Ortega Highway



I-5/ORTEGA HIGHWAY
INTERCHANGE IMPROVEMENT
PROJECT

UPDATED CONSTRUCTION CLOSURE SCHEDULE


1	NORTH (I-5) OFF-RAMP AT ORTEGA	COMPLETED
<p>CLOSED beginning Sept. 8, 2014 for 2 weeks*</p>		
2a	SOUTH (I-5) ON-RAMP FROM ORTEGA	IN PROGRESS
<p>CLOSED Sept. 22 through Nov. 25*</p> <p>Use Camino Capistrano or Junipero Serra Road to access I-5 south</p>		
2b	ORTEGA HWY, BETWEEN SOUTHBOUND FREEWAY RAMP AND DEL OBISPO	
<p>CLOSED beginning Nov. 3 for approximately 3 weeks. Expected to reopen Nov. 25.*</p> <p>This closure overlaps with closure 2a</p> <p>Use San Juan Creek Road/Camino Capistrano or Junipero Serra Road to access Historic Downtown</p> <p>CLOSED on Ortega Bridge</p>		
3	ORTEGA HWY, BETWEEN DEL OBISPO AND EL CAMINO REAL	NEXT
<p>CLOSED beginning November 2014 after closures 2a and 2b are completed*</p>		
<p>*Dates and time frames are subject to change due to unforeseen weather and operational factors.</p>		



West County Connectors




East Segment



West County Connectors



West Segment



SR-57: Katella Avenue to Lincoln Avenue

