

## **NIGHTTIME CLOSURES**

	Monday 3/29	Tuesday 3/30	Wednesday 3/31	Thursday 4/1	Friday 4/2				
I-5 Lane Closures Northbound									
SR-73 to Avery Pkwy	10pm-5am Striping Operation	10pm-5am Striping Operation	10pm-5am Striping Operation	10pm-5am Striping Operation	10pm-5am Striping Operation				
Avery Pkwy to Crown Valley Pkwy	10pm-5am Striping Operation	10pm-5am Striping Operation	10pm-5am Striping Operation	10pm-5am Striping Operation	10pm-5am Striping Operation				
Oso Pkwy to La Paz Rd	10pm-5am Misc. Work	10pm-5am Misc. Work	10pm-5am Misc. Work	10pm-5am Misc. Work	10pm-5am Misc. Work				
La Paz Rd to Alicia Pkwy	10pm-5am Misc. Work	10pm-5am Misc. Work	10pm-5am Misc. Work	10pm-5am Misc. Work	10pm-5am Misc. Work				
Alicia Pkwy to El Toro Rd	8pm-5am Electrical Work	8pm-5am Electrical Work	10pm-5am Electrical Work	10pm-5am Electrical Work	10pm-5am Electrical Work				
Southbound									
El Toro Rd to Alicia Pkwy	8pm-6am K-Rail Installation	8pm-6am K-Rail Installation							
Crown Valley Pkwy to Avery Pkwy			10pm-5am Concrete Pour	10pm-5am Electrical Work	10pm-5am Concrete Pour				
Avery Pkwy to SR-73			10pm-5am Concrete Pour	10pm-5am Electrical Work	10pm-5am Concrete Pour				
Avery Pkwy		Interchange Closur	'es						
	10pm-5am	10pm-5am			10pm-6am				
NB on-ramp	Full Closure Striping Operation	Full Closure Striping Operation			Full Closure Striping Operation				
SB off-ramp		10pm-5am Full Closure Striping Operation	10pm-5am Full Closure Concrete Pour & Striping Operation	10pm-5am Full Closure Striping Operation	10pm-5am Full Closure Concrete Pour & Striping Operation				
Crown Valley Pkwy			10pm Form		10nm 50m				
SB on-ramp			10pm-5am Full Closure Concrete Pour		10pm-5am Full Closure Concrete Pour				
Alicia Pkwy	11pm-5am	11pm-5am							
NB Loop on-ramp (EB Alicia)	Full Closure K-Rail Installation	Full Closure K-Rail Installation							
NB Direct on-ramp (WB Alicia)	11pm-5am Full Closure Electrical Work	11pm-5am Full Closure Electrical Work							
SB off-ramp	10pm-5am Full Closure Striping Operation	10pm-5am Full Closure Striping Operation	10pm-5am Full Closure Misc. Work						
SB Loop on-ramp (WB Alicia)	11pm-5am K-Rail Installation	11pm-5am K-Rail Installation							
El Toro Rd									
NB off-ramp	11pm-5am Full Closure Electrical Work	11pm-5am Full Closure Electrical Work	11pm-5am Full Closure Electrical Work	11pm-5am Full Closure Electrical Work	11pm-5am Full Closure Electrical Work				
NB Loop on-ramp (EB EI Toro)			11pm-5am Full Closure Electrical Work	11pm-5am Full Closure Electrical Work	11pm-5am Full Closure Electrical Work				
NB on-ramp (WB EI Toro)			11pm-5am Full Closure Electrical Work	11pm-5am Full Closure Electrical Work	11pm-5am Full Closure Electrical Work				
SB on-ramp (EB El Toro)	11pm-5am Full Closure K-Rail Installation	11pm-5am Full Closure K-Rail Installation							





## **NIGHTTIME CLOSURES**

Local Streets								
Avery Pkwy								
Eastbound	From Camino Capistrano to Marguerite Pkwy 10pm-5am Striping Operation	From Camino Capistrano to Marguerite Pkwy 10pm-5am Striping Operation	From Camino Capistrano to Marguerite Pkwy 10pm-5am Striping Operation	From Camino Capistrano to Marguerite Pkwy 10pm-5am Striping Operation	From Camino Capistrano to Marguerite Pkwy 10pm-5am Striping Operation			
Westbound	From Marguerite Pkwy to Camino Capistrano 10pm-5am Striping Operation	From Camino Capistrano to Marguerite Pkwy 10pm-5am Striping Operation	From Marguerite Pkwy to Camino Capistrano 10pm-5am Striping Operation	From Camino Capistrano to Marguerite Pkwy 10pm-5am Striping Operation	From Marguerite Pkwy to Camino Capistrano 10pm-5am Striping Operation			
La Paz Rd								
Eastbound	FULL CLOSURE From Cabot Rd. to Muirlands Blvd. 11pm-5am Falsework Removal	FULL CLOSURE From Cabot Rd. to Muirlands Blvd. 11pm-5am Falsework Removal	FULL CLOSURE From Cabot Rd. to Muirlands Blvd. 11pm-5am Falsework Removal	FULL CLOSURE From Cabot Rd. to Muirlands Blvd. 11pm-5am Falsework Removal	FULL CLOSURE From Cabot Rd. to Muirlands Blvd. 11pm-5am Falsework Removal			
Westbound	FULL CLOSURE From Cabot Rd. to Muirlands Blvd. 11pm-5am Falsework Removal	FULL CLOSURE From Cabot Rd. to Muirlands Blvd. 11pm-5am Falsework Removall	FULL CLOSURE From Cabot Rd. to Muirlands Blvd. 11pm-5am Falsework Removall	FULL CLOSURE From Cabot Rd. to Muirlands Blvd. 11pm-5am Falsework Removal	FULL CLOSURE From Cabot Rd. to Muirlands Blvd. 11pm-5am Falsework Removal			
Alicia Pkwy								
Eastbound		9pm-5am Misc. Work	9pm-5am Misc. Work	9pm-5am Misc. Work	9pm-5am Misc. Work			
Westbound		9pm-5am Misc. Work	9pm-5am Misc. Work	9pm-5am Misc. Work	9pm-5am Misc. Work			
Avenida de la Carlota	1							
Northbound		9pm-5am Electrical Work	9pm-5am Electrical Work	9pm-5am Electrical Work	9pm-5am Electrical Work			
Southbound		9pm-5am Electrical Work	9pm-5am Electrical Work	9pm-5am Electrical Work	9pm-5am Electrical Work			
El Toro Rd								
Eastbound	9pm-5am Misc. Work							
Westbound	9pm-5am Misc. Work							

