
OC Streetcar Project Update August 10, 2021



Project Route




Maintenance and Storage Facility (MSF)



- On-site utilities, foundation slab, wheel truing and service and inspection pits.
- Car wash building slab completed.

Station Stops




Fairview Crossing and Station Stop



Raitt Station Stop

Track Installation









Vehicles


- Cars 1-7 of the eight S-700 streetcar vehicles are undergoing final equipping of remaining vehicle components.
- Car 8 is in final assembly and then will proceed to static and dynamic testing.







Vehicle Interior







Outreach

- Bilingual Door-to-Door Notices
- Field Meetings
- Downtown Business Associations
- Eat Shop Play



CONSTRUCTION ALERT

WHAT: Full closure of two, two-block segments on 4th Street. Drivers will be detoured; however, sidewalks will be open to access all businesses.

WHEN: Stage 1 is starting as early as June 2021. Crews will be working from 7 a.m. to 7 p.m., but detours will be in place during the day and night.

WHERE: On 4th Street, from Mortimer Street to Ross Street.

- Stage 1: From Mortimer Street to Spurgeon Street and from Main Street to Broadway
- Stage 2: From Spurgeon Street to Main Street and from Broadway to Ross Street

OCTA's Eat Shop Play program supports businesses located along the future OC Streetcar route. We offer marketing assistance to increase exposure and foot traffic during construction. Participation is free, please reach out to us to participate.

We apologize for any inconveniences and appreciate your understanding. For any questions about the OC Streetcar project, please contact us.



EAT SHOP PLAY

Celene's Bridal offers beautiful gowns and suits for those special, once-in-a-lifetime moments!





CONSTRUCTION ALERT

WHAT: Full intersection closures for track construction. Access to Hall of Administration and Board of Supervisors parking will be maintained at all times, there will be no impact to employees entering and exiting the Hall of Administration parking. Please see map on the second page of this notice.

WHEN: The closure will begin Friday, May 14, at 7 a.m. and end on Monday, May 17 at 5 a.m. Construction

WHERE: The following intersections will be closed:

- Santa Ana Boulevard and Broadway
- Santa Ana Boulevard and Main Street

For any questions about the OC Streetcar project, please contact OCstreetcar@octa.net or (844) 746-6272.

CLOSURE AREA



EAT SHOP PLAY

Breakfast served all day at Café Cultura. Place an online order now!

324 W 4th St, B, Santa Ana, CA 92701





Stay Connected



OCstreetcar.com



(844)7GO-OCSC or (844) 746-6272 (714) 560-5374 – Tresa Oliveri, Community Outreach Officer



OCstreetcar@octa.com



Facebook.com/OCstreetcar



@OCstreetcar

Upcoming Construction Milestones

- In-street embedded track
- PEROW ballasted track
- OCS and traffic signal pole foundations
- MSF slabs and walls
- Station stop platforms
- Delivery and placement of traction power substations