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 . Overview 

On November 6, 1990, Orange County voters approved Measure M, a 20-year half-cent 
local transportation sales tax. All major transportation improvement projects and 
programs included in the original Measure M have been completed or are currently 
underway. 

Expected growth demands in Orange County over the next 30 years will require agencies 
to continue to invest in transportation infrastructure projects. A collaborative effort 
between County leaders and the Orange County Transportation Authority (OCTA) 
identified additional projects to fund through an extension of the Measure M program. 
Voters approved Measure M2 (M2) on November 7, 2006.  Ordinance No. 3 (Ordinance) 
outlines all programs. 

Background 

A robust freeway network, high occupancy vehicle & toll lanes, a master plan of arterial 
highways, extensive fixed route and demand response bus service, commuter rail, and 
bicycle/pedestrian facilities comprise Orange County’s transportation system. Future 
planning efforts are considering high speed rail service as part of a statewide system. 
Separate agencies manage and maintain each transportation component with a common 
purpose: mobility. 

OCTA is responsible for planning and coordination of county regional transportation 
components.  Local agencies generally oversee construction and maintenance of roadway 
improvements using a combination of regional and local funding sources derived from 
grants and formula distributions. 

The Comprehensive Transportation Funding Programs (CTFP) represents a collection of 
competitive grant programs offered to local agencies. OCTA administers a variety of 
additional funding sources including M2, state/federal gas taxes, and Transportation 
Development Act (TDA) revenues. 

Guidelines Overview 

This document provides guidelines and procedures necessary for Orange County agencies 
to apply for funding of transportation projects contained within the CTFP through a 
simplified and consistent process. Each program has a specific objective, funding source 
and set of selection criteria detailed in separate chapters contained within these 
guidelines. 

Guidelines are updated on a periodic basis in   coordination with local agencies working 
through the Technical Steering Committee (TSC) and Technical Advisory Committee 
(TAC). Modifications to the guidelines are discussed in details with the local agency 
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representatives during the TSC and TAC meetings held to review and approve the 
updated guidelines. 

Additionally, OCTA may add, modify, or delete non-M2 programs over time to reflect 
legislative action and funding availability. 
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 . Funding Sources 

Renewed Measure M 

M2 is a 30-year, multibillion-dollar program extension of the original Measure M (approved 
in 1990) with a new slate of planned projects and programs. These include improvements 
to the County freeway system, streets and roads network, expansion of the Metrolink 
system, more transit services for seniors and the disabled as well as funding for the 
cleanup of roadway storm water runoff. 

OCTA shall select projects through a competitive process for the Regional Capacity 
Program (Project O), the Regional Traffic Signal Synchronization (Project P), the various 
transit programs (Projects S, T, V and W), and the Environmental Cleanup Program 
(Project X). Each program has a specific focus and evaluation criteria as outlined in the 
guidelines. 

OCTA shall distribute Local Fair Share Program (Project Q) funds on a formula basis to 
eligible local agencies. The program receives 18 percent of Net Revenues. The formula is 
based upon three components: 

 Fifty percent based upon population  

 Twenty-five percent based upon centerline miles on the existing Master Plan of 
Arterial Highways (MPAH) 

 Twenty-five percent based upon local agency’s share of countywide taxable sales 

Projects that are wholly funded by M2 Fair Share revenues and/or local sources are not 
subject to a competitive process. However, program expenditures must maintain certain 
criteria as outlined in the Ordinance and M2 Eligibility Guidelines. Local agencies must 
conform to annual eligibility requirements in order to receive fair share funding and 
participate in the CTFP funding process. Key requirements include: 

 Timely use of funds (expend within three years of receipt) 

 Meet maintenance of effort requirements 

 Use of funding on transportation activities consistent with Article XIX of State 
Constitution (Article XIX) 

 Include project in seven-year capital improvement plan (CIP) 

 Consistency with MPAH, Pavement Management Program, and Signal 
Synchronization Master Plan 

As indicated above, M2 Fair Share revenues are subject to timely use of funds provisions 
(must be expended within three years of receipt). If an agency is unable to meet this 
provision, an extension of up to 24 months can be granted. Requests for extension on 
the timely use of M2 Fair Share revenues will be made as part of the semi-annual review 
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process.  In addition to a written request, the agency will also submit an expenditure plan 
of how the funds will be expended. 

State/Federal Programs 

OCTA participates in state and federal transportation funding programs based on 
competitive and formula distributions. OCTA typically earmarks this funding for major 
regional transportation projects. From time to time, OCTA may set aside funding, where 
permitted, for use by local agencies through a competitive selection process. 

Call for Projects 

OCTA issues calls for projects annually or on an as needed basis. Secure revenue sources, 
such as M2, will provide funding opportunities on an annual basis. OCTA will update 
program guidelines and selection criteria periodically. OCTA may offer limited opportunity 
funding, such as a state-wide bond issuance or federal grants, consistent with funding 
source requirements. OCTA may conduct concurrent calls for projects when necessary.  
Detailed funding estimates, application submittal processes and due dates will be updated 
for each call for projects and will be included in section V of these guidelines. 
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III. Definitions 

1. The term “agency,” “agencies,” “local agency” or any form thereof shall be 
described in Precept 2. 

2. “Competitive funds” refers to funding grants received through the Comprehensive 
Transportation Funding Programs (CTFP). 

3. The term “complete project” is inclusive of acquiring environmental documents, 
preliminary engineering, right-of-way acquisition, construction, and construction 
engineering. 

4. The term “cost overrun” in reference to projects awarded through the CTFP shall 
refer to any and all costs beyond the original estimate that are necessary to 
complete the approved project scope. 

5. The term “encumbrance” or any variation thereof shall mean the execution of a 
contract or other action (e.g. city council award of a primary contract or issuance 
of a purchase order and notice to proceed) to be funded by Net Revenues. 

6. The term “escalation” or “escalate” is the inflationary adjustment, as determined 
by the Engineering News Record (ENR) Construction Cost Index (CCI) 20-city 
average, added to the application funding request (current year basis) for right-
of-way and construction phases (see Precept 13). 

7. The term “environmental mitigation” is referred to as environmental clean-
up/preservation measures made as part of that projects environmental clearance. 

8. The term “excess right-of-way” is right-of-way acquired for projects and deemed 
excess to the proposed transportation use. Excess right-of-way designation shall 
be acknowledged by applicant during the grant application process. 

9. The term “Fast Track” shall refer to projects that apply for both planning and 
implementation phase funding in a single competitive application/call for projects. 

10. The term “Fully Burdened Labor Rates” include Work Force Labor Rate (WFLR) 
plus overhead (see Chapter 10) 

11. The term “funding grant,” “grant,” “project funding,” “competitive funds,” “project 
programming” shall refer to the total amount of funds approved by the Board 
through the CTFP competitive process. 

12. The term “Gap Closure” shall refer to the construction of a roadway to its full MPAH 
build-out for the purpose of connecting two existing ends of that roadway by filling 
in a missing segment or for completing the terminus of an MPAH roadway. This 
applies to increased roadway capacity only as it relates to vehicular traffic. 
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13. The term “implementing agency” is the agency responsible for managing the 
scope, cost and schedule of the proposed project as defined in the grant 
application. 

14. The term “lead agency” shall refer to the agency responsible for the submission of 
the grant application. 

15. The term “Master Funding Agreements” or any form thereof shall refer to 
cooperative funding agreements described in Precept 4. 

16. The term “match rate”, “local match”, “local matching funds”, or any variation 
thereof, refers to the match funding that an agency is pledging through the 
competitive process and disposed of through procedures in Chapter 10. 

17. A “micro-purchase” is any purchase that does not exceed $2,500. For the purposes 
of proof of payment, only an invoice is required. 

18. The term “obligate” or any variation thereof shall refer to the process of 
encumbering funds. 

19. “OCFundtracker” refers to the online grant application and payment system used 
by OCTA to administer the competitive programs awarded through the CTFP. Refer 
to https://ocfundtracker.octa.net/ 

20. The term “project phase” or any form thereof shall refer to the three distinct 
project phases (Engineering, right-of-way, and construction) OCTA funds through 
the CTFP. Additionally, the “engineering phase” shall include the preparation of 
environmental documents, preliminary engineering, and right-of-way engineering. 
The “right-of-way phase” shall include right-of-way acquisition, utility relocation 
and adjustment to private property as contained in the ROW agreements, private 
improvements taken, TCEs, severance damages, relocation costs that are the legal 
obligation of the agency, as well as loss of good will, fixtures and equipment 
including legal cost. The “construction phase” shall include construction and 
construction engineering. A fourth phase defined as “Operations & Maintenance” 
applies to select programs and is described more fully in the applicable program 
chapter. 

21. Programming for Project O (Regional Capacity Program) follows a sequential 
process related to Planning and Implementation elements as described more fully 
in Chapter 2. The Planning step includes environmental evaluation, planning and 
engineering activities. The Implementation step includes right of way and 
construction activities. 

22. The term “project phase completion” refers to the date all final 3rd party contractor 
invoices have been paid and any pending litigation has been adjudicated for either 
the engineering phase or for the right-of-way phase, and all liens/claims have been 
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settled for the construction phase. The date of project phase completion will begin 
the 180-day requirement for the submission of a project final report as required 
by the M2 Ordinance, Attachment B, Section III.A.9. 

23. The term “reasonable” in reference to project phase costs shall refer to a cost that, 
in its nature and amount, does not exceed that which would normally be incurred 
under the circumstances prevailing at the time the decision was made to incur the 
cost. Factors that influence the reasonableness of costs: whether the cost is of a 
type generally recognized as ordinary and necessary for the completion of the 
work effort and market prices for comparable goods or services. 

24. The term “savings” or “project savings” in reference to projects awarded through 
the CTFP are any grant funds remaining on a particular project phase after all 
eligible items within the approved project scope have been reimbursed. 

25. “Sustainability”, as it applies to capacity enhancing infrastructure projects, refers 
to project elements that support environmental benefits as recognized through the 
Envision Process (www.sustainableinfrastructure.org). 

26. The term “Work Force Labor Rates (WFLR)” include direct salaries plus direct fringe 
benefits.

http://www.sustainableinfrastructure.org/
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IV. Precepts 

The OCTA Board of Directors (Board) approved these guidelines on March 22, 2010. 
The guidelines subsequently have been amended and approved by the Board as 
needed. The purpose is to provide procedures that assist in the administration of the 
CTFP under M2 where other superseding documents lack specificity. OCTA, or an agent 
acting on the authority’s behalf, shall enforce these guidelines. 

1. All eligible Orange County cities and the County of Orange may participate in the 
M2 competitive programs and federal funding programs included in the CTFP. Other 
agencies (e.g. Department of Transportation or local jurisdiction) may participate on 
a project, however, one local agency shall be designated as the implementing 
agency, shall be responsible for all funding requirements associated with the project, 
and shall be the recipient of funds through the program. 

2. To participate in the CTFP, OCTA must declare that an agency is eligible to receive 
M2 Net Revenues which include local fair share distributions. Failure to meet 
minimum eligibility requirements after programming of funds will result in deferral 
or cancellation of funding. 

3. The lead agency must execute a Master Funding Agreement with the OCTA. OCTA 
and lead agencies will periodically amend the agreement via letter to reflect funding 
changes through competitive calls for projects. 

4. A separate cooperative funding agreement will be issued for any OCTA-led Regional 
Traffic Signal Synchronization Program projects. 

5. An agency must have a fully executed letter agreement prior to the obligation of 
funds. Local agencies may be granted pre-award authority for M2 funded projects 
once the letter agreement is executed. Local agencies, at their own risk, may use 
this pre-award authority to advance an M2 funded project prior to the programmed 
year. Reimbursement will be available in the Board approved programmed year (see 
Chapter 10). 

6. For transit programs not covered by the letter agreement process (e.g. Projects S, 
V and W), pre-award authority is granted upon the Board approval of the funding 
grant. 

7. Local agencies shall scope projects, prepare estimates, and conduct design in 
cooperation with and in accordance with the standards and procedures required by 
the local agencies involved with the project (e.g., Caltrans, County, state/federal 
resource agencies). 
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8. Local agencies should select consultants based upon established contract 
management and applicable public contracting practices, with qualification based 
selection for architectural/engineering (A/E) services, and competitive bidding 
environments for construction contracts in accordance with the Public Contracts 
Code. Agencies must meet procurement and contracting requirements of non-M2 
funding sources which may exceed those identified in the CTFP. 

9. Based upon funding availability, a “Call for Projects” shall be considered annually 
but may be issued less frequently. 

10. In each call cycle, OCTA shall program projects for a three-year period, based upon 
an estimate of available funds. 

11. OCTA will base funding grants on project cost estimates including up to 10 percent 
contingency for construction. During the programming process, OCTA adds an 
inflationary adjustment. 

12. OCTA shall escalate project grants for years two and three for right-of-way and 
construction phases only. OCTA will base escalation rates on the Engineering News 
Record (ENR) Construction Cost Index (CCI) 20-city average. 

13. Match rate commitments identified by implementing agencies in the project grant 
application shall remain constant throughout the project. This includes projects 
where the programming has been escalated for future years. OCTA and 
implementing agencies shall not reduce match rate commitments or split the match 
rate by phase. Actual project contributions by the local agency or OCTA are 
dependent on final project costs and may not be equal to the match rate if a local 
agency overmatch exists. Local agency contributions may exceed the committed 
local match rate in the event of cost overruns. OCTA will not increase the funding 
grant to cover cost overruns. Ineligible expenditures cannot be considered when 
calculating the local match rate. 

14. Where a project experiences savings, the local match percentage must be 
maintained. 

15. OCTA shall program funds by fiscal year for each phase of a project. 

16. A grant for a specific project shall be cancelled if the funds are not encumbered 
within the fiscal year the funds are programmed, unless the OCTA Board has granted 
a delay. 

17. Implementing agencies may request a delay not exceeding a total of 24 months per 
project grant. Agencies shall justify this request, receive City Council/Board of 
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Supervisor concurrence, and seek approval of OCTA staff the Technical Advisory 
Committee (TAC), and the Board as part of the semi-annual review process. 
Extension requests must be received no less than ninety days prior to the 
encumbrance deadline and are not permitted for projects that seek “fast track” 
grants. 

18. An administrative time extension may be granted for expiring M2 funds for a project 
that is clearly engaged in the procurement process (advertised but not yet awarded). 

19. Funds that have been encumbered shall be used in a timely fashion.  For project 
phases, excluding right-of-way, funds will expire after 36 months from 
encumbrance. For the right-of-way phase, funds will expire after 36 months from 
the date of the first offer letter and/or, if contract services are required, 36 months 
from the contract NTP. Extensions up to 24 months may be granted through the 
Semi-Annual Review (SAR) process. Extension requests must be received no less 
than 90 days prior to the encumbrance deadline. 

20. Preliminary Engineering allocations can be programmed in two different fiscal years 
depending on the project schedule and when certain engineering costs will need to 
occur during the project development and implementation phases. Local agencies 
can issue a separate NTP on a single contract to ensure compliance with the timely 
use of funds requirement. Local agencies may also issue separate contracts for the 
funds programmed in different fiscal years. Local agencies are required to obligate 
the funds within the same fiscal year of the programming or request a delay at least 
90 days prior to the obligation deadline. 

21. For all construction projects awarded CTFP funds in excess of $500,000 and/or 
exceeding a 90-day construction period schedule, the local agency shall install and 
remove signage in accordance with OCTA specifications during the construction 
period. The implementing agency may request OCTA furnished signage or it may 
choose to provide agency furnished signage so long as said signage conforms to 
OCTA specifications as follows: Signage shall include an M2 logo that is a minimum 
of 12” tall, an OCTA logo that is a minimum of 3“ tall (image files provided by OCTA 
upon request), verbiage stating “Street Improvements Funded by Measure M” in 
Myriad Pro, bold condensed font at 256 pt. and “Your dollars at Work”  in Myriad 
Pro, bold condensed font at 180 pt. Agencies will be required to certify that these 
signage requirements have been met as part of the initial payment process (see 
chapter 10). 

22. OCTA shall reprogram funds derived from savings or project cancellation based upon 
final project status. An implementing agency may request to transfer 100 percent 
of savings of M2 funds between the phases within a project with approval from the 
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TAC and Board. Funds can only be transferred to a phase that has already been 
awarded competitive funds. Such requests must be made prior to the acceptance of 
a final report, and submitted as part of a semi-annual review. State-Local 
Partnership Program (SLPP) funds are not eligible for the transfer of savings. 
Agencies may only use savings as an aid for unanticipated cost overruns within the 
approved scope of work. 

23. Where the actual conditions of a roadway differs from the MPAH classification (e.g. 
number of through lanes), OCTA shall use the actual conditions for the purposes of 
competitive scoring. An agency may appeal to the TAC to request that the MPAH 
classification be adjusted/reconsidered. 

24. For the purpose of calculated level of service (LOS), the capacity used in the volume 
over capacity calculation shall be 100 percent capacity, or LOS level “E”. Intersection 
Capacity Utilization (ICU) calculations shall use 1,700 vehicles per hour per lane with 
a .05 clearance interval. 

25. OCTA shall consider matching fund credit(s) for an implementing agency’s proposed 
projects current and applicable environmental clearance expenditures. OCTA will 
review and consider these expenditures on a case by case basis at the time of 
funding approval. 

26. An approved CTFP project may be determined ineligible for funding at any time if it 
is found that M2 funding has replaced all or a portion of funds or commitments that 
were to be provided by other sources such as: development conditions of approval, 
development deposits, fee programs, redevelopment programs or other dedicated 
local funding sources (i.e., assessment districts, community facilities districts, bonds, 
certificates of participation, etc.). Appeals may be made in accordance with Precept 
39. 

27. OCTA may fund environmental mitigation, up to 25 percent of the total eligible 
project cost by phase, as required for the proposed project contained in the 
environmental document. Participating environmental mitigation expenditures are 
eligible for funding under certain programs, but not all. 

28. Construction Engineering, Construction Management, Materials Testing, Engineering 
Support and/or Project Management shall not exceed 15 percent of the total eligible 
project cost based upon the engineers’ estimate. The cap is applied to the sum of 
eligible expenses, contract change orders (within the scope of work), equipment 
and materials (e.g. eligible traffic signal equipment). 
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29. Contract change orders are only eligible for reimbursement of work due to 
unforeseen changed conditions within the original scope of work and not exceeding 
10 percent contingency provided in the application cost estimate. 

30. OCTA shall evaluate “whole” projects during the initial review process. Subsequent 
phase application reviews shall not include prior phases in the evaluation unless 
locally funded and pledged as a match and are subject to OCTA verification. The 
criteria for ranking project applications is included in these guidelines as part of each 
program component chapter. 

31. Projects that receive competitive CTFP funds shall not use other M2 competitive 
funds as a local match source. Lead agencies may request project consolidation.  
The TAC and Board must approve consolidation requests. OCTA shall use the 
weighted average match rate of the consolidated project’s individual segments. 

32. OCTA shall conduct a semi-annual review of all active CTFP projects. All agencies 
shall participate in these sessions through a process established by OCTA.  Currently, 
OCTA administers the semi-annual review through OCFundtracker. OCTA shall: 1) 
verify project schedule, 2) confirm project’s continued viability, 3) discuss project 
changes to ensure successful and timely implementation, and 4) request sufficient 
information from agencies to administer the CTFP. 5) any potential issues with 
external fund sources committed as match against the competitive funds. 

33. For any project experiencing cost increases exceeding 10 percent of the originally 
contracted amount, a revised cost estimate must be submitted to OCTA as part of 
the semi-annual review process. This is applicable even if the increase is within the 
overall grant amount. 

34. Agencies shall submit payment requests to OCTA in a timely fashion. Agencies may 
request an initial payment for M2 (generally up to 75 percent of programmed 
amount or eligible expenditures, see Chapter 10) once the funds have been 
encumbered. The final 25 percent of the available programmed balance will be 
released upon the submission of an approved final report. 

35. The amount withheld pending the submittal of an approved final report shall be 
capped at $500,000 per project phase, but shall in no case be less than 10 percent 
of the grant or the contract amount, whichever is less. Should the 75 percent/25 
percent payment distribution ratio result in a final payment retention that exceeds 
$500,000, the payment percentages will be adjusted to meet the $500,000 cap until 
the 10 percent threshold is reached. At no time will the final payment retention be 
less than 10 percent. 
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36. When a project phase is complete, an agency shall notify OCTA in writing within 30 
days of completion. The date of project phase completion will begin the 180-day 
requirement for the submission of a project final report as required by the M2 
Ordinance, Attachment B, Section III.A.9. 

37. An agency shall provide final accounting in an approved final report format (see 
Chapter 10) within 180 days of project phase completion. The process for untimely 
final reports is described in Chapter 10.  Failure to provide a final accounting shall 
result in repayment of applicable M2 funds received for the project phase in a 
manner consistent with the Master Funding Agreement. Projects funded with M2 
funding require a project final report within 180 days of project phase completion 
as part of eligibility compliance. Failure to meet eligibility requirements, including 
submittal of final reports within 180 days of project phase completion may result in 
suspension of all net revenues including fair share funds. 

38. The payment distribution ratio referenced in Precept 35 may be modified to a 
reimbursement process, at the discretion of the Board, in the event that financing 
or bonding is required to meet OCTA’s cash flow needs. 

39. Agencies may appeal to the TAC on issues that the agency and OCTA staff cannot 
resolve. An agency may file an appeal by submitting a brief written statement of the 
facts and circumstances to OCTA staff. The appellant local agency must submit a 
written statement which proposes an action for TAC consideration. The TSC shall 
recommend specific action for an appeal to the TAC.  The Board shall have final 
approval on appeals. 

40. Projects within the Coastal Zone Boundary, as a requirement of a Coast 
Development Permit, may be required to replace existing on-street parking on a 
one-for-one basis for spaces removed as a result of a roadway widening project. 
Right-of-way costs to replace the existing on-street parking can be considered an 
eligible expense for coastal zone cities only (see exhibit IV-1). Jurisdictional 
boundaries are more fully described in the Public Resource Code, Division 20, 
California Coastal Act (2016) Sections 30168 & 30169. OCTA staff will work with the 
local agency staff during the project application process to determine eligibility of 
these costs and to identify any excess right-of-way that will require a disposal plan. 
OCTA and the local agency will also establish any savings that will revert back to the 
Measure M Program after project completion. The cost of right-of-way required to 
replace parking should be fair and reasonable in comparison to the total cost of the 
project. 
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Exhibit IV-1
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V. 2017 Call for Projects – Regional Capacity Program 

The 2017 Call for Projects (call) for Project O – the Regional Capacity Program (RCP) – 
under M2 will provide approximately $32 million for streets and roads improvements 
across Orange County. 

Funding will be provided for the three RCP funding programs: ACE, ICE, and FAST (see 
Chapter 7). Chapter 7 details the specific program’s intent, eligible project expenditures, 
ineligible project expenditures, and additional information that may be needed when 
applying for funds. Each section should be read thoroughly before applying for funding.  
Application should be prepared for the program that best fits the proposed project. 

For this call, OCTA shall program projects for a three-year period (FY 17/18 – 19/20), 
based upon the current estimate of available funds. For specifics on the funding policies 
that apply to this call, refer to the Program Precepts as found in Section IV of these 
guidelines. 

Applications 

In order for OCTA to consider a project for funding, applications will be prepared by the 
lead agency. OCTA shall require agencies to submit both online and hardcopy applications 
for the 2017 call for projects by 5:00 p.m. on Friday, October 21, 2016. Late 
submittals will not be accepted. 

The agency must submit the application and any supporting documentation via 
OCFundTracker (see Chapter 9). Additionally, three (3) unbound hardcopies of the 
application and any supporting documentation must be submitted to OCTA by the 
application deadline. Hardcopy applications can be mailed to: 

OCTA 

Attention: Ms. Sam Kaur 

600 S. Main Street 

P.O. Box 14184 Orange, CA  92863-1584 

Hardcopy applications can be hand delivered to: 

600 S. Main Street 

Orange, CA  92868 
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Application Review Process 

Once applications are reviewed and ranked according to the Board approved scoring 
criteria, a recommended funding program will be developed by OCTA staff. These 
programming recommendations will be presented to the TAC for review and comment.  
The TAC approved programming recommendations will then be presented to the OCTA 
Highways Committee and Board for review and final approval. 

Local agencies awarded funding will be notified as to which projects have been funded 
and from what sources after the Board takes action. A tentative call schedule is detailed 
below: 

Board authorization to issue call: August 2016 

Application submittal deadline: October 21, 2016 

TSC/TAC Review: February/March 2017 

Committee/Board approval: May 2017 

M2 Project O Funding 

M2 Project O funding will be used for this call. 
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Chapter 1 - Eligibility 

Overview 

To apply for the CTFP, local agencies must fulfill an annual eligibility process. OCTA 
established this process to ensure that improvements are consistent with regional plans. 
The cities and county approved a process reflecting the eligibility criteria found in Measure 
M. Eligibility packages are due to OCTA by June 30 of each year. 

In order to receive CTFP and M2 Fair Share funds, OCTA must deem agencies as eligible. 
OCTA shall annually distribute an eligibility information package to local agencies. Below is 
a brief list of requirements: 

 Adoption of a Capital Improvement Program 

 Adoption of a General Plan Circulation Element which does not preclude 
implementation of the MPAH 

 Adoption of a Pavement Management Plan 

 Adoption of a Local Traffic Signal Synchronization Plan 

 Satisfied Maintenance of Effort requirements 

 Approved agreement to expend funds within three years of receipt (based upon 
date OCTA issues check to local agency) 

 Adopt an annual Expenditure Report 

 Submit Project Final Report for all Net Revenue projects 

The M2 Eligibility Guidelines outline the eligibility requirements in detail. OCTA updates 
the Eligibility Preparation Manual annually and encourages agencies to use it as a 
reference when preparing items to meet eligibility requirements (see 
http://www.octa.net/pdf/m2Eligibility.pdf). Agencies will submit a CIP through an 
electronic database application (see http://websmartcip.octa.net/). OCTA develops a 
manual and workshops to prepare local agency staff for the annual eligibility process. 

MPAH Consistency Review and Amendment Process 

Through a transfer agreement with the County of Orange, OCTA assumed responsibility 
for administering the MPAH starting in mid-1995. As the administrator, OCTA is 
responsible for maintaining the integrity of the MPAH through coordination with cities and 
the County and shall determine an agency’s consistency with the MPAH. In order to 
provide a mechanism to communicate MPAH policies and procedures, OCTA prepared the 
Guidance for the Administration of the Orange County Master Plan of Arterial Highways 
(see http://www.octa.net/pdf/mpah_guidlines.pdf). The guidance document is to assist 
OCTA, the County, and the cities of Orange County to maintain the MPAH as a vital 
component of transportation planning in the County. The guidance document outlines, in 

http://www.octa.net/pdf/m2Eligibility.pdf
http://websmartcip.octa.net/
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detail, the MPAH consistency review and amendment process. Agencies can find contact 
information for OCTA staff assigned to MPAH administration in the manual. 

Additional Information Regarding MPAH 

The agency's General Plan Circulation Element must be consistent with the MPAH. In 
order for an agency's circulation element to be consistent with the MPAH, it shall have a 
planned-carrying capacity equivalent to the MPAH for all MPAH links within the agency's 
jurisdiction. "Planned capacity" shall be measured by the number of through lanes on 
each arterial highway as shown on the local circulation element. Agencies are not 
considered “inconsistent” as a result of existing capacity limitations on arterials which are 
not yet constructed to the circulation element design. 

The agency must also submit a resolution attesting that no unilateral reduction in lanes 
has been made on any MPAH arterials. For a sample resolution, see the Measure M2 
Eligibility Guidelines. 
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Chapter 2 - Project Programming 

Program Consolidation 

The M2 RCP improvement categories (ACE, ICE, and FAST) will combine projects into one 
application review process.  The programs of the CTFP will act as the project funding 
source. The consolidation of programs will help eliminate confusion among the various 
requirements and allow the greatest flexibility for programming projects. Other funding 
programs (Projects S, T, V, W, and X) have similar eligibility requirements, but OCTA will 
evaluate and approve these projects through a separate process. 

Sequential Programming Process – RCP 

Timely and efficient use of funding is a critical success factor for the CTFP. Historically, 
agencies were encouraged to develop long term projects spanning three or more years 
which often led to delays in implementing final project phases. This dynamic led to larger-
than-anticipated funding program cash balances and an inability to fund smaller time 
sensitive projects in the interim. 

In response to concerns raised by the Board and the Taxpayers Oversight Committee 
responsible for M2 oversight, OCTA will use annual calls that serve a near term 
programming window (3 years), as well as a sequential funding approach for M2 projects. 
OCTA expects this new approach to aid in a more timely use of funding and limit the 
potential for unanticipated project completion delays inherent with long lead time 
projects. 

Sequential funding is a two-step process. Step One, also known as the planning phase, 
includes funding requests for planning/environmental, engineering and right-of-way 
engineering activities. Step Two, also known as the implementation phase, includes right-
of-way engineering/acquisition and construction activities. Right-of-way engineering can 
be requested in either the planning or implementation phases. Projects must complete 
the planning phase before an agency requests implementation phase funding during a 
call for projects.  Exceptions to this rule include the following: 

 An agency may request implementation funding prior to completion of the planning 
phase if the jurisdiction can demonstrate that the planning phase activities are 
underway, are substantially complete and the agency will complete the activities 
within six months of the start of the new phase programmed year. 

OR 

 An agency may request a Fast Track approach, seeking funds for planning and 
implementation phase at the same time. . The agency must demonstrate that the 
policy variance is necessary due to the project schedule and waiting until the next 
annual call for projects to apply for implementation phase funding presents undue 
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hardship or could jeopardize the overall project delivery and milestones. The 
agency will waive the opportunity to request a project delay under this approach. 
The Fast Track approach is permitted only for projects that do not have right of 
way acquisition needs. The Fast Track approach is permitted only for projects that 
do not have right of way acquisition needs. In no circumstances will the Fast Track 
option be considered for local agency convenience as this could delay 
implementation of other projects that are shelf ready.   

Each call for projects will cover a three-year period which overlaps subsequent future 
cycles. Funding targets for each cycle are based upon prior funding commitments, 
anticipated revenues, reprogramming of unused grants (cancellations and savings), and 
a set aside for future funding cycles. 

As part of each call for projects, OCTA will determine an appropriate balance between 
grants made for the planning and implementation phases. 

Tiered Funding 

Project funding for Project O (Regional Capacity Program or RCP) will follow a tiered 
funding process that differentiates between large and small projects. The tiered process 
is described in detail in Chapter 7. 

Funding Projections – Call for Projects 

Revenue estimates for M2 are updated annually. Programming decisions are based upon 
conservative economic assumptions provided by Southern California academic 
institutions. In the future, OCTA will add project cancellations and realized savings from 
completed projects to anticipated revenues for redistribution in the first year of each 
funding cycle. 

Project Cost Escalation 

OCTA will escalate approved right-of-way and construction projects in years two and three. 
The match rate percentage identified by implementing agencies in the project grant 
application shall remain constant throughout the project. This includes projects where 
the programming has been escalated for future years. OCTA will base escalation rates for 
future years on Engineering News Record (ENR) Construction Cost Index 20 City Average 
(CCI) escalation rates. 

Programming Adjustments 

OCTA bases funding grants on cost estimates that agencies provide and that OCTA 
validates against industry norms during the evaluation process. Agencies must provide 
estimates in current year dollars. 
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Projects programmed in Year Two or Year Three of each funding cycle include a CCI-
based adjustment factor for the right-of-way and construction phases only. Lead agencies 
shall not receive grant increases. Cost overruns are the responsibility of local agencies 
and may count against agencies’ match rate commitment for eligible activities. Local 
agencies may request scope adjustments to meet budget shortfalls when the agency can 
demonstrate substantial consistency and attainment of proposed transportation benefits 
compared to the original project scope. 

When agencies are preparing applications, all cost estimates must be in current year 
dollars with Month and Year cited. OCTA will review each cost estimate thoroughly and 
will escalate right-of-way and construction costs based on the year OCTA programs the 
project grant. For example, if an agency’s cost estimate lists construction costs for a project 
and OCTA programs the project for year 3 of the funding cycle, then OCTA will escalate the 
costs by the CCI-based adjustment factor, compounded annually, beginning in year 1 of the 
funding cycle. 

Project Readiness 

In an effort to better utilize project funding and maintain project schedules, programming 
of funding for CTFP under the sequential approach has been revised. In general, to 
program grants for Step Two (right-of-way or construction phases), a project must either 
have: 

1. Project-level approval for environmental clearance (CEQA) for M2 programs, (NEPA 
and CEQA for federally funded programs), or; 

2. Exempt (categorically or statutorily) under CEQA and/or NEPA (as applicable). 

OCTA may consider exceptions to these programming rules, on a case by case basis, if 
an agency can confirm that a project will receive environmental clearance prior to project 
approval of programming for right-of-way and construction. OCTA will not approve any 
projects for funding for right-of-way and construction without final adopted project level 
environmental clearance documentation. 

Programming Policies 

OCTA will not increase grants after the initial programming for each phase except through 
project savings transfers, where applicable. Project savings are defined as the grant value 
remaining after one project phase (such as engineering) has been completed. Transfers 
should be identified during the semi-annual review phase. Formal request of savings 
transfers must be accompanied by updated information and justification for the intended 
phase. Scope reductions are not considered project savings. Overall projects savings at 
the conclusion of a project are returned to the original program for reprogramming in a 
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subsequent call for projects. This section is intended to clarify rather than replace the 
transfer policy identified in Precept 22. 

In order to receive right-of-way and construction grants, a project must have all 
environmental clearances in place. OCTA shall not release final payment for the planning 
stage (includes final design) until confirmation of environmental clearance is provided. 

Agencies are responsible for costs that exceed the project grant, maintaining the project 
schedule, and maintaining the project scope. 

An agency's grant will be cancelled if the agency does not encumber the funds within the 
programmed fiscal year. An agency may request a delay in accordance with the time 
extension policy described in the precepts. 

An agency must have a fully executed Letter Agreement prior to the obligation of funds. 

As stated above, an agency's grant is based on the project's cost as requested and 
programmed with established escalation rates. If project costs escalate beyond original 
estimates and the agency is unable to cover additional costs, a request to reduce the 
project scope or limits will be considered where feasible. All requests for changes in scope 
and limits must be submitted to OCTA in advance of the change.  This request will be 
evaluated on a case-by-case basis and must be approved by the TAC and the Board prior 
to initiation of the change by the lead agency. The lead agency must submit a letter to 
OCTA no later than June 30th of the year in which funds are programmed stating the 
reasons for cost increases, a proposal for project scope or limit reduction, and an 
explanation of why approval of the request is warranted. The review process is similar to 
the appeals process mentioned above. 

Schedule change requests 

Grants approved as part of the CTFP process are subject to timely delivery requirements.  
Implementation schedules are determined by the lead agency (applicant). Contract work 
must be awarded prior to the end of the programmed fiscal year to encumber the funds.  
If work cannot be initiated within this time frame, a request to defer funding may be 
submitted to OCTA for consideration. Project status is reviewed every six months during 
the semi-annual review process. Expired project funding is subject to withdrawal from 
project and reprogramming in a subsequent call for projects. 

Funding delays must be submitted to OCTA in conjunction with the semi-annual review 
process. These reviews are typically held in Fall and Spring. Emergency extensions after 
the Spring semi-annual review may be considered on a case by case basis, but no less 
than 90 days prior to the encumbrance deadline. The M2 Ordinance permits a delay for 
up to 24 months.  Implementing agencies may request a one-time delay of up to 24 
months per project grant. Agencies shall justify this request, receive City Council/Board 
of Supervisor concurrence, and seek approval of OCTA staff, the TAC and Board as part 
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of the semi-annual review process. Projects that are expected to incur extensive delays 
beyond the parameters of the program should consider cancellation and reapplication at 
a future date. Advancement requests may be considered during the review process and 
may be approved subject to funding availability. 

Timely use of funds 

For project phases, excluding right-of-way, funds will expire after 36 months from 
encumbrance. For the right-of-way phase, funds will expire after 36 months from the 
date of the first offer letter. Extensions up to 24 months may be granted through the 
SAR. Extension requests must be received no less than 90 days prior to the encumbrance 
deadline. Additional extensions may be considered on a case by case basis for the 
Regional Capacity Program and the Regional Traffic Signal Synchronization Program. 

Project Advancements 

Agencies wishing to advance a project by one fiscal year or more may request project 
advancement. Advancement requests will be considered only if program funds are 
available. The grant will be de-escalated according to the original escalation rate. 

Requests must be submitted as part of the semi-annual review. All advancements will be 
reviewed by the TAC and approved by the Board. If approved, the agency and project 
will be required to meet the new fiscal year award or encumbrance deadline. 

Should OCTA be unable to accommodate an advancement request due to cash flow 
constraints, the agency may still move forward with the project using local funding. (See 
Precept 6) The lead agency must have a fully executed letter agreement prior to 
beginning work. The lead agency may subsequently seek reimbursement of CTFP funds 
in the fiscal year in which funds are programmed. Reimbursement shall follow the 
standard CTFP process (see Chapter 10). Prior approval is not necessary if the project is 
being advanced through local funds. 

Semi-Annual Review 

OCTA staff will conduct a comprehensive review of CTFP projects on a semi-annual basis 
to determine the status of projects. Project updates will be provided by the local agencies 
and uploaded to OCFundtracker. Follow-up meetings to these updates will be held as 
needed.  Semi-annual project reviews are usually scheduled to occur in March and 
September of each year. 

Projects are reviewed to: 

1. Update project cost estimates. For any project experiencing cost increases 
exceeding 10 percent of the originally contracted amount, a revised cost estimate 
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must be submitted to OCTA. This is applicable even if the increase is within the 
overall grant amount. 

2. Review the project delivery schedule 

3. Determine the project's continued viability 

4. Verify project operations and maintenance expenditures (e.g. Environmental 
Cleanup Program) 

5. Discuss any potential issues with external fund sources committed as match against 
the competitive funds 

Prior to each review meeting, OCTA staff will distribute a list of active projects to each 
local agency. Each agency will be contacted and asked to participate in the upcoming 
review where each agency's project schedules, cost estimates, and scope will be 
reviewed. Agencies will be given the opportunity to request program changes (e.g. 
delaying and advancing funds from one fiscal year to another) and each adjustment will 
be considered on a case-by-case basis. The agency should be prepared to explain any 
changes and provide all necessary supporting documentation. Generally, the local agency 
is responsible for the implementation of the projects as approved by OCTA, however 
consideration will be given for circumstances beyond the lead agency’s control that affect 
scope, cost, or schedule. 

Based on the semi-annual review meetings, OCTA staff will develop and present 
recommendations for project adjustments to the TAC. Requests for project changes 
(delays, advancements, scope modifications, etc.) will be considered on an individual 
basis. The following action plan has been developed for the semi-annual review process: 

 Require local agencies to submit status reports, project worksheets, and 
supporting documentation to OCTA for all project adjustments. 

 Require local agencies to abide by Time Extension Policy: 

o Agencies may request a delay of up to 24 months per grant. Local agencies will 
be required to justify this request and seek approval of OCTA staff, the TAC, 
and the Board as part of the semi-annual review process. 

o Approved schedule changes will require an update of the local jurisdiction’s 
seven-year CIP and the OCTA cooperative funding agreement. 

o Evidence of Council approval (resolution, minute order, or notification) must be 
provided prior to Board approval of delays. 

o An administrative extension may be granted for expiring M2 funds for a project 
phase that is clearly engaged in the procurement process (advertised but not 
yet awarded). 

o Agencies that have requested Fast Track funding cannot request time 
extensions.  
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Environmental Cleanup Program Operations and Maintenance Reporting 

For Tier 1 of the Environmental Cleanup Program, ongoing operations and maintenance 
of the project can be pledged as a match (page 12-6). As part of the semi-annual 
review reporting process, OCTA will verify local agency operations and maintenance 
expenditures to ensure minimum match rate commitments are being met. Local 
agencies must complete Form 10-17 (available for download from OCFundtracker) for 
each ECP grant as part of their semi-annual review updates.
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Chapter 3 - Safe Transit Stops (Project W) 

Purpose 

This is a fixed-scope program which provides funding for passenger amenities at the 100 
busiest bus stops in Orange County determined by average daily weekday passenger 
boardings (October 2012 data). 

City-Initiated Bus Stop Improvements 

Eighty percent of the available Project W funding ($4,470,000) will be made available to 
support city-initiated projects. The Orange County Transportation Authority (OCTA) is 
functioning as the funding agency for the local bus stop amenity improvements 
implemented by cities under this program. Local agencies have the authority and 
responsibility for designing, constructing, and maintaining bus stop improvements. Local 
agencies will retain local control and responsibility for these improvements including, but 
not limited to, shelters, lighting, seating, and waste receptacles. 

OCTA-Initiated Bus Stop Improvements 

Twenty percent of available Project W funding ($1,120,000) is proposed to be directed 
towards the development and implementation of regional, customer-facing technologies 
that benefit the 100 busiest stops. Examples include design of the real-time  
“text4next” system, ticketing vending machines, and other regional elements that benefit 
the region, as well as the 100 busiest stops. OCTA would implement these passenger 
amenities working in cooperation with local agencies. 

Eligible Applicants 

Eligible applicants for the "city-initiated bus stop improvements" funding include the  
15 local agencies in Orange County which have at least one of the top 100 busiest bus 
stops as defined above. Bus stops on private property would need to be submitted by the 
city on behalf of the property owner. 

Application 

Required to Include: 

 Proposed maintenance plan; 

 Photos of the proposed project site in the weekday AM peak and PM peak period; 

 Project design or concept drawings; 

 Shelter size and covered passenger waiting area footage; and 

 Needs assessment. 
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Evaluation Criteria 

If sufficient funds are not available during a funding cycle to fund all the projects that are 
submitted, projects will be prioritized for funding based on a combination of boarding 
ranking and the needs of each stop. 

Available Funding 

Five and a half million on a pay-as-you-go basis is available for Project W between fiscal 
year (FY) 2012-13 through FY 2019/20. Funding for the city-initiated bus stop 
improvements will be offered biennially. The amount available through FY 2020, as well 
as the amount available for each round of funding, is shown below. 

Project W Estimated Funding by FY (in thousands) 

FY 12/13 13/14 14/15 15/16 16/17 17/18 18/19 19/20 Total 

Total Revenue $580 $610 $650 $690 $720 $750 $780 $810 $5,590 

City-Initiated 
80%  

$460 $490 $520 $550 $580 $600 $620 $650 $4,470 

OCTA-Initiated 
20% 

$120 $120 $130 $140 $140 $150 $160 $160 $1,120 

 

The first round of funding for Project W funds will target $950,000 for city-initiated 
improvements, and $240,000 for OCTA-initiated improvements. These figures are 
comprised of the amounts available from FYs 2012-13 and 2013-14. 

Project W Funding Available Biennially for  
City Project Applications and Stops Improved (in thousands) 

Total 

FYs 12/13 and 13/14 14/15 and 15/16 16/17 and 17/18 
18/19 and 

19/20 
 

City Available Funds 
Biennially 

$950 $1,070 $1,180 $1,270 $4,470 

Bus Stops Improved 30+ 35+ 35+ TBD 
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Eligible Costs 

Project W will pay for up to $20,000 for "normal load stops" and up to $30,000 for  
"high load stops.* A high load stop is where the 90th percentile of boarding events have 
ten or more passengers waiting. The following expenses are eligible for reimbursement 
under the program: 

Eligible 

 Passenger Waiting Amenities 

o Bus shelters or shade structures (required); 

o Seating/leaning fixtures (required); 

o Waste receptacles (required); 

o Ad displays; and 

o Bus stop lighting. 

 Other Amenities 

o Transit/pedestrian information display; 

o Security cameras (monitored by local police department); 

o Bicycle lockers or racks; 

o Mature street trees; 

o Minor improvements to sidewalks necessary to accommodate shelters; and, 

o Installation of electric service on bus shelters for future OCTA uses. 

Not Eligible 

 Right-of-way acquisition; 

 Planning and design; 

 Maintenance; and 

 Electricity. 

Other OCTA-Funded Items 

 Installation of Bus stop signage; 

 Real-time information display improvements will be provided in future; and 

 Ticket vending machines can be installed as funding becomes available in future. 

 

*The average cost of a single width shelter and bench is approximately $15,000 and the average cost of a double width 
shelter and bench is $25,000. 
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Chapter 4 - Transit Extensions to Metrolink (Project S) 

Overview 

This Measure M2 (M2) Program establishes a competitive process to enable local agencies 
to enhance regional transit capabilities through creation of new connections to the 
existing Metrolink system. Projects must meet specific criteria in order to compete for 
funding through this program. In addition, local agencies will be required to demonstrate 
the ability to fund the local share of operations and maintenance on an ongoing basis 
using non-Orange County Transportation Authority (OCTA) resources. Public-private 
partnerships1 are encouraged but not required.  

                                        

1 Public-private partnerships are defined as direct financial contributions or sponsorships for eligible 
program activities. 
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Section 4.1 – Fixed Guideways 

Objectives 

 Expand multi-modal transit options for regional travel by establishing new transit 
connections to existing Metrolink stations 

 Provide new service on a defined route with primary ridership derived from 
Metrolink patronage 

Project Participation Categories 

Metrolink provides a vital transit option for travel throughout southern California. Orange 
County is home to 12 Metrolink stations currently serving residents and commuters for 
employment, education, and pleasure-based trips. These stations serve diverse 
destination and trip origination needs. Efficient and convenient access enables the system 
to thrive and the overall transportation network (all motorized and non-motorized modes) 
to operate effectively. 

Transit needs may differ from one location to the next and projects pursued under this 
program have significant latitude in how the challenge of delivering enhanced transit 
service to/from existing Metrolink stations are addressed. The program categories listed 
below identify key project elements that can be pursued through the Project S funding 
source.  Fixed guideway projects are capital intensive. Additional funding sources may be 
required to supplement M2 for maximum investment opportunities.  Selection criteria will 
parallel Federal Transportation Administration (FTA) programs such as New Starts or 
Small Starts wherever possible to aid in streamlining the competitive process. The 
program categories eligible for funding through the fixed guideway component of Project 
S are: 

 Fixed guideway systems including rolling stock acquisition 

 Station/stop improvements (includes signage, furniture, and shelters) 

 Maintenance facilities and fueling stations 

Match Funding Requirements 

Local funding must meet a minimum 10 percent match rate requirement for the whole 
project comprised of any combination private contributions, advertising revenues, and 
local discretionary funds. Match funding commitments in excess of 10 percent for one 
project phase (capital or operations/maintenance) may result in a reduced minimum 
match rate requirement for another phase subject to Board of Directors (Board) approval.  
Minimum match rate commitments will be incorporated into a cooperative funding 
agreement and will apply on an annual basis to the entire service life of the project (typically 
5, 7, or 25 years). 
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Eligibility Requirements 

Minimum eligibility and participation requirements must be considered before a project 
funding application should be submitted. Adherence to strict funding guidelines is 
required by the M2 Ordinance. Additional standards have been established to provide 
assurance that M2 funds are spent in the most prudent, effective manner. There is no 
guarantee that funding will be approved during a particular call for projects. If no 
acceptable project is identified during a funding cycle, a subsequent call for projects will 
be scheduled at an appropriate time. 

 Applicant must be eligible to receive M2 funding (established on an annual basis) 
to participate in this program 

 Initial call for projects is limited to fixed guideway projects based upon  
Go Local Step 3 activities (preliminary engineering)  

 Agency must have a financial plan outlining a funding strategy for ongoing 
operations and maintenance (minimum of five years) 

 Project applications must be for complete projects (environmental clearance 
through implementation, where applicable) for evaluation purposes 

 Project application must meet minimum competitive score to be deemed eligible and 
“of merit” (as determined by the OCTA Board) 

 Any proposal to duplicate or replace existing local or OCTA service must be clearly 
detailed 

 Complete applications must be approved by the city council and partner agencies 
prior to submittal to OCTA to demonstrate adequate community and elected official 
support for initial consideration 

 Procurements associated with the project must follow FTA procurement policies 

 Agencies submitting for funding must agree to follow the FTA Small Starts/New 
Starts process 

Selection Criteria 

Specific selection criteria will be used to evaluate competitive program project 
applications. (See Table 4.1) Emphasis is placed on projects with firm financial 
commitments and overall project readiness as shown on the Project S selection criteria. 
In addition, projects will be evaluated based upon existing and future transit usage, ease 
of connection, cost effectiveness, and local/regional benefits. Although a minimum 10 
percent match rate for capital investments is required, projects that leverage M2 funds 
with a higher percentage from other sources are encouraged and will be more 
competitive. 
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Application Process 

Project grants are determined through a competitive application process. Local agencies 
seeking funding must complete a formal application and provide supporting 
documentation that will be used to fully evaluate the project proposal as outline below. 

 Complete information application 

 Provide funding/operations plan 

 Grants subject to a cooperative funding agreement 

The funding plan shall include, at a minimum, the following information: 

 Financials (funding needs, match rate availability, operations funding assurances, 
and public-private partnership arrangements) 

 Project development and implementation schedule 

 Operations and maintenance facility management  

 Service coordination plan (scheduling/ticketing for Metrolink and fixed route 
service) 

 Any additional information deemed relevant by the applicant 

The last call for projects under this program was held in 2010. No call for projects is 
envisioned in the immediate future. The Board will determine an appropriate time to 
authorize additional funding. 

Application Guidelines 

Project selection is based upon merit utilizing a series of qualitative and quantitative 
criteria. Candidate projects are required to submit a financial plan with sufficient data to 
enable an adequate evaluation of the application. Each jurisdiction is provided broad 
latitude in formatting, content and approach. However, key elements described below 
must be clearly and concisely presented to enable timely and accurate assessment of the 
project. 

Financial Details 

Each candidate project application must include all phases through construction of 
facilities. The financial plan will include, at a minimum, the following information: 

 Estimated project cost for each phase of development (planning, environmental, 
permitting, design, right-of-way acquisition, construction, and project oversight) 

 Funding request for each phase of project implementation with match commitment 
and sources clearly identified 

 Realistic project schedule for each project phase 

 Demonstrated financial commitments for minimum match commitment and 
ongoing operations (first five years of operation) 
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 Discussion of contingency planning for revenue shortfalls 

 Revenue projections and methodology where on-site commercial activity is 
expected to support implementation and/or operations costs 

 Right-of-way status and strategy for acquisition 

 Project’s status in current local plans 

Technical Attributes 

The formal application must include feasibility and efficacy components to demonstrate 
transportation benefit to ensure the selected project(s) meet the spirit and intent of M2. 
Merit will be demonstrated through technical attributes and industry standard 
methodologies. The following data will be included and fully discussed in the application. 

 Planned employment densities per square mile (opening year) 

 Planned population densities per square mile (opening year) 

 Projected daily transit boardings with projection methodology fully presented  

 Percent of projected ridership from commuter rail riders 

 Description of all transit modes serviced by the Metrolink station at time of 
application and projected future mode increase 

 Ease of connections to other travel modes (average walking distance) 

 Incremental cost per hour of system user benefits (per FTA guidelines) 
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Other Application Materials 

Supporting documentation will be required to fully consider each project application. In 
addition to the information described above, local agencies will be required to submit the 
following materials: 

Council Resolution: A Council Resolution authorizing request for funding consideration 
with a commitment of project local match rate and operating funds as shown in the 
funding plan. 

Lease/Cost Sharing Agreements: Copies of leases, sponsorship, and/or advertising 
revenue documents. Confidential agreements may be included by reference when 
accompanied by affidavit from City Treasurer or Finance Director. 

Project Documentation: If the proposed project has completed initial planning activities 
(such as project study report or equivalent, environmental impact report, or design), 
evidence of approval should be included with the application. Satisfactory evidence 
includes project approval signature page, engineer-stamped site plan, or other summary 
information to demonstrate completion or planning phases. The applicant will be asked 
for detailed information only if necessary to adequately evaluate the project application. 

Operations Plan:  In addition to the financial details indicated in 8.1, the operations plan 
submitted shall include the following technical data (consistent with FTA guidelines) a 
route map, draft time table, headways, stop location listing, summary of alternatives 
(including any special operations – interlining, feeder bus connections, etc.), summary of 
vehicle types and characteristics, speed profile, fleet size, and any other applicable 
supporting documentation. 

Approved Land Use Supporting Documentation:  Any documentation which describes the 
transit supportive land use changes already in place to support the proposed guideway 
projects. 

Reimbursements 

This program is administered on a reimbursement basis. Reimbursements will be 
disbursed upon review and approval of a complete expense report, performance report, 
and consistent with a cooperative funding agreement.  



Comprehensive Transportation Funding Programs 

 

Comprehensive Transportation Funding Programs 4-7 

August 2016 

Project Cancellation 

Projects deemed infeasible during the planning process will be cancelled and further 
expenditures will be prohibited except where necessitated to bring the current phase to 
a logical conclusion. 

Cancelled projects will be eligible for re-application upon resolution of issues that led to 
original project termination. 

Audits 

All M2 payments are subject to audit. Local agencies must follow established accounting 
requirements and applicable laws regarding the use of public funds.  Failure to submit to 
an audit in a timely manner may result in loss of future funding. Misuse or 
misrepresentation of M2 funding will require remediation which may include repayment, 
reduction in overall grant, and/or other sanctions to be determined. Audits shall be 
conducted by the OCTA Internal Audit department or other authorized agent either 
through the normal annual process or on a schedule to be determined by the OCTA Board. 
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Section 4.2 – Bus and Station Vans 

Objectives 

 Expand multi-modal transit options for regional travel by establishing new transit 
connections to existing Metrolink stations 

 Provide new service (shuttle bus and station van) on a defined route with ridership 
derived from Amtrak/Metrolink patronage 

Project Participation Categories 

Metrolink provides a vital transit option for travel throughout Southern California. Orange 
County is home to 11 Metrolink stations currently serving residents and commuters for 
employment, education, and recreational-based trips. These stations serve diverse 
destination and trip origination needs. Efficient and convenient access enables the system 
to thrive and the overall transportation network (all motorized and non-motorized modes) 
to operate effectively. 

Transit needs may differ from one location to the next, and projects pursued under this 
program have significant latitude on how the challenge of delivering enhanced transit 
service to/from existing Metrolink stations are addressed. The program categories listed 
below identify key project elements that can be pursued through the Project S funding 
source. Selection criteria will parallel Federal Transportation Administration (FTA) 
programs wherever possible to aid in streamlining the competitive process. The program 
categories eligible for funding through Project S are: 

 Bus leases/purchases for the purposes of providing expanded service to/from a 
Metrolink station 

 Bus stop improvements (including signage, furniture, fare box equipment, and 
shelters) on the new route 

 Maintenance facilities and fueling stations required for the new bus service 

 Station vans leases for the purposes of providing expanded service to/from a 
Metrolink station 

 Consistent with FTA guidelines, Americans with Disabilities Act (ADA) 
complementary paratransit service costs are considered capital costs for the 
purposes of this program 
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Operating Reserve Incentive 

OCTA has established an operating reserve as part of this program that may be used to 
offset the costs of operations and maintenance. The operating reserve is subject to the 
following requirements: 

1. OCTA will reserve a total of $1 million per year in Project S revenue for operations 
and maintenance distributed on a pro-rata basis 

2. The project must have been awarded Project S non-guideway funds through the 
Project S competitive process and meet a minimum standard of ten boardings per 
revenue vehicle hour on an ongoing basis for shuttle buses and a 60 percent 
minimum occupancy for station vans 

3. Awarded agencies must submit audited operations and maintenance costs and 
ridership and fare performance data to OCTA by September 30 of each year for the 
prior fiscal year 

4. OCTA will reimburse awarded agencies on a pro-rata basis but not to exceed $6 
per boarding, not to exceed 90 percent of net operating and maintenance costs 
(after deducting fares), and no more than $150,000 per agency or project, 
whichever is less 

5. Participation in the operating reserve is limited to the useful life of the capital 
purchased with Project S funds 

All submitted materials are subject to audit prior to OCTA pro-rata reimbursements. Funds 
not used in a given year will become available for future calls for projects. 

Capital Match Rate Funding Requirements 

The Implementing agency must meet a minimum ten percent match requirement for the 
entire capital project comprised of any combination of private contributions, advertising 
revenues, and local discretionary funds. Match rate funding commitments in excess of 
ten percent for one project phase may result in a reduced minimum match rate 
requirement for another phase subject to Board of Directors (Board) approval. Match 
funding commitments will be incorporated into the cooperative funding agreement. 

Eligibility Requirements 

Minimum eligibility and participation requirements must be considered before a project 
funding application should be submitted. Adherence to strict funding guidelines is 
required by the M2 Ordinance. Additional standards have been established to provide 
assurance that M2 funds are spent in the most prudent, effective manner. There is no 
guarantee that funding will be approved during a particular call for projects. If no 
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acceptable project is identified during a funding cycle, a subsequent call for projects will 
be scheduled at an appropriate time. 

Additional Project S Precepts 

 Applicant must be eligible to receive M2 funding (established on an annual basis) 
to participate in this program 

 The proposed project must be included in the 2011 Transit System Study or have 
participated in prior Go Local planning efforts 

 Agency must have a financial plan outlining a funding strategy for ongoing 
operations and maintenance (minimum of five years) 

 If the service operator is OCTA, and the local agency would retain routing and 
service-level decisions, or local agencies may propose an alternate service provider 

 Letter of commitment for an 80 percent start-up occupancy rate for each station 
van and documentation supporting the commitment (e.g. letters of interest, proof 
of van pool request and or survey data). Station van passengers must be 
Amtrak/Metrolink passengers 

 Local agency will be required to enter into a cooperative funding agreement with 
OCTA 

 Project applications must be for complete projects (environmental clearance 
through implementation, where applicable) for evaluation purposes 

 All projects must include meeting ADA requirements, and these costs must be 
included in the project application 

 Project application must meet minimum competitive score to be deemed eligible and 
“of merit” (as determined by the OCTA Board)  

 Any proposal to duplicate or replace existing local or OCTA service must be clearly 
detailed 

 Complete applications must be approved by the city council and partner agencies 
prior to submittal to OCTA to demonstrate adequate community and elected official 
support for initial consideration 

 Procurements associated with the project must follow FTA procurement policies 

 Agencies submitting for funding must agree to follow applicable FTA requirements 

 Agencies will be required to submit annual National Transit Database reporting 
information to OCTA  
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Selection Criteria 

Specific selection criteria will be used to evaluate competitive program project 
applications. Emphasis is placed on projects with firm financial commitments and overall 
project readiness as shown on the Project S scoring criteria. In addition, projects will be 
evaluated based upon existing and future usage, ease of connection, cost effectiveness, 
and local/regional benefits. Although a minimum of ten percent match funding for capital 
investments is required, projects that leverage M2 funds with a higher match rate are 
encouraged and will be more competitive. 

Application Process 

Project grants are determined through a competitive application process.  Local agencies 
seeking funding must complete a formal application and provide supporting 
documentation that will be used to fully evaluate the project proposal as outlined below. 

 Complete application 

 Provide five-year funding/operations plan 

 Grants subject to cooperative funding agreement 

The funding plan shall include, at a minimum, the following information: 

 Financials (funding needs, minimum match commitments, funding availability, 
operations funding assurances, and public-private partnership arrangements) 

 Project development and implementation schedule 

 Operations and maintenance facility management  

 Service coordination plan (scheduling/ticketing for Metrolink and fixed-route 
service) 

 Any additional information deemed relevant by the applicant 

A call for projects for the initial funding cycle was held in 2012. No call for projects is 
envisioned in the immediate future. The Board will determine an appropriate time to 
authorize additional funding. 

The final approved application (including funding plan) will serve as the basis for any 
funding agreement required under the program. 

Application Guidelines 

Project selection is based upon merit utilizing a series of qualitative and quantitative 
criteria. Candidate projects are required to submit a financial plan with sufficient data to 
enable an adequate evaluation of the application. Each jurisdiction is provided broad 
latitude in formatting, content, and approach. However, key elements described below 
must be clearly and concisely presented to enable timely and accurate assessment of the 
project. 
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Financial Details 

Each candidate project application must include all phases through construction of 
facilities. The financial plan will include, at a minimum, the following information: 

 Estimated project cost for each phase of development (planning, environmental, 
permitting, design, right-of-way acquisition, construction, and project oversight) 

 Funding request for each phase of project implementation with match funding 
amounts and funding sources clearly identified 

 Demonstrated financial commitments for minimum match commitments and 
ongoing operations 

 Discussion of contingency planning for revenue shortfalls 

 Revenue projections and methodology where commercial activity is expected to 
support implementation and/or operations costs 

 Project readiness status 

 Subscriber commitment for proposed station van services 

 Right-of-way status and strategy for acquisition 

 Project’s status in current local plans 

 Realistic project schedule for each project phase 

Scoring Criteria 

The formal application must include feasibility and efficacy components to demonstrate 
transportation benefit to ensure the selected project(s) meet the spirit and intent of M2. 
Merit will be demonstrated through technical attributes and industry standard 
methodologies. The applications will be evaluated against the criteria identified in the 
Measure M2 voter pamphlet and fully discussed in the application: 

 Match funding and level of commitment from private partners 

 Operating subsidy per boarding for opening year 

 Annualized cost per incremental passenger trip for opening year 

 Project readiness including projected opening year and phase readiness 

 Projected daily boardings with projection methodology fully presented  

 Percent of projected ridership from commuter rail riders  

 Projected average daily occupancy for station vans 

 Ease of connections (average travel time to employment and recreation centers 
served) 

 Planned employment densities per square mile for opening year 

 Planned population densities per square mile for opening year 

Other Application Materials 
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Supporting documentation will be required to fully consider each project application. In 
addition to the information described above, local agencies will be required to submit the 
following materials: 

Council Resolution: A Council Resolution authorizing request for funding consideration 
with a commitment of project local match funding (local sources) and operating funds as 
shown in the funding plan. 

Lease/Cost Sharing Agreements: Copies of leases, sponsorship, and/or advertising 
revenue documents. Confidential agreements may be included for reference when 
accompanied by affidavit from City Treasurer or Finance Director. 

Project Documentation: If the proposed project has completed initial planning activities 
(such as project study report or equivalent, environmental impact report, or design), 
evidence of approval should be included with the application.  Satisfactory evidence 
includes project approval signature page, engineer-stamped site plan, or other summary 
information to demonstrate completion or planning phases. The applicant will be asked 
for detailed information only if necessary to adequately evaluate the project application. 

Operations Plan: In addition to the financial details indicated in Section 9.1, the operations 
plan submitted shall include the following technical data: a route map, draft time table, 
headways, stop location listing, summary of vehicle types and characteristics, speed 
profile, fleet size, and any other applicable supporting documentation. 

Approved Land Use Supporting Documentation:  Any documentation which describes the 
transit supportive land use changes already in place to support the proposed guideway 
projects. 

Reimbursements 

The capital program is administered on a reimbursement basis. Capital reimbursements 
will be disbursed upon review and approval of a complete expense report, performance 
report, and consistent with the cooperative funding agreement. Local agency revenues 
provided to OCTA for ongoing operating assistance will be in accordance with terms 
identified in the cooperative funding agreement. 

Project Cancellation 

Projects deemed infeasible during the planning process will be cancelled and further 
expenditures will be prohibited except where necessitated to bring the current phase to 
a logical conclusion. 

Cancelled projects will be eligible for re-application upon resolution of issues that led to 
original project termination. 
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Audits 

All M2 payments are subject to audit. Local agencies must follow established accounting 
requirements and applicable laws regarding the use of public funds. Failure to submit to 
an audit in a timely manner may result in loss of future funding. Misuse or 
misrepresentation of M2 funding will require remediation which may include repayment, 
reduction in overall grant, and/or other sanctions to be determined. Audits may be 
conducted by the OCTA Internal Audit Department or an authorized agent. 
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(For Fixed Guideway Preliminary Engineering Call for Projects Only)

Financial Commitment/Partnership (20 points) Transit Usage/Congestion Relief (16 points)

Match funding (Complete Project; Capital) Percent of Ridership from Commuter 

>=30% 6 Rail Riders (Opening Year)

29% to 20% 4 >=50% 8

19% to 11% 2 49% to 40% 6

10% (Program Minimum) 0 39% to 30% 4

29% to 20% 2

Five-Year Operations Funding Plan Submitted <20% 0

and OCTA Concurrence with Assumptions*

Yes 10 Projected Average Daily Ridership

No 0 (Opening Year)

>=10,000 8

Level of Commitment from 9,999 to 8,500 6

Private Partners 7,999 to 6,500 4

Binding Agreement 4 6,499 to 5,000 2

Commitment Letter 2 <5,000 0

Project Readiness (8 points) Ease of Connections (14 points)

Opening Year Number of Transit Modes Provided at 

By 2015 4 Metrolink Station (Opening Year)

By 2016 3 >9 8

By 2017 2 9 to 8 6

By 2018 1 7 to 6 4

<6 2

Land Acquired for Total Project

Yes 4 Average Walking Distance to Proposed Connections

No 0 (From Metrolink Station; Feet; Opening Year)

<250 6

Regional/Local Benefits (16 points) 251 to 500 4

501 to 750 2

Regional: Planned Employment >500 1

 (Jobs/Square Mile; Opening Year)**

>15,500 8 Cost Effectiveness (16 points)

15,500 to 13,001 6

13,000 to 8,500 4 Incremental Cost per Hour of System User Benefit****

<8,500 2 $15 to $17.99 16

$18 to $20.99 12

Regional: Daily Vehicle Miles Traveled Reduction $21 to $23.99 8

(Opening Year)*** >$24 4

>2,000 4

2,000 to 1,501 3

1,500 to 1,000 2 Approved Land Use (5 points)

<1,000 1

Included in City Council-Approved Plan

Local: Planned Population Yes 5

(Persons/Square Mile; Opening Year)** No 0

>11,000 4

10,999 to 7,000 3 Safety (5 points)

6,999 to 3,500 2

<3,500 1 At-Grade Rail Crossings

No 5

Yes 0

* May assume first three-years Congestion Mitigation Air Quality funded and no Project S funds for operations

** Average w ithin 1/4 mile of each station

*** Total w ithin 2 miles of proposed route (one mile buffer)

****Incremental cost per hour of system user benefit from FTA "Summit" Program (in opening and horizon years)

Table 4-1

Point Breakdown for Transit Extensions to Metrolink (Project S)
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Yes No

Yes No

Yes No

$ (capital)

≥50% 10 points ≥300 10 points

40% - 49% 8 points 201 - 299 8 points

30% - 39% 6 points 101 - 200 6 points

20% - 29% 4 points 31 - 100 4 points

11% - 19% 2 points ≤30 2 points

Binding agreement 8 points ≥70% 10 points

Commitment letter 4 points 50% - 69% 6 points

30% - 49% 3 points

≤$4.50 10 points

$4.51 - $8.50 8 points ≥100% 10 points

$8.51 - $14.99 6 points 90% - 99% 8 points

$14.50 - $18.00 4 points 80% - 89% 6 points

100% 10 points

≤$7.00 10 points <100% 0 points

$7.01 - $11.20 8 points

$11.21 - $14.20 6 points

$14.21 - $17.99 4 points

≥$18.00 2 points

 1 - 10 minutes 5 points

11 - 15 minutes 4 points

16 - 20 minutes 3 points

By 2012 10 points 21 - 30 minutes 2 points

By 2013 8 points

By 2014 4 points

By 2015 2 point Senior center(s) 1 point

Schools 1 point

Retail centers (over 000k feet) 1 point

Planning and environmental complete 10 points Special event venues 1 point

ROW acquired or not applicable 5 points Major employment centers 1 point

Maintenance facilities available 1 points Connections to existing service 1 point

>15,000 6 points >10,000 6 points

10,001 - 15,000 4 points 7,001 - 10,000 4 points

5,001 - 10,000 2 points 4,001 - 7,000 2 points

1,001 - 5,000 1 points 501 - 4,000 1 points

Point Breakdown for Transit Extension to Metrolink (Project S)

(For Bus and Station Van Program Only)

Local/Regional Benefit (12 points)

Planned employment densities per square mile 

(within 1/4 mile of route) opening year

Planned population densities per square mile (within 

1/4 mile of route) for opening year

Percent of projected ridership from commuter rail

Transit Usage - Station Van (20 Points)

In Go Local Planning and/or 2011 Transit Study

Five-year Operations and Maintenance Plan

Total Project Cost (information only)

Projected average daily boardings (first year)

Estimated opening year

Phase readiness

Match funding (capital)

Level of commitment from private partners

Annualized cost per incremental passenger           

opening year 

Operating subsidy per boarding opening year

Connectivity/activity centers served by project

5
 p

o
in

ts
 m

a
x
im

u
m

 

Projected average daily occupancy (first year)

Percent of projected ridership from commuter rail

Average travel time to station from employment/          

activity center

Community Connections (10 points)

Table 4-2

Project Readiness (20 points)

Cost Effectiveness (20 points)

Financial Commitment/Partnership (18 points) Transit Usage - Shuttle Bus (20 points)

M2 Eligible
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Chapter 5 - Metrolink Gateways (Project T) 

Overview 

This M2 program establishes a competitive process for local agencies to convert Metrolink 
stations into regional gateways for enhanced operations related to high-speed rail service. 
Projects must meet specific criteria in order to compete for funding through this program. 
In addition, local agencies will be required to demonstrate the ability to fully fund 
operations on an ongoing basis using non-OCTA resources. Public-private partnerships2 
are encouraged but not required. 

Objectives 

 Convert Metrolink stations(s) to regional gateways that connect Orange County 
with planned future high-speed rail systems. 

 Deliver improvements that are necessary to connect planned future high-speed 
rail systems to stations(s) on the Orange County Metrolink route. 

Project Participation Categories 

Multi-modal transit facilities provide expanded transportation options for regional and 
long distance travel. These “hubs” provide a vital link in the mobility chain. Availability of 
viable stations is a critical consideration for high speed rail service implementation.  Each 
host community has unique needs and expectations related to high-speed rail systems. 
Conditions will differ from one location to the next and projects pursued under this 
program have significant latitude in how they address the challenge of delivering 
supporting facilities for high speed rail services. Converting a station may include 
modifying and/or relocating the station. The program categories listed below identify key 
project elements that can be pursued through the Project T funding source. Public-private 
partnerships and local funding sources may be used to leverage these elements. 

 Station and passenger facilities necessary to support planned high-speed rail 
system3 

 Parking structures related to expanded high-speed rail service 

 Track improvements (e.g., track, switching, signal equipment) 

 Traffic control enhancements for ingress/egress from public roadways 

                                        

2 Public-private partnerships are defined as direct financial contributions or right-of-way dedications for 
eligible program activities. 

3 Program should not build retail or other leasable space. Mixed Use and TOD elements will be the 
responsibility of others. 
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 Aesthetics limited to 10 percent of the Project T funds (specifically limited to: 
landscaping, non-standard lighting, and on-site signage) 

 On-site public art expenses limited to one percent of Measure M funds in order to 
improve the appearance and safety of the facility 

 Off-site improvements cannot exceed 5 percent of Measure M funding request4 

 Bond financing costs 

 Construction Management (not to exceed 15 percent of construction cost) 

Commercial facilities that are not transit related are not eligible for Measure M funds. 

Eligibility Requirements 

Minimum eligibility and participation requirements must be considered before a project 
funding application should be submitted. Adherence to strict funding guidelines is 
required by the Ordinance. Additional standards have been established to provide 
assurance that M2 funds are spent in the most prudent, effective manner. There is no 
guarantee that funding will be approved during a particular call for projects. If no 
acceptable project is identified during a funding cycle, a subsequent call for projects will 
be scheduled at an appropriate time. 

 Station must be included as part of a planned future high-speed rail system. 

 Station must be identified in constrained or unconstrained chapters of the 2008 
Regional Transportation Plan for the initial M2 funding cycle 

 Agency must demonstrate sufficient funding for first five years of operation with 
financial plan outlining funding strategy for ongoing operations and maintenance 
(cannot include OCTA funding sources) 

 Project applications must be for complete projects (environmental clearance 
through construction) 

 Project application must meet minimum competitive score to be deemed eligible 
and “of merit” (as determined by OCTA Board of Directors) 

 Capital improvements must adhere to public bidding requirements 

 Complete applications must be approved by the applicant City Council prior to 
submittal to OCTA to demonstrate adequate community and elected official 
support for initial consideration 

 Applicant must be eligible to receive Measure M funding (established on an annual 
basis) to participate in this program 

                                        

4 “Off-site” improvements adjacent to the project site such as monumentation, traffic control, etc. 
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Funding Estimates 

The program will make an estimated $186 million (nominal dollars) available during the 
initial 21-year period of the program (Fiscal Year 2011 through 2031). For the initial call 
for projects, bonds were issued in fiscal year (FY) 2011 and FY 2012, making the 
maximum net programming amount of $82.3 million available after deducting for bond 
costs. Funding for the remaining nine-year period of M2 will not be programmed until a 
future call for projects is warranted. This approach provides a hedge against economic 
uncertainty and preserves funding for future system expansion. 

Selection Criteria 

Specific selection criteria will be used to evaluate competitive program project 
applications. Emphasis is placed on projects with firm funding commitments and overall 
project readiness as shown on Table 5-1. In addition, projects will be evaluated based 
upon existing and future transit usage, intermodal connectivity, and community land use 
attributes. Although a local match commitment is not required, projects that leverage M2 
funds with at least 10 percent from other sources are encouraged and will be more 
competitive. 

Application Process 

Project grants are determined through a competitive application process.  Local agencies 
seeking funding must complete a formal application and provide supporting 
documentation that will be used to fully evaluate the project proposal as outline below. 

Complete information application 

 Provide funding/operations plan 

 Grants subject to a cooperative funding agreement 

A call for projects for the initial funding cycle was issued in January 2009. The need for 
a future call will be determined by the OCTA Board of Directors. Complete project 
applications must be submitted by the established due date to be considered eligible for 
consideration. 

The funding plan shall include, at a minimum, the following information: 

 Financials (Funding needs, match rate funding availability, operations funding 
assurances, public-private partnership arrangements, bond financing projections) 

 Project development and implementation schedule 

 High speed rail ridership projections 

 Any additional information deemed relevant by the applicant 

Applications will be reviewed by the Authority for consistency, accuracy and concurrence. 
Once applications have been completed in accordance with the program requirements, 
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the projects will be scored, ranked and submitted to the T2020 Committee and Board of 
Directors for consideration and funding approval. 

The final approved application (including Financial Plan) will serve as the basis for any 
funding agreement required under the program. 

Reimbursements 

This program is administered on a reimbursement basis for capital improvements, 
planning design, right-of-way acquisition, and related bond financing costs. 
Reimbursements will be disbursed upon review and approval of a complete expense 
report, performance report, and consistent with the executed cooperative agreement. 

Status Reports 

Projects selected for funding will be subject to submittal of an annual financial plan update 
in order to receive project reimbursement payments during the following fiscal year. The 
updated financial plan will be due as a supplement to the annual Measure M eligibility 
process (typically due on June 30th). 

Project Cancellation 

Projects deemed infeasible during the planning process will be cancelled and further 
expenditures will be prohibited (except where necessitated to bring the current phase to 
a logical conclusion). Right-of-way acquired for projects which are cancelled prior to 
construction will require repayment to the contributing funding program(s) within a 
reasonable time as determined by the Board. 

Cancelled projects will be eligible for re-application upon resolution of issues that led to 
original project termination. 

Audits 

All M2 payments are subject to audit. Local agencies must follow established accounting 
requirements and applicable laws regarding the use of public funds. Failure to submit to 
an audit in a timely manner may result in loss of future funding. Misuse or 
misrepresentation of M2 funding will require remediation which may include repayment, 
reduction in overall grant, and/or other sanctions to be determined. Audits shall be 
conducted by OCTA Internal Audit department or other authorized agent either through 
the normal annual process or on a schedule to be determined by the OCTA Board of 
Directors. 

Proceeds from the sale of excess right-of-way acquired with program funding must be 
paid back to the project fund as described in the executed funding agreement.  
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Application Guidelines 

Funding grants provided through M2 are determined through a competitive application 
process. Project selection is based upon merit utilizing a series of qualitative and 
quantitative criteria. Candidate projects are required to submit a financial plan with 
sufficient data to enable an adequate evaluation of the application. Each jurisdiction is 
provided broad latitude in formatting, content and approach. However, key elements 
described below must be clearly and concisely presented to enable timely and accurate 
assessment of the project. 

Financial Details 

Each candidate project must include all phases through construction of facilities and 
implementation of service. The financial plan will include, at a minimum, the following 
information: 

 Estimated project cost for each phase of development (planning, environmental, 
permitting, design, right-of-way acquisition, construction, and project oversight) 

 Funding request for each phase of project implementation with match funding 
amounts and sources clearly identified 

 Realistic project schedule for each project phase 

 Demonstrated financial commitments for match funding and ongoing operations 
(through first five years of operation) 

 Discussion of contingency planning for revenue shortfalls 

 Revenue projections and methodology where on-site commercial activity or 
advertising revenue is expected to support implementation and/or operations costs 

 Right-of-way status and strategy for acquisition 

 Revenue sharing proposals (where applicable) 

Technical Attributes 

The formal application must include feasibility and efficacy components to demonstrate 
transportation benefit to ensure the selected project(s) meet the spirit and intent of M2. 
Merit will be demonstrated through technical attributes and industry standard 
methodologies. The following site-specific data will be included and fully discussed in the 
application: 

 Current employment estimates within five mile radius of project site (cite 
reference) 

 Freeway lane miles within five mile radius of site (provided by OCTA upon request) 

 Planned job density within 1,500’ radius of project boundary based upon current 
General Plan 
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 Planned housing density within 1,500’ radius of project boundary based upon 
current General Plan 

 Daily transit boardings within five mile radius of project boundary (include rail and 
fixed route bus/shuttle)  

 Daily transit boardings growth within five mile radius of project boundary with 
projection methodology fully presented for opening day operations 

 Description of all transit modes serviced by the site at time of application 

 Discussion of new transit modes (including high speed rail) served by the site as 
a result of proposed project (opening day) 

 Service coordination plan (how will proposed project facilitate transfer between 
transit services?) 

Other Application Materials 

Supporting documentation will be required to fully consider each project application. In 
addition to the funding plan described above, local agencies will be required to submit 
the following materials: 

Council Resolution: A Council Resolution authorizing request for funding consideration 
with a commitment of project match funding (local sources) and operating funds as 
shown in the funding plan. 

Lease/Cost Sharing Agreements: Copies of leases, cost sharing (match funding), and/or 
land dedication documents. Confidential agreements may be included by reference when 
accompanied by affidavit from City Treasurer or Finance Director. 

Project Documentation: If proposed project has completed initial planning activities (such 
as PSR or equivalent, EIR, or design), evidence of approval should be included with the 
application.  Satisfactory evidence includes project approval signature page, engineer-
stamped site plan, or other summary information to demonstrate completion or planning 
phases. The applicant will be asked for detailed information only if necessary to 
adequately evaluate the project application. 
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Financial Commitment (30 points) Transit Usage (20 points)

Total Project Cost (information only) Existing transit boardings (within 5 miles) 

$ (capital) (No Points) >75,000 a day 4 points

50,000 to 75,000 a day 3 points

Percent of M2 for capital 25,000 to 49,000 a day 2 points

50% or less 16 points <25,000 a day 1 point

51% to 65% 12 points

66% to 80% 8 points Transit boardings growth (within 5 miles)

81% to 90% 4 points >20,000 daily increase 8 points

15,000 to 20,000 daily increase 6 points

Level of commitment from private partners 10,000 to 14,900 daily increase 4 points

Investment agreement (binding) 8 points <10,000 daily increase 2 points

Commitment letters 2 points

Consistent ridership projections

OCTA concurrence with financial 100% to 110% of OCTAM*

assumptions/analysis 111% to 120% of OCTAM

Yes 6 points 121% to 140% of OCTAM

No 0 points *Projections below OCTAM get 8 points

Readiness (20 points) Intermodal Connections (18 points)

High-speed rail system status Number of current transit modes provided

In constrained 2008 RTP 10 points >6 5 points

Added in unconstrained RTP 2 points 4 to 6 3 points

<4 1 point

Land acquired for total project

Yes 5 points Future increase in the number of transit

No 0 points modes

>5 added 10 points

Project design status 3 to 5 added 6 points

Design complete 5 points <3 added 2 points

Environmental complete 3 points

PSR equivelent complete 1 point OCTA concurrence with intermodal analysis

Yes 3 points

Regional Markets / Land Use (12 points) No 0 points

Adjacent freeway lane miles (within five miles)

>500 lane miles 3 points

400 to 500 lane miles 2 points

<400 lane miles 1 point

Current employment (within 5 miles)

>350,000 3 points

200,000 to 350,000 2 points

<200,000 1 point

Planned job density within 1,500 feet

>2.0 avg. floor area ratio 3 points

1.5 to 2.0 avg. floor area ratio 2 points

<1.5 avg. floor area ratio 1 point

Planned housing density within 1,500 feet

>35 dwelling units/acre

20 to 35 dwelling units/acre

<20 dwelling units/acre * OCTAM - Orange County Transportation Analysis Model

Point Breakdown for Metrolink Gateways (Project T)

TABLE 5-1

Maximum Points = 100
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Chapter 6 - Community Based Transit/Circulators (Project V) 

Overview 

The Measure M2 (M2) Project V- Community-Based Transit/Circulators Program 
establishes a competitive process to enable local jurisdictions to develop community 
based local transit services that complement regional transit services, and meet needs in 
areas not adequately serviced by regional transit. Projects must meet specific criteria in 
order to compete for funding through this program.  In addition, local jurisdictions will be 
required to demonstrate the ability to provide funding match for capital and ongoing local 
share of operations and maintenance using non-Orange County Transportation Authority 
(OCTA) resources1.  Public-private partnerships2 are encouraged but not required. Local 
jurisdictions may partner with each other. 

Regional Transit: Regional Transit services are provided by OCTA, specifically through 
routes 1 through 99 (and excluding those route sections that perform less than 10 
boardings per revenue vehicle hour). Additional information on OCTA routes and 
schedules can be accessed from OCTA website at www.octa.net. 

Objectives 

 To provide community transit service that is safe, clean and convenient. 

 To encourage new, well-coordinated, flexible transportation systems customized 
to each community’s needs. 

 To develop local bus transit services such as community-based circulators, 
shuttles, and bus trolleys that complement regional bus and rail service. 

 To meet transportation needs in areas not served by regional transit. 

Project Participation Categories 

Transit needs may differ from one location to the next, and projects pursued under this 
program have significant latitude on how the challenge of delivering community based 
transit will be delivered. The program categories listed below identify key project 
elements that can be pursued through the Project V funding source. The program 
categories eligible for funding through Project V are: 

Planning for new service (Up to $50,000 per agency) 

                                        

1  Fairshare revenues are considered non-OCTA resources. 

2 Public-private partnerships are defined as direct financial contributions or sponsorships for eligible 

program activities 

http://www.octa.net/
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 Need for Community-Based Transit/Circulator Services 

 Origin and Destination Studies 

 Surveys and Marketing Research 

 Development of Proposed Service Plans 

 Transit Coordination Studies 

Capital 

 Bus and vehicle leases/purchases for the purposes of providing community based 
circulators, shuttles, and trolleys 

 Equipment for the deployment, implementation and use of Project V-funded 
services, including but not limited to: 

o Bike racks 

o Software 

o Communications equipment 

o Fare collection equipment 

o Passenger amenities 

o Americans with Disabilities Act (ADA) equipment for vehicles 

 Maintenance facilities and fueling stations required for the new transit service 

 Bus stop improvements (including signage, furniture, and shelters) for Project V 
funded service stops only.  

Operations and Maintenance 

 Fixed route, deviated fixed route, demand responsive, seasonal community transit 
and shuttle services including administration, operations and maintenance of 
services 

 Services to be operated by OCTA. Local agencies may propose an alternate service 
provider which will be considered at the discretion of OCTA    

 Parking leases needed in response to expanded transit services  

 Special event shuttle services for events that will create significant congestion 

 Other flexible and innovative transit services contingent on the service plan and 
anticipated service performance 

 Marketing efforts including expenditures related to service schedules, marketing 
materials such as flyers and brochures, and community outreach efforts. Project V 
contributions for marketing will be capped at $25,000 for the startup cost and up 
to $10,000 annually thereafter for the remaining grant period. 

Agencies may be awarded a total from all project categories of no more than $550,000 
annually for a period of up to seven years per project. 
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Ineligible Categories 

Project V funds may not be used for the following: 

 right of way acquisition 

 to supplant existing transit services (subject to the Regional Transit definition in 
Section 1) 

 fare subsidies 

Project Category Requirements 

All projects funded through Project V must comply with the Comprehensive 
Transportation Funding Programs Guidelines, unless specifically noted in the agreement 
with the local agency and must comply with applicable state and federal laws, including 
American with Disabilities Act (ADA) requirements for transit services. 

Planning for New Service 

Cities must provide a scope of work for the proposed planning document requesting 
Project V funds. The scope must include project need and goals and objectives for the 
proposed or considered service. OCTA transit planning staff must be included in the 
development of any planning documents funded through the Project V planning category. 
Planning documents must include specific recommendations for community-based 
transit/circulator services that can be implemented within the operating subsidy provided 
through Project V and must consider coordination with existing services. Plans may also 
consider ways to eliminate duplication of service or to improve service by combining 
resources. Progress on planning projects must be reported to OCTA through the semi-
annual review process. Agencies will be required to submit all data and planning 
documents to OCTA in order to receive final payment. 

Capital 

Project V funding is available to offset the costs of purchasing or leasing vehicles, 
equipment and other amenities as described in Section 3.2. Progress on capital projects 
must be reported to OCTA through the semi-annual review process. Agencies must 
inspect vehicle purchases to ensure they meet specifications prior to final acceptance and 
withhold retention until warranty issues and/or final acceptance is met. If vehicles are 
sold before the end of their useful life or if service is discontinued, agencies shall repay 
OCTA the same percentage of the sale price or estimated value based on straight line 
depreciation of asset consistent with the Project V percentage of the initial purchase. 
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Operations and Maintenance 

OCTA has established an operating reserve as part of this program that may be used to 
support the costs of operations and maintenance. The operating reserve is subject to the 
following requirements: 

 For seasonal community shuttles, fixed route service, event shuttle and similar 
services, the project must meet a minimum performance standard. The Project V 
funded service must achieve the performance standard of 6 passenger boardings 
per revenue vehicle hour (RVH) within the first 12 months of operations and must 
achieve the 10 passenger boardings per RVH within the first 24 months of 
operations and every year thereafter. For other proposed transit services such as 
vanpool, demand responsive, deviated fixed route service or another innovative 
service delivery model, a different ridership service standard may be required 
consistent with the type of service being proposed. Local agencies may propose 
an alternative ridership measure or standard, other than those listed above, which 
would be considered on a case by case basis. 

 As part of the Project V service, local agencies must develop strategies to measure 
ridership satisfaction and on-time performance and must achieve an 85% on-time 
performance on an ongoing basis and rider satisfaction must be 90% satisfied 
based on customer surveys. 

 Awarded agencies must submit operations and maintenance costs and ridership 
and fare performance data to OCTA on a quarterly basis. The OCTA Transit 
Committee will be provided with summarized information from these reports on a 
quarterly basis. 

 OCTA will reimburse awarded agencies on a pro-rata basis but not to exceed $9 
per boarding, not to exceed 90 percent of net operating and maintenance costs 
whichever is less. The $9 per boarding may increase annually by an OCTA-
approved inflationary factor.   

 Consistent with Federal Transit Administration guidelines, Americans with 
Disabilities Act (ADA) complementary paratransit service is required for certain 
types of transit operations. For Project V funded services, paratransit services will 
be covered with Project V funds through the OCTA Board policy. Agencies receiving 
Project V funds will be required to adopt a paratransit plan prior before starting 
operations. 

Agency Match Requirements 

Local funds are required to provide a minimum 10% non-OCTA match for all Project V 
components (see section 5.3 for instances where a higher match may be required for 
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operations and maintenance). The match may be comprised of any combination of private 
contributions, advertising revenues, local discretionary funds and farebox revenue. 
Farebox revenue cannot be used for capital match. The match may not be made up of 
in-kind services. Capital match funding commitments in excess of ten percent are eligible 
for additional points. The OCTA contribution for Operations and Maintenance will not 
exceed $9 per boarding, therefore actual match provided by the local agency may be 
greater than 10% depending on the ridership. Agency match commitments will be 
incorporated into the funding agreement. 

Eligibility Requirements 

Minimum eligibility and participation requirements must be considered before a project 
funding application should be submitted. Adherence to strict funding guidelines is 
required by the M2 Ordinance. Additional standards have been established to provide 
assurance that M2 funds are spent in the most prudent, effective manner. There is no 
guarantee that funding will be approved during a particular call for projects. If no 
acceptable project is identified during a funding cycle, a subsequent call for projects will 
be scheduled at an appropriate time. 

 Applicant must be eligible to receive M2 funding (established on an annual basis) 
to participate in this program 

 Support recommendations from Transit System Study, OCTA Short Range Transit 
Plan, Go Local planning efforts and goals of the Sustainable Communities Strategy 

 Supplement rather than supplant existing transit services and emphasize service 
to areas not served by transit 

 Demonstrate local share of operations and maintenance funding for specific time 
horizon 

 Demonstration of cost reasonableness for new bus stop improvements 

 Agency must have a financial plan outlining a funding strategy for ongoing 
operations and maintenance (minimum of five years) 

 The service operator is OCTA. Local agencies may propose an alternate service 
provider which will be considered at the discretion of OCTA 

 Local agency will be required to enter into a cooperative funding agreement with 
OCTA 

 All projects must include meeting ADA requirements, and these costs must be 
included in the project application 

 Complete applications must be approved by the city council and partner 
jurisdictions prior to submittal to OCTA to demonstrate adequate community and 
elected official support for initial consideration 
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 Local agencies will be required to submit appropriate National Transit Database 
data to OCTA or local agency’s operator must submit directly to the National 
Transit Database. 

Application Process 

Project V allocations are determined through a competitive application process. Local 
agencies seeking funding must complete a formal application and provide supporting 
documentation that will be used to fully evaluate the project proposal. An application for 
any proposed service must include a detailed funding/operations plan. Note that as 
described in Section 3.1, Project V funds are eligible for the development of a detailed 
funding/operations plan prior to submittal of an application for operation of the proposed 
service. 

The project application for capital and operations and maintenance shall include, at a 
minimum, the following information: 

 Project need, goals and objectives 

 Project development and implementation schedule 

 Funding plan (funding needs, match funding availability, operations funding 
assurances, and public-private partnership arrangements) 

 Ongoing service and operations plan 

 Operations and maintenance facility management  

 Any additional information deemed relevant by the applicant 

 Ridership Projection 

 Coordination with existing services such as OCTA transit services, existing Project 
V services, Metrolink, I-Shuttle, Anaheim Transportation Network and/or Senior 
Mobility Program 

The project application for planning for new projects shall include a scope of work for the 
proposed planning document requesting Project V funds. The scope must include project 
need and goals and objectives for the proposed or considered service. 

Complete project applications must be submitted by the established due date to be 
eligible for consideration. 

Applications will be reviewed by OCTA for consistency, accuracy, and concurrence.  For 
applications completed in accordance with the program requirements, the projects will 
be scored, ranked and submitted to the Executive Committee, and the Board for 
consideration and funding approval.  The process is expected to be concluded by June 
30, 2016. 

The final approved application (including funding plan) will serve as the basis for any 
funding agreement required under the program. The approved projects will be subject to 
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the Comprehensive Transportation Funding Programs (CTFP) Guidelines for project 
delivery requirements. 

Application Guidelines 

Project selection is based upon merit utilizing a series of qualitative and quantitative 
criteria. Candidate projects are required to submit a financial plan with sufficient data to 
enable an adequate evaluation of the application. Each jurisdiction is provided broad 
latitude in formatting, content, and approach. However, key elements described below 
must be clearly and concisely presented to enable timely and accurate assessment of the 
project. 

Financial Details 

Each candidate project application must include all phases through construction of 
facilities. The financial plan will include, at a minimum, the following information: 

 Estimated project cost for each phase of development (planning, environmental, 
permitting, design, right-of-way acquisition, equipment and vehicle acquisition, 
construction, and project oversight) 

 Preliminary cost estimates for operations and maintenance should be coordinated 
with OCTA. 

 Funding request for each phase of project implementation with match funding 
amounts and funding sources clearly identified 

 Demonstrated financial commitments for match funding and ongoing operations 

 Discussion of contingency planning for revenue shortfalls 

 Revenue projections and methodology where commercial activity is expected to 
support implementation and/or operations costs 

 Project readiness status 

 Realistic project schedule for each project phase 

Scoring Criteria 

Specific selection criteria will be used to evaluate the competitive program project 
applications. Emphasis is placed on projects with firm financial commitments and overall 
project readiness as shown in the Project V scoring criteria. In addition, projects will be 
evaluated based upon ridership projections, areas served, cost effectiveness and 
local/regional benefits. 

The formal application must include feasibility and efficacy components to demonstrate 
transportation benefit to ensure the selected project(s) meet the spirit and intent of M2. 
Merit will be demonstrated through technical attributes and industry standard 
methodologies. The following data will be included and fully discussed in the application: 
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 Matching funds 

 Level of commitment from non-applicant partners 

 Operating cost per boarding for opening year 

 Annualized cost per incremental passenger trip for opening year 

 Project readiness including projected opening year and phase readiness 

 Projected daily boardings with projection methodology fully presented  

 Community connections; connections to fixed route bus and rail 

 Planned employment densities per square mile for opening year 

 Planned population densities per square mile for opening year 

 Projected annual visitors served by seasonal route 

 Other Local and Regional Benefits 

 Agency experience 

Other Application Materials 

Supporting documentation will be required to fully consider each project application. In 
addition to the information described above, local agencies will be required to submit the 
following materials: 

Council Resolution: A council resolution authorizing request for funding consideration with 
a commitment of project match funding (local sources) and operating funds as shown in 
the funding plan. 

Lease/Cost Sharing Agreements: Copies of leases, sponsorship, and/or advertising 
revenue documents. Confidential agreements may be included for reference when 
accompanied by affidavit from city treasurer or finance director. 

Project Documentation: If the proposed project has completed initial planning activities 
(such as project study report or equivalent, environmental impact report, or design), 
evidence of approval should be included with the application.  Satisfactory evidence 
includes project approval signature page, engineer-stamped site plan, or other summary 
information to demonstrate completion or planning phases. The applicant will be asked 
for detailed information only if necessary to adequately evaluate the project application. 

Operations Plan: In addition to the financial details indicated in 8.1, the operations plan 
submitted shall include the following technical data: a route map, draft time table, 
headways, stop location listing, summary of vehicle types and characteristics, speed 
profile, fleet size, and any other applicable supporting documentation. 

Reimbursements 

The planning, capital and marketing and outreach programs are administered on a 
reimbursement basis. Planning, capital and marketing and outreach reimbursements will 
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be disbursed upon review and approval of a complete expense report, performance 
report, and consistent with the cooperative funding agreement. Local agency revenues 
provided to OCTA for ongoing operating assistance will be in accordance with terms 
identified in the cooperative funding agreement. If the agency uses an operator other 
than OCTA, then operations will be administered on a reimbursement basis. 

Project Cancellation 

Projects deemed infeasible during the planning process will be cancelled and further 
expenditures will be prohibited except where necessitated to bring the current phase to 
a logical conclusion. 

Cancelled projects will be eligible for re-application upon resolution of issues that led to 
original project termination. 

Audits 

All M2 payments are subject to audit. Local agencies must follow established accounting 
requirements and applicable laws regarding the use of public funds.  Failure to submit to 
an audit in a timely manner may result in loss of future funding. Misuse or 
misrepresentation of M2 funding will require remediation which may include repayment, 
reduction in overall allocation, and/or other sanctions to be determined. Audits shall be 
conducted by the OCTA Internal Audit Department or other authorized agent either 
through the normal annual process or on a schedule to be determined by the OCTA Board. 
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A.

B.

C.

D.

Fixed-Route Bus/Rail Connections (8 points)

8 points

Transit Usage (10 points)

O & M and Capital

Commitment Letter 4 points

Cost-Effectiveness (20 points)

Operating Cost per Boarding Opening Year

<$6.00 10 points Local/Regional Benefit (9 points)

$6.01 - $8.99 8 points

$9.00 - $11.99 6 points

$12.00 - $15.00 4 points

>10,001 4 points

5,001 - 10,000 2 points

<$7.00 10 points

$7.01 - $10.00 8 points

$10.01 - $13.00 6 points

$13.01 - $16.00 4 points

$16.01 - $20.00 2 points >7,001 4 points

4,001 - 7,000 2 points

Project Readiness (20 points)

Estimated Opening Year

By 2014 10 points

By 2015 8 points

By 2016 4 points >500,000 4 points

By 2017 2 points 250,000 - 499,000 3 points

Phase Readiness 99,000-50,000 1 point

Planning and Environmental complete 10 points

ROW acquired or not applicable 5 points

Maintenance facilities available 1 points

Community Connections (13 points maximum)

Connectivity/Activity Centers Served by Project

Senior center(s) 1 point

Schools 1 point

Retail centers 1 point

Special event venues 1 point

Major employment centers (over 250 persons) 1 point O & M - Operations and maintenance

Connections to existing service 1 point ROW - Right-of-Way

Annualized operating and capital cost per boarding 

opening year

(Capital)

Projected Annual Visitors Served by Seasonal 

Route (4 points)

Table 6-1

Point Breakdown for Community Based Transit/Circulators (Project V)

8 points

6 points

4 points

1 point

2 points

101 - 200

50 - 100

Planned Employment Densities per Square Mile (within 

1/4 mile of route) Opening Year

Yes No

$

Number of fixed-route bus/rail connections (w/in 1/4 mile)

6 points

Minimum five year operations and maintenance plan

≥8 connections

6 - 7 connections

Match Funding (Capital)

M2 Eligible

In Go Local Planning and/or 2011 Transit Study, Supports Goals of 

Sustainable Communities Strategy

Yes No

Yes No

3 - 4 connections

Projected Average Daily Boardings (first year)

>300 

201 - 299

Total Project Cost (information only)

1 - 2 connections

4 points

2 points

10 points

Financial Commitment/Partnership (18 points)

Level of Commitment from non applicant for 

Binding Agreement 8 points

10 points≥50% 

40% - 49%

4 points

8 points

6 points

2 points11% - 19%

30% - 39%

20% - 29%

Any other service complementing regional 

bus and rail service
1 Point

1 PointShuttles or trolleys

Vans or community circulator 1 Point

Previously Operated Community Based Service

Planned Population Densities per Square Mile 

(within 1/4 mile of route) for Opening Year

Agency Experience (2 points maximum)

501 - 4,000

1 point1,001 - 5,000

249,000-100,000
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Chapter 7 - Regional Capacity Program (Project O) 

Introduction 

The RCP is a competitive program that will provide more than $1 billion over a thirty-year 
period. The RCP replaces the Measure M local and regional streets and roads competitive 
programs (1991-2011). 

Although each improvement category described in this chapter has specific eligible 
activities, the use of RCP funding is restricted to and must be consistent with the 
provisions outlined in Article XIX. The California State Controllers Guidelines Relating to 
Gas Tax Expenditures, which implements Article XIX, will provide additional clarification.  

The MPAH serves as the backbone of Orange County’s arterial street network. 
Improvements to the network are required to meet existing needs and address future 
demand. The RCP is made up of three (3) individual program categories which provide 
improvements to the network: 

 The ACE improvement category complements freeway improvement initiatives 
underway and supplements development mitigation opportunities on arterials 
throughout the MPAH. 

 The ICE improvement category provides funding for operational and capacity 
improvements at intersecting MPAH roadways. 

 The FAST focuses upon street to freeway interchanges and includes added 
emphasis upon arterial transitions to interchanges. 

Projects in the arterial, intersection, and interchange improvement categories are 
selected on a competitive basis. All projects must meet specific criteria in order to 
compete for funding through this program. 

Also included under the RCP is the Rail Grade Separation Program (RGSP), which is meant 
to address vehicle delays and safety issues related to at-grade rail crossings.  Seven rail 
crossing projects along the MPAH network were identified by the CTC to receive TCIF.  
TCIF allocations required an additional local funding commitment. The RGSP captures 
these prior funding commitments. Future calls for projects for grade separations are not 
anticipated. 

  



Comprehensive Transportation Funding Programs 

 

Comprehensive Transportation Funding Programs 7-2 

August 2016 

Funding Estimates 

Funding will be provided on a pay-as-you go basis. The RCP will make an estimated $1.1 
billion (in 2005 dollars) available during the 30-year M2 program. Programming estimates 
are developed in conjunction with periodic calls for projects. Funding is shared with 
intersection, interchange and grade separation improvement categories. No 
predetermined funding set aside has been established for street widening. 

Programming Approach 

Programming decisions are based upon project prioritization ranking, feasibility and 
readiness. Each round of funding has resulted in a diverse range of activities, cost and 
competitive score. Funding applications may seek financial assistance for planning, 
engineering right of way, construction or a combination of these activities. Effective grant 
programs include a combination of project development as well as implementation 
projects. In order to ensure continued distribution of funding opportunities between small 
and large scale projects, a tiered funding approach will be used. 

An estimated $32 million will be available for Project O programming during the 2017 Call 
for Projects. Category 1 projects are limited to those projects requesting $5 million or less 
in each round. Category 2 projects are defined as those requesting more than $5 million 
during the current round of funding. Applications may be for any project phase provided 
it represents a meaningful, logical terminus and is consistent with scoping from a 
previously funded project if applicable (i.e., if engineering was previously funded, the 
right of way and/or construction request must be for the same project scope). 
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If a project is partially funded under Tier I, additional funding will not be considered under 
Tier II. 
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Category 1 (60%) Category 2 (40%)  

• $0 - $5 million  
• Score at least 50 points 
• Logical, standalone project 
• Unallocated balance shifts to 

Tier II for programming 

• $5+ million request 
• Score at least 50 points 
• Logical, standalone project 
• Unallocated balance shifts to 

Tier II for programming 

• Balance of unallocated funds from Tier I prioritization 
• Request can be of any dollar value to compete in Tier II 
• Multiple segments of the same project cannot be submitted under 

both categories.  
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Section 7.1 - Arterial Capacity Enhancements (ACE) 

Overview 

The MPAH serves as the backbone of Orange County’s arterial street network. 
Improvements to the network are required to meet existing needs and address future 
traffic demand. The ACE improvement category complements freeway improvement 
initiatives underway, supplements development mitigation activities and enables 
improvements based upon existing deficiencies. 

Projects in the ACE improvement category are selected on a competitive basis. Projects 
must meet specific criteria in order to compete for funding through this program. 

Objectives 

 Complete MPAH network through gap closures and construction of missing 
segments 

 Relieve congestion by providing additional roadway capacity where needed 

 Provide timely investment of M2 Revenues 

 Leverage funding from other sources 

Project Participation Categories 

The ACE category provides capital improvement funding (including planning, design, 
right-of-way acquisition and construction) for capacity enhancements on the MPAH for 
the following: 

 Gap closures – the construction of a roadway to its full MPAH build-out for the 
purpose of connecting two existing ends of that roadway by filling in a missing 
segment or for completing the terminus of an MPAH roadway. This applies to 
increased roadway capacity only as it relates to vehicular traffic. 

 Roadway widening where additional capacity is needed 

 New roads / extension of existing MPAH facility 

Eligible Activities 

 Planning, environmental clearance 

 Design 

 Right-of-way acquisition 

 Construction (including curb-to-curb, lighting, drainage, etc.)  
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Potentially Eligible Items 

Below is a list of potentially eligible items. However, final determination of the eligibility 
of all project related costs will be made at the time of reimbursement. Prior to the 
submittal of an application for funding, or at any point in the project life cycle, local 
agencies may meet with OCTA staff to review the eligibility of project related costs. 
Application review and approval does not guarantee the eligibility of all items. 

 Direct environmental mitigation for projects funded by ACE 

 Storm drains/catch basins/detention basins/bioswales/other pollutant discharge 
mitigation devices 

 Sound walls (in conjunction with roadway improvement mitigation measures) 

 Aesthetic improvements including landscaping within the project right-of-way 
(eligible improvements up to 10 percent of construction costs, provided costs are 
reasonable for the transportation benefit) 

 ITS infrastructure (advance placement in anticipation of future project) 

 Rehabilitation and/or resurfacing of existing pavement when necessitated by 
proposed improvement (such as change in profile and cross section) 

 Improvements to private property if part of a right-of-way settlement agreement 

 Utility relocation where the serving utility has prior rights as evidenced by a 
recorded legal document 

 Roadway grading within the right-of-way (inclusive of any temporary construction 
easements and/or right-of-way agreement related improvements) should not 
exceed a depth for normal roadway excavation (e.g. structural section). Additional 
grading (e.g. over excavation for poor soil conditions) will be considered on a case 
by case basis. Agencies shall provide supporting documentation (e.g. soils reports, 
right-of-way agreements) to justify the additional grading. 

 Additional right-of-way to accommodate significant pedestrian volumes or bikeways 
shown on a Master Plan of Bikeways or in conjunction with the “Complete Streets” 
effort. These will be considered for eligibility on a case by case basis during the 
application process. 

 Installation of a pedestrian activated traffic signal where necessitated by pedestrian 
traffic warrants or other engineering criteria. 

Environmental mitigation will be allowed only as required for the proposed roadway 
improvement, and only as contained in the environmental document. Program 
participation in environmental mitigation shall not exceed 25 percent of the total eligible 
construction costs. 

Longitudinal storm drains are eligible for program participation when the storm drain is 
an incidental part (cost is less than 25 percent of the total eligible construction cost) of 
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an eligible improvement.  Program participation shall not exceed 10 percent of the cost 
of storm drain longitudinal/parallel and main lines. Storm drain inlets, connectors, laterals 
and cross culverts shall have full participation in ACE Program funding.  Storm drains 
outside standard MPAH right-of-way widths are not eligible, excluding catch basins within 
reasonable distance and in general proximity to a project intersection (e.g. within ten feet 
of the curb return). Catch basins and drainage systems extending into adjacent areas 
(including public streets) shall not be eligible past the first catch basin designated by 
aforementioned criteria. 

The relocation of detention basins/bioswales are potentially eligible dependent on prior 
rights and will be given consideration on a case by case basis (see utility relocations 
below). 

Soundwalls are eligible only if they are required as part of the environmental mitigation 
for the proposed project and the Measure M contribution to the cost of soundwalls shall 
not exceed 25 percent of the total eligible project costs. Aesthetic enhancements and 
landscaping in excess of minimum environmental mitigation requirements are subject to 
limitations described in this section above. 

Roadway grading will be eligible for structural sections within the roadway right of way. 
Additional grading required within the project limits will be subject to OCTA’s review.  
OCTA will make the determination based on the additional documentation provided to 
demonstrate local agency’s financial obligation to pay for such improvements. Rough 
roadway grading must be complete prior to project start.  

Utility Relocations 

The expenses associated with the relocation of utilities are eligible for RCP reimbursement 
only when all conditions listed below have been met: 

 The relocation is made necessary due to conflict with proposed improvements. 

 The facility to be relocated is within the project right-of-way. 

 It has been determined that the local agency is legally liable for either a portion of 
or all of the relocation costs. 

Liability can be determined by property rights, franchise rights/agreements, state and 
local statutes/ordinances, permits, a finding by the local agency’s counsel, or other 
recorded legal document. Documentation providing proof of the local agency’s liability for 
the costs of utility relocation must be submitted with an initial payment request (see 
Chapter 10). Utilities funded through enterprise funds shall not be eligible for 
reimbursement. 

If a relocation is eligible to be reimbursed, and to be performed by the utility owner or 
by the utility owner’s contractor, the work should be included in the right-of-way phase 
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costs and clearly identified in the project application submittal. For eligible relocations to 
be performed during the construction phase by the local agency’s contractor, the work 
should be included in the plans and specifications similar to other construction activities.  
Adjustment of existing utilities to grade (e.g. water valves, manhole frames and covers), 
due to new roadway cross sections are generally eligible in the construction phase subject 
to the limitations previously described. New or relocated fire hydrants are ineligible. 

In all cases, eligible costs shall only include “in-kind” relocation. No reimbursements will be 
made for betterments above the cost of “in-kind” relocation. Additionally, costs submitted 
for program reimbursement must include any salvage credits received. 

Ineligible Expenditures 

Items that are not eligible under the ACE Program are: 

 Grading outside of the roadway right-of-way not related to a temporary 
construction easement or right-of-way agreement. 

 Rehabilitation (unless performed as component of capacity enhancement project) 

 Reconstruction (unless performed as component of capacity enhancement project) 

 Grade Separation Projects 

 Enhanced landscaping and aesthetics (landscaping that exceeds that necessary for 
normal erosion control and ornamental hardscape) 

 Right-of-way acquisition and construction costs for improvements greater than the 
typical right-of-way width for the applicable MPAH Roadway Classification. (See 
standard MPAH cross sections in Exhibit 7-1) Where full parcel acquisitions are 
necessary to meet typical right-of-way requirements for the MPAH classification, 
any excess parcels shall be disposed of in accordance with the provisions of these 
guidelines, State statutes as outlined in Article XIX and the California State 
Controllers Guidelines Relating to Gas Tax Expenditures. 

 Utility Betterments 

 Construction of new utilities 
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Exhibit 7-1 

Standard MPAH Cross Sections 
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Exhibit 7-1 continued 

Standard MPAH Cross Sections 
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Exhibit 7-1 continued 

Standard MPAH Cross Sections 
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Master Plan of Arterial Highway Capacities 

Below are the approximate roadway capacities that will be used in the determination of 
level of service: 

 

Selection Criteria 

Specific selection criteria will be used to evaluate competitive program project 
applications. Emphasis is placed on existing usage, proposed Vehicle Miles Traveled 
(VMT), level of services benefits, local match rate funding and overall facility importance. 
Technical categories and point values are shown on Tables 7-1 and 7-2. Data sources 
and methodology are described below. 

Projected/Current Average Daily Trips (ADT): Current ADT is the preferred method of 
measuring congestion.  However, traffic counts projected to the year of opening for the 
project will be allowed as part of the competitive evaluation. These must be submitted 
along with current 24-hour traffic counts for the proposed segment for comparison 
purposes. The agency must submit the project projected ADT, current ADT, the delta, 
and justification of the increase.  Regarding “current” counts, these are defined as those 
taken for a typical mid-week period within the preceding 12-months. Projects submitted 
without “current counts” will be considered incomplete and non-responsive. Project 
applications using projected ADT must use traffic counts taken within the preceding 12 
months. Project applications not using projected ADT may use traffic counts taken within 
the preceding 36 months. Note: New facilities must be modeled through OCTAM and 
requests should be submitted to OCTA a minimum of six (6) weeks prior to application 
submittal deadline. This deadline is September 9, 2016 for the 2017 Call for 
Projects. If modeling requests are not submitted six (6) weeks prior to the application 

Type of Arterial A B C D E
.51 - .60 v/c .61 - 70 v/c .71 - .80 v/c .81 - .90 v/c .91 - 1.00 v/c

8 Lanes Divided 45,000   52,500   60,000   67,500   75,000   

6 Lanes Divided 33,900   39,400   45,000   50,600   56,300   

4 Lanes Divided 22,500   26,300   30,000   33,800   37,500   

4 Lanes (Undivided) 15,000   17,500   20,000   22,500   25,000   

2 Lanes (Undivided) 7,500    8,800    10,000   11,300   12,500   

Note:  Values are maximum Average Daily Traffic

Level of Service
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submittal deadline, the application will not be considered. For agencies where event, 
weekend, or seasonal traffic presents a significant issue, Average Annual Daily Traffic 
(AADT) counts can be used, provided the agency gives sufficient justification for the use 
of AADT. 

VMT: Centerline length of segment proposed for improvement multiplied by the existing 
ADT for the proposed segment length. Measurement must be taken proximate to capacity 
increase. VMT for Improvements covering multiple discrete count segments are 
calculated on a weighted average basis. 

Current Project Readiness: This category is additive. Points are earned for the highest 
qualifying designation at the time applications are submitted  

 Right-of-Way (All easements and titles) – applies where no right-of-way is needed 
for the project or where all right-of-way has been acquired/dedicated. 

 Right-of-Way (all offers issued) – applies where offers have been made for every 
parcel where acquisition is required and/or offers of dedication or orders of 
immediate possession have been received by the jurisdiction. 

 Final Design (PS&E) – applies where the jurisdiction’s City engineer or other 
authorized person has approved the final design. 

 Preliminary design (35 percent level) – will require certification from the City 
Engineer and is subject to verification.  

 Environmental Approvals – applies where all environmental clearances have been 
obtained on the project. 

Cost Benefit: Total project cost (including unfunded phases) divided by the existing ADT 
(or modeled ADT for new segments). 

Funding Over-Match: The percentages shown apply to match rates above a jurisdiction’s 
minimum local match rate requirement. M2 requires a 50 percent local match for RCP 
projects. This minimum match can be reduced by up to 25 percentage points if certain 
eligible components are met. If a jurisdiction’s minimum match target is 30 percent and 
a local match of 45 percent is pledged, points are earned for the 15 percent over-match 
differential. The pledged amount is considered the committed match rate and will be 
required, at a minimum, from the local agency throughout the life of the project. 

Transportation Significance: Roadway classification as shown in the current MPAH. 

MPAH Needs Assessment Category: Segment designation as shown in the RCP Needs 
Assessment study. 

Operational Attributes (within the roadway): This category is additive. Each category, 
except Active Transit Routes, must be a new feature added as a part of the proposed 
project. 
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 Pedestrian Facilities: Placement of a new sidewalk where none currently exists 
along an entire segment of proposed project. 

 Meets MPAH configuration: Improvement of roadway to full MPAH standard for 
the segment classification. 

 Active Transit Route(s): Segments served by fixed route public transit service. 

 Bus Turnouts: Construction of bus turnouts. 

 Bike Lanes: Installation of new bike lanes (Class I or II) 

 Median (Raised): Installation of a mid-block raised median where none exists 
today. Can be provided in conjunction with meeting MPAH standards. 

 Remove On-street Parking: Elimination of on-street parking in conjunction with 
roadway widening project. Can be provided in conjunction with meeting MPAH 
standards and installation of new bike lanes. 

 Sustainability Elements: Includes the use of recycled materials during the roadway 
construction process (recycled aggregate or rubberized asphalt) or the installation 
of solar lighting within the roadway cross section. Other elements of sustainability 
may be considered on a case by case basis. 

 Water Conservation: Includes elements that reduce water consumption. Such as 
the replacement of existing landscaping with hardscape and/or “California Native” 
drought tolerant type landscaping; the replacement of existing sprinklers with drip 
irrigation systems; the installation of new “grey” or recycled water systems where 
such does not currently exist. 

 Safety Improvements: Project features that increase the safety of pedestrians. 
These elements can include the new installation of: median barriers, curb 
extensions, residential traffic diverters, pedestrian crossing islands, pedestrian 
activated signals, crosswalk enhancements, safety signage, and the addition, 
modification, or improvement of existing pedestrian signals. Other elements of 
safety may be considered on a case by case basis. 

 Other (Golf cart paths in conformance with California Vehicle Code and which are 
demonstrated to remove vehicle trips from roadway). 

Improvement Characteristics: Select one characteristic which best describes the project: 

 Gap Closures: the construction of a roadway to its full MPAH build-out for the 
purpose of connecting two existing ends of that roadway by filling in a missing 
segment or for completing the terminus of an MPAH roadway. This applies to 
increased roadway capacity only as it relates to vehicular traffic. 

 New Facility/Extensions: Construction of new roadways. 

 Bridge crossing: Widening of bridge crossing within the project limits. 

 Adds capacity: Addition of through traffic lanes. 
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 Improves traffic flow: Installation of a median, restricting cross street traffic, 
adding midblock turn lanes, or elimination of driveways. 

LOS Improvement: This category is a product of the existing or projected LOS based 
upon volume/capacity– or v/c -- and LOS improvement “with project”. Projects must 
meet a minimum existing or projected LOS of “D” (.81 v/c) “without project” 
condition to qualify for priority consideration for funding.  Existing LOS is 
determined using current 24-hour traffic counts (averaging AM/PM peaks) for the 
proposed segment. However, for projects where traffic volumes follow unconventional 
patterns unidirectional volumes may be proposed as an acceptable alternate methodology 
for determining LOS. If unidirectional volumes are used for level of service calculations, 
ADT for the proposed direction of improvement shall serve as the basis for ADT, cost 
benefit and vehicle miles travelled (VMT) scoring categories. Projects that do not meet 
the minimum LOS “D” can be submitted, but are not guaranteed consideration as part of 
the competitive process. 

If during the competitive process, it is determined that additional programming capacity 
exists after all eligible projects with LOS “D” have been funded, a consideration of projects 
with a minimum LOS “C” (.71 v/c) may be undertaken. Such consideration will be at the 
discretion of OCTA. Projects with an LOS better than “C” (.70 v/c) will not be considered. 

Application Process 

Project grants are determined through a competitive application process. Local agencies 
seeking funding must complete a formal application and provide supporting 
documentation that will be used to evaluate the project proposal as outlined below.  
Detailed instructions and checklists are provided in Chapter 9. 

Complete application 

 Funding needs by phase and fiscal year 

 Local committed match funding source, confirmed through city council resolution 
or minute order 

 Supporting technical information (including current traffic counts) 

 Project development and implementation schedule 

 Right-of-way status and detailed plan for acquisition/disposal of excess right-of-
way. The right-of-way acquisition/disposal plan must be submitted using the 
“right-of-way acquisition/disposal plan” form provided by OCTA and available for 
download at https://ocfundtracker.octa.net. 

 Any additional information deemed relevant by the applicant 

 Grants subject to Master Funding Agreement 
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Calls are expected to be issued on an annual basis, or as determined by the Board.  
Complete project applications must be submitted by the established due date to be 
considered eligible for consideration. 

Applications will be reviewed by OCTA for consistency, accuracy and concurrence.  Once 
applications have been completed in accordance with the program requirements, the 
projects will be scored, ranked and submitted to the TSC, TAC and Board for consideration 
and funding approval. 

Minimum Eligibility Requirements 

Projects must have an existing or projected LOS “D” (.81 v/c) or worse to qualify for 
priority consideration for funding in this program. 

All project roadways must be identified on the MPAH network. Local streets not shown 
on the MPAH are not eligible for funding through this program. 

New Facilities 

New facilities must be modeled through OCTAM. A local agency planning on submitting 
a request for funding for a new facility must submit a modeling request a minimum of six 
(6) weeks prior to the application submittal deadline. If modeling requests are not 
submitted six (6) weeks prior to the application submittal deadline, the application 
associated with the related project will not be considered. Any request for modeling must 
be submitted to OCTA no later than September 9, 2016 for the 2017 Call for 
Projects. 

Facility Modeling: For consistency purposes, all proposed new facilities will be modeled 
by OCTA using the most current version of OCTAM. Applicants may supplement their 
application with a locally-derived model with OCTAM used for validation purposes. The 
facility will be modeled with the lane capacity reflected in the application. 

Average Daily Trips Determination: OCTAM will provide an “existing” ADT using a “with 
project” model run under current conditions. The ADT for the proposed segment will 
serve as the ADT value to be considered in the application. 

LOS Improvement: LOS on existing facilities may be positively or negatively affected by 
a proposed new roadway segment through trip redistribution. A current condition model 
run is generated “with” and “without” the proposed project. The intent is to test the 
efficacy of the proposed segment. A comparison of these before and after project runs 
(using current traffic volumes) yields potential discernable changes in LOS.  The greatest 
benefit is generally on a parallel facility directly adjacent to the proposed project.  Trip 
distribution changes generally dissipate farther from the project. For evaluation purposes, 
the segment LOS (determined through a simple volume / capacity calculation) for the 



Comprehensive Transportation Funding Programs 

 

Comprehensive Transportation Funding Programs 7-16 

August 2016 

“with” and “without project” will be used for the existing LOS and LOS improvement 
calculations. 

Matching Funds 

Local agencies are required to provide local match funding for each phase of the project. 
As prescribed by the M2 Ordinance, the minimum local match requirement is 50 percent 
with potential to reduce this amount if certain eligibility requirements are met. The 
amount pledged during the application process is considered the committed match rate 
and will be required, at a minimum, from the local agency throughout the life of the 
project. Actual project contributions by the local agency are dependent on final project 
costs and may not be equal to the committed match rate in the event of cost overruns. 
OCTA will not increase the funding grant to cover cost overruns. Ineligible expenditures 
do not contribute to the local match rate. 

Other Application Materials 

Supporting documentation will be required to fully consider each project application. In 
addition to the funding plan described above, local agencies will be required to submit 
the following materials: 

Council Approval: A Council Resolution or Minute Order action authorizing request for 
funding consideration with a commitment of local match funding must be provided with 
the project application. If a draft copy of the resolution is provided, the local 
agency must also provide the date the resolution will be finalized by the local 
agency’s governing body. A final copy of the City Council approved resolution must 
be provided at least four (4) weeks PRIOR to the consideration of programming 
recommendations by OCTA’s Board of Directors. 

Project Documentation: If proposed project has completed initial planning activities (such 
as Project Study Report (PSR) or equivalent, Environmental Impact Report (EIR), or 
design), evidence of approval should be included with the application. Satisfactory 
evidence includes project approval signature page, engineer-stamped site plan, or other 
summary information to demonstrate completion or planning phases. An electronic copy 
of the PSR and/or environmental document must be supplied as applicable. The applicant 
will be asked for additional detailed information if necessary to adequately evaluate the 
project application. 

Pavement Management Supporting Documentation: The M2 Ordinance provides for a 10 
percent reduction in the required local match if the agency can demonstrate a measurable 
improvement in Pavement Condition Index (PCI) (1-point increase or greater) over the 
previous reporting period, or if the agency can demonstrate a PCI that is within the 
highest 20 percent of the scale (PCI of 75 or greater). If an agency is electing to take the 
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10 percent local match reduction, supporting documentation indicating either the 
PCI improvement or PCI scale must be provided. 

Project Summary Information: With each application being recommended for funding, 
the agency shall submit a PowerPoint presentation summarizing the pertinent project 
information for review and discussion purposes. The presentation shall be no more than 
three (3) slides and should contain, at a minimum, a project description, project benefits, 
location map, and cost estimate. OCTA staff will request the PowerPoint when/if 
a project is recommended for funding. 

Reimbursements 

This program is administered on a reimbursement basis for capital improvements, 
planning, design, and right-of-way acquisition.  Reimbursements will be disbursed upon 
review and approval of an acceptable initial payment submittal, final report, and 
consistency with Master Funding Agreement or cooperative agreement if federal funds 
are awarded. The reimbursement process is more fully described in Chapter 10 of this 
manual. 

Project Cancellation 

If a local agency decides to cancel a project, for whatever reason, the agency shall notify 
OCTA as soon as possible. Projects deemed infeasible during the planning phase shall 
bring that phase to a logical conclusion, file a final report, and cancel remaining phases 
so that remaining funds can be reprogrammed without penalty. All right-of-way funding 
received for property acquisition prior to cancellation shall be repaid upon cancellation 
even if property has been acquired. All construction funding received prior to cancellation 
shall be repaid upon cancellation. 

Cancelled projects will be eligible to reapply upon resolution of issues that led to original 
project termination. Agencies can resubmit an application for funding consideration once 
either the cancellation of the existing funding grant has been approved by the OCTA 
Board or is in the process of approval through the semi-annual review. In the event the 
OCTA Board does not approve the cancellation, the lead agency will be required to 
withdraw the application. 

Audits 

All M2 payments are subject to audit. Local agencies must follow established accounting 
requirements and applicable laws regarding the use of public funds. Failure to submit to 
an audit in a timely manner may result in loss of future funding. Misuse or 
misrepresentation of M2 funding will require remediation, which may include repayment, 
reduction in overall grant, and/or other sanctions to be determined. Audits shall be 
conducted by OCTA’s Internal Audit department or other authorized agent either through 
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the normal annual process or on a schedule to be determined by the Board (see Chapter 
11). 

Proceeds from the sale of excess right-of-way acquired with program funding must be 
paid back to the project fund as described in Chapter 10 and the Master Funding 
Agreement. 
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Category Points Possible Percentage

Facility Usage 25%

Existing ADT 10 10%

Existing VMT 10 10%

Current Project Readiness 10 5%

Economic Effectiveness 20%

Cost Benefit 10 15%

Funding Over-Match 5 5%

Facility Importance 20%

Transportation Significance 5 5%

MPAH Assessment Category 5 10%

Operational Efficiency 10 5%

Benefit 35%

Improvement Characteristics 10 10%

Level of Improvement and Service 25 25%

TOTAL 100 100%

TABLE 7-1

Regional Capacity Program

Street Widening 



Comprehensive Transportation Funding Programs 

 

Comprehensive Transportation Funding Programs 7-20 

August 2016 

Table 7-2 

 

Facility Usage Points:  25 Facility Importance Points:  20

Existing ADT Transportation Significance

Range Points Range Points

45+ thousand 10 Principal or CMP Route 5

40-44 thousand 8 Major 4

35 - 39 thousand 6 Primary 3

30 - 34 thousand 5 Secondary 2

25 - 29 thousand 4 Collector 1

20 - 24 thousand 3

15 - 19 thousand 2 MPAH Assessment Category

10-14 thousand 1 Range Points

<10 thousand 0 Category 1 5

Category 2 4

VMT Category 3 3

Range Points Category 4 2

31+ thousand 10 Category 5 1

26-30 thousand 8

22-25 thousand 6 Operational Attributes (within Maximum 10 points

18-21 thousand 5 the roadway) Points

14-17 thousand 4 Pedestrian Facilities (New) 3

11-13 thousand 3 Meets MPAH Configs. 3

8-10 thousand 2 Bike Lanes (New) 3

4-7 thousand 1 Active Transit Route(s) 2

<4,000 thousand 0 Bus Turnouts 2

Median (Raised) 2

Current Project Readiness Max Points: 10 Remove On-Street Parking 2

Points Water Conservation Elements 2

Environmental Approvals 2 Safety Improvements 2

Preliminary Design (35%) 2 Sustainability 2

Right Of Way (All offers issued) 2 Other 2

Final Design (PS&E) 4

Right Of Way (All easement and titles) 5

Benefit: Points:  35

Improvement Characteristics Points

Gap Closure 10

Economic Effectiveness Points:  15 New Facility/Extension 8

Bridge Crossing 8

Cost Benefit (Total $/ADT) Adds Capacity 6

Improves Traffic Flow 2

Range* Points

<99 10 LOS Improvement Max Points:  25

100 - 149 9

150 - 199 7 Calculation:  LOS Imp x  LOS Starting Pt.

200 - 249 5

250 - 299 4 Existing LOS Starting Point

300 - 349 3 Range Points

350 - 399 2 1.01+ 5

400 - 499 1 .96 - 1.00 4

500+ 0 .91 -. 95 3

.86-.90 2

Funding Over-Match (local match/project cost) minus .81-.85 1

minimum local match requirement

Range* Points

25+ % 5 LOS Improvement W/Project (exist. volume)

20 - 24 % 4 Range Points

15 - 19 % 3 .20+ 5

10 - 14 % 2 .16 -.19 4

5-9 % 1 .1 -.15 3

0-4 % 0 .05 - .09 2

*Range refers to % points above agency minimum .01 - .05 1

 requirement

Points are additive, Design and ROW limited to highest 

qualifying designation

ACE SCORING CRITERIA

Point Breakdown for Arterial Capacity Enhancement Projects

Maximum Points = 100
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Section 7.2 - Intersection Capacity Enhancements (ICE) 

Overview 

The MPAH serves as the backbone of Orange County’s arterial street network. 
Intersections at each intersecting MPAH arterial throughout the County will continue to 
require improvements to mitigate current and future needs. The ICE improvement 
category complements roadway improvement initiatives underway and supplements 
development mitigation opportunities. 

Projects in the ICE improvement category are selected on a competitive basis. Projects 
must meet specific criteria in order to compete for funding through this program. 

For the purposes of the ICE improvement category, the limits of an intersection shall be 
defined as the area that includes all necessary (or planned) through lanes, turn pockets, 
and associated transitions required for the intersection. Project limits of up to a maximum 
of 600 feet for each intersection leg are allowable. Projects that, due to special 
circumstances, must exceed the 600-foot limit, shall include in their application the request 
for a technical variance. The project shall be presented to the Technical Steering Committee 
by the local agency to request approval of the variance. 

Objectives 

 Improve MPAH network capacity and throughput along MPAH facilities 

 Relieve congestion at MPAH intersections by providing additional turn and through 
lane capacity 

 Improve connectivity between neighboring jurisdiction by improving operations 

 Provide timely investment of M2 revenues 

Project Participation Categories 

The ICE category provides capital improvement funding (including planning, design, right-
of-way acquisition and construction) for intersection improvements on the MPAH network 
for the following: 

 Intersection widening – constructing additional through lanes and turn lanes, 
extending turn lanes where appropriate, and signal equipment 

 Street to street grade separation projects 
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Eligible Activities 

 Planning, environmental clearance 

 Design (plans, specifications, and estimates) 

 Right-of-way acquisition 

 Construction (including bus turnouts, curb ramps, median, and striping) 

Potentially Eligible Items 

Below is a list of potentially eligible items. However, final determination of the eligibility 
of all project related costs will be made at the time of reimbursement. Prior to the 
submittal of an application for funding, or at any point in the project life cycle, local 
agencies may meet with OCTA staff to review the eligibility of project related costs. 
Application review and approval does not guarantee the eligibility of all items. 

 Required environmental mitigation for projects funded by ICE 

 Storm drains/catch basins/detention basins/bioswales/other pollutant discharge 
mitigation devices 

 Sound walls (in conjunction with roadway improvement mitigation measures) 

 Aesthetic improvements including landscaping within the project right-of-way 
(eligible improvements up to 10 percent of construction costs, provided costs are 
reasonable for the transportation benefit) 

 Signal equipment (as incidental component of program), including the installation 
or upgrade of pedestrian countdown heads 

 Bicycle detection systems 

 Rehabilitation and/or resurfacing of existing pavement when necessitated by 
proposed improvement (such as change in profile and cross section) 

 Improvements to private property if part of a right-of-way settlement agreement 

 Utility relocation where the serving utility has prior rights as evidenced by a 
recorded legal document and are located within the roadway right-of-way. 

 Roadway grading within the right-of-way (inclusive of any temporary construction 
easements and/or right-of-way agreement related improvements) should not 
exceed a depth for normal roadway excavation (e.g. structural section).  Additional 
grading (e.g. over excavation for poor soil conditions) will be considered on a case 
by case basis. Agencies shall provide supporting documentation (e.g. soils reports, 
right-of-way agreements) to justify the additional grading. 

Ineligible Items 

 Grading outside of the roadway right-of-way not related to a temporary 
construction easement or right-of-way agreement. 
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 Right-of-way acquisition greater than the typical right-of-way width for the 
applicable MPAH Roadway Classification. Additional turn lanes not exceeding 12 
feet in width needed to maintain an intersection LOS D requiring right-of-way in 
excess of the typical right-of-way width for the applicable MPAH classification shall 
be fully eligible. Where full parcel acquisitions are necessary to meet typical right-
of-way requirements for the MPAH classification any excess parcels shall be 
disposed of in accordance with State statutes and the acquisition/disposal plan 
submitted in accordance with these guidelines. 

 Enhanced landscaping and aesthetic improvements (landscaping that exceeds that 
necessary for normal erosion control and ornamental hardscape). 

Environmental mitigation will be allowed only as required for the proposed roadway 
improvement and only as contained in the environmental document. Program 
participation in environmental mitigation shall not exceed 25 percent of the total eligible 
project costs. 

Longitudinal storm drains are eligible for program participation when the storm drain is 
an incidental part (cost is less than 25 percent of the total eligible improvement cost) of 
an eligible improvement.  Program participation shall not exceed 10 percent of the cost 
of storm drain longitudinal/parallel and main lines. Storm drain inlets, connectors, laterals 
and cross culverts shall have full participation in ICE improvement category funding. 
Storm drains outside standard MPAH right-of-way widths are not eligible, excluding catch 
basins within reasonable distance and in general proximity to a project intersection (e.g. 
within ten feet of the curb return). Catch basins and drainage systems extending into 
adjacent areas (including public streets) shall not be eligible past the first catch basin. 

Soundwalls are eligible only if they are required as part of the environmental clearance 
for the proposed project and shall not exceed 25 percent of the total eligible project costs.  
Aesthetic enhancements and landscaping in excess of minimum environmental mitigation 
requirements are subject to limitations described in the “Potentially Eligible Item” section 
above. 

The relocation of detention basins/bioswales/other pollutant discharge mitigation devices 
are potentially eligible dependent on who has prior rights and will be given consideration 
on a case by case basis (see utility relocations below). 

Roadway grading is eligible for structural sections. OCTA assumes rough roadway grading 
is complete prior to project start and is considered an ineligible item. 

Utility Relocations 

The expenses associated with the relocation of utilities are eligible for RCP reimbursement 
only when all conditions listed below have been met: 

 The relocation is made necessary due to conflict with proposed improvements. 
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 The facility to be relocated is within the project right-of-way. 

 It has been determined that the local agency is legally liable for either a portion of 
or all of the relocation costs. 

Liability can be determined by property rights, franchise rights/agreements, state and 
local statutes/ordinances, permits, a finding by the local agency’s counsel, or other 
recorded legal document. Documentation providing proof of the local agency’s liability for 
the costs of utility relocation must be submitted with an initial payment request (see 
Chapter 10). Utilities funded through enterprise funds shall not be eligible for 
reimbursement. 

If a relocation is eligible to be reimbursed, and to be performed by the utility owner or 
by the utility owner’s contractor, the work should be included in the right-of-way phase 
costs and clearly identified in the project application submittal. For eligible relocations to 
be performed during the construction phase by the local agency’s contractor, the work 
should be included in the plans and specifications similar to other construction activities. 
Adjustment of existing utilities to grade (e.g. water valves, manhole frames and covers), 
due to new roadway cross sections are generally eligible in the construction phase. 

In all cases, eligible costs shall only include “in-kind” relocation. No reimbursements will 
be made for betterments above the cost of “in-kind” relocation. Additionally, costs 
submitted for program reimbursement must include any salvage credits received. 

Selection Criteria 

Specific selection criteria will be used to evaluate competitive program project 
applications.  Emphasis is placed on existing usage, LOS benefits, local match funding, 
and overall facility importance. Technical categories and point values are shown on Tables 
7-3 and 7-4. Data sources and methodology are described below. 

Projected/Current Average Daily Trips (ADT): Current ADT is the preferred method of 
measuring congestion.  However, traffic counts projected to the year of opening for the 
project will be allowed as part of the competitive evaluation.  These must be submitted 
along with current 24-hour traffic counts for the proposed segment for comparison 
purposes. The agency must submit the project projected ADT, current ADT, the delta, 
and justification of the increase.  Regarding “current” counts, these are defined as those 
taken for a typical mid-week period within the preceding 12-months. Project applications 
using projected ADT must use traffic counts taken within the preceding 12 months. 
Project applications not using projected ADT may use traffic counts taken within the 
preceding 36 months. Project applications without “current” counts will be deemed 
incomplete and non-responsive. Average ADT for the east and west legs of the 
intersection will be added to the average ADT for the north and south legs. 
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For agencies where event or seasonal traffic presents a significant issue, Average Annual 
Daily Traffic (AADT) counts can be used, provided the agency gives sufficient justification 
for the use of AADT. 

Current Project Readiness: This category is additive. Points are earned for each satisfied 
readiness stage at the time applications are submitted. 

 Right-of-Way (all easements and titles) – applies where no right-of-way is needed 
for the project or where all right-of-way has been acquired/dedicated. 

 Right-of-Way (all offers issued) – applies where offers have been made for every 
parcel where acquisition is required and/or offers of dedication or orders of 
immediate possession have been received by the jurisdiction. Documentation of 
right-of-way possession will be required with application submittal. 

 Final Design (PS&E) – applies where the jurisdiction’s City Engineer or other 
authorized person has approved the final design. 

 Preliminary design (35 percent level) – will require certification from the City 
Engineer and is subject to verification. 

 Environmental Approvals – applies where all environmental clearances have been 
obtained on the project. 

Cost Benefit: Total project cost (included unfunded phases) divided by the existing ADT 
(or modeled ADT for new segments). 

Funding Over-Match: The percentages shown apply to match rates above a jurisdiction’s 
minimum match rate requirement. M2 requires a 50 percent local match for RCP projects. 
This minimum match can be reduced by up to 25 percentage points if certain eligible 
components are met. If a jurisdiction’s minimum match target is 30 percent and a local 
match of 45 percent is pledged, points are earned for the 15 percent over-match. The 
pledged amount is considered the committed match rate and will be required, at a 
minimum, from the local agency throughout the life of the project. 

Coordination with Contiguous project: Projects that complement a proposed arterial 
improvement project with a similar implementation schedule earn points in this category. 
This category is intended to recognize large projects that segregate intersection 
components from arterial components for funding purposes. 

Transportation Significance: Roadway classification as shown in the current MPAH. 

MPAH Needs Assessment Category: Segment designation as shown in the RCP Needs 
Assessment study. 

Operational Attributes (within the roadway): This category is additive. Each category 
must be a new feature added as a part of the proposed project. 

 Bike Lanes: Extension of bike lanes (Class I, II, or IV) through intersection 
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 Bus Turnouts: Construction of a bus turnout as a new feature. 

 Lowers density: Addition of through travel lanes. 

 Channels traffic: Addition and/or extension of turn pockets (other than free right 
turn). 

 Free right turn: installation of new free right or conversion of an existing right turn 
to free right 

 Protected/permissive left turn: Convert from protected to protected/permissive 

 Pedestrian Facilities: Placement of a new sidewalk if none currently exists. 

 Grade separations: Street to street grade separations and do not apply to rail grade 
separation projects which are covered by the grade separation program category. 

 Sustainability Elements: Includes the use of recycled materials during the roadway 
construction process (recycled aggregate or rubberized asphalt) or the installation 
of solar lighting within the roadway cross section. Other elements of sustainability 
may be considered on a case by case basis. 

 Water Conservation: Includes elements that reduce water consumption. Such as 
the replacement of existing landscaping with hardscape and/or “California Native” 
drought tolerant type landscaping; the replacement of existing sprinklers with drip 
irrigation systems; the installation of new “grey” or recycled water systems where 
such does not currently exist. 

 Safety Improvements: Project features that increase the safety of pedestrians. 
These elements can include the new installation of: median barriers, curb 
extensions, residential traffic diverters, pedestrian crossing islands, pedestrian 
activated signals, crosswalk enhancements, safety signage, and the addition, 
modification, or improvement of existing pedestrian signals. Other elements of 
safety may be considered on a case by case basis. 

LOS Improvement: This category is a product of the existing or projected LOS based 
upon volume/capacity– or v/c -- and LOS improvement “with project” using Intersection 
Capacity Utilization (ICU) calculation with 1,700 vehicles per lane per hour and a .05 
clearance interval.  Calculations will be based upon “current” arterial link and turning 
movement counts projected to opening year. Projects must meet a minimum 
existing or projected LOS of “D” (.81 v/c) to qualify for priority consideration 
for funding. Existing LOS is determined using current 24-hour traffic counts/turning 
movements (averaging AM/PM peaks) for the proposed segment utilizing Intersection 
Capacity Utilization (ICU) methodology and using 1,700 vehicles per lane/per hour and a 
.05 clearance interval. 

For projects where traffic volumes follow unconventional patterns (e.g. unidirectional 
congestion, large disparity between AM and PM peaks, etc.) HCM 2010 may be proposed 
as an alternate methodology for determining LOS. HCM calculations must use SYNCHRO 
and be supported with complete calculation documentation using standard industry 
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approaches and current signal timing plans. If an alternative methodology is proposed, 
all analysis must be submitted to OCTA for review no later than September 9, 
2016 for the 2017 Call for Projects. OCTA will contract with an independent third party 
firm to review the technical analysis. The cost for the review will be charged to the 
applicant. 

Projects that do not meet the minimum LOS “D” can be submitted, but are not guaranteed 
consideration as part of the competitive process. 

If during the competitive process, it is determined that additional programming capacity 
exists after all eligible projects with LOS “D” have been funded, a consideration of projects 
with a minimum LOS “C” (.71 v/c) may be undertaken. Such consideration will be at the 
discretion of OCTA. Projects with an LOS better than “C” (.70 v/c) will not be considered. 

Application Process 

Project grants are determined through a competitive application process.  Local agencies 
seeking funding must complete a formal application and provide supporting 
documentation that will be used to evaluate the project proposal as outlined below. 
Detailed instructions and checklists are provided in Chapter 9. 

 Complete application 

o Funding needs by phase and fiscal year 

o Local match funding source, confirmed through city council resolution or 
minute order 

o Supporting technical information (including current arterial link and turning 
movement counts) 

o Project development and implementation schedule 

o Right-of-way status and a detailed plan for acquisition/disposal of excess right-
of-way. The right-of-way acquisition/disposal plan must be submitted using the 
“right-of-way acquisition/disposal plan” form provided by OCTA and available 
for download at https://ocfundtracker.octa.net. 

o Any additional information deemed relevant by the applicant 

 Grants subject to master funding agreement 

Calls for projects are expected to be issued on an annual basis, or as determined by the 
Board. Complete project applications must be submitted by the established due date to 
be considered eligible for consideration. 

Applications will be reviewed by OCTA for consistency, accuracy, and concurrence. Once 
applications have been completed in accordance with the program requirements, the 
projects will be scored, ranked and submitted to the TSC, TAC and Board for consideration 
and funding approval. 



Comprehensive Transportation Funding Programs 

 

Comprehensive Transportation Funding Programs 7-28 

August 2016 

Minimum Eligibility Requirements 

Projects must have an existing or projected LOS “D” (.81 v/c) or worse to qualify for 
priority consideration for funding in this program. 

All project roadways must be identified on the MPAH network. Local streets not shown 
on the MPAH are not eligible for funding through this program. 

Matching Funds 

Local agencies are required to provide local match funding for each phase of the project. 
As prescribed by the M2 Ordinance, the minimum local match requirement is 50 percent 
with potential to reduce this amount if certain eligibility requirements are met. The 
amount pledged during the application process is considered the committed match rate 
and will be required, at a minimum, from the local agency throughout the life of the 
project. Actual project contributions by the local agency are dependent on final project 
costs and may not be equal to the committed match rate in the event of cost overruns. 
OCTA will not increase the funding grant to cover cost overruns. Ineligible expenditures 
do not contribute to the local match rate. 

Other Application Materials 

Supporting documentation will be required to fully consider each project application. In 
addition to the funding plan described above, local agencies will be required to submit 
the following materials: 

Council Approval: A Council Resolution or Minute Order action authorizing request for 
funding consideration with a commitment of local match funding must be provided with 
the project application. If a draft copy of the resolution is provided, the local 
agency must also provide the date the resolution will be finalized by the local 
agency’s governing body. A final copy of the City Council approved resolution must 
be provided at least four (4) weeks PRIOR to the consideration of programming 
recommendations by OCTA’s Board of Directors. 

Project Documentation: If proposed project has completed initial planning activities (such 
as PSR or equivalent, EIR, or design), evidence of approval should be included with the 
application.  Satisfactory evidence includes project approval signature page, engineer-
stamped site plan, or other summary information to demonstrate completion or planning 
phases. An electronic copy of the PSR and/or environmental document must be supplied 
as applicable. The applicant will be asked for additional detailed information only if 
necessary to adequately evaluate the project application. 

Pavement Management Supporting Documentation: The M2 Ordinance provides for a 10 
percent reduction in the required local match if the agency can demonstrate a measurable 
improvement in PCI (1 point or greater) over the previous reporting period, or if the 
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agency can demonstrate a PCI that is within the highest 20 percent of the scale (PCI of 
75 or greater). If an agency is electing to take the 10 percent match rate reduction, 
supporting documentation indicating either the PCI improvement or PCI scale must be 
provided. 

Project Summary Information: With each application being recommended for funding, 
the agency shall submit a PowerPoint presentation summarizing the pertinent project 
information for review and discussion purposes. The presentation shall be no more than 
three (3) slides and should contain, at a minimum, a project description, project benefits, 
location map, and cost estimate. OCTA staff will request the PowerPoint when/if 
a project is recommended for funding.   

Reimbursements 

This program is administered on a reimbursement basis for capital improvements, 
planning, design, and right-of-way acquisition.  Reimbursements will be disbursed upon 
review and approval of an acceptable initial payment submittal, final report and 
consistency with Master Funding Agreement or cooperative agreement. The 
reimbursement process is more fully described in Chapter 10 of this manual. 

Project Cancellation 

If a local agency decides to cancel a project, for whatever reason, the agency shall notify 
OCTA as soon as possible. Projects deemed infeasible during the planning phase shall bring 
that phase to a logical conclusion, file a final report, and cancel remaining phases so that 
remaining funds can be reprogrammed without penalty. Right-of-way funding received for 
property acquisition prior to cancellation shall be repaid upon cancellation even if property 
has been acquired. Construction funding received prior to cancellation shall be repaid upon 
cancellation. 

Cancelled projects will be eligible for re-application upon resolution of issues that led to 
original project termination. 

Audits 

All M2 payments are subject to audit. Local agencies must follow established accounting 
requirements and applicable laws regarding the use of public funds. Failure to submit to 
an audit in a timely manner may result in loss of future funding. Misuse or 
misrepresentation of M2 funding will require remediation which may include repayment, 
reduction in overall grant, and/or other sanctions to be determined. Audits shall be 
conducted by OCTA’s Internal Audit department or other authorized agent either through 
the normal annual process or on a schedule to be determined by the Board (see Chapter 
11). 
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Proceeds from the sale of excess right-of-way acquired with program funding must be 
paid back to the project fund as described in Chapter 10 and the Master Funding 
Agreement. 
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Category Points Possible Percentage

Facility Usage 25%

Existing ADT 15 15%

Current Project Readiness 10 10%

Economic Effectiveness 20%

Cost Benefit 10 10%

Funding Over-Match 5 5%

Coordination with Contiguous Project 5 5%

Facility Importance 30%

Transportation Significance 5 5%

MPAH Assessment Category 5 5%

Operational Efficiency 20 20%

Benefit 25%

LOS Improvement 25 25%

TOTAL 100 100%

TABLE 7-3

Regional Capacity Program

Intersection Improvement
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Table 7-4 

 

Facility Usage Points: 25 Facility Importance Points: 30

ADT 

Range* Points Range Points

60+ thousand 15 Principal or CMP Route 5

55 - 59 thousand 13 Major 4

50 - 54 thousand 11 Primary 3

45 - 49 thousand 9 Secondary 2

40 - 44 thousand 7 Collector 1

35 - 39 thousand 5

30 - 34 thousand 3 MPAH Assessment Category

25 - 29 thousand 1 Range Points

* AVG ADT for east and west legs plus AVG ADT Category 1 5

for north and south legs of intersection Category 2 4

Category 3 3

Current Project Readiness Max Points: 10 Category 4 2

Range* Points Category 5 1

Environmental Approvals 2

Preliminary Design (35%) 2 Operational Attributes (within Max Points: 20

Right Of Way (All offers issued) 2 the roadway) Points

Final Design (PS&E) 4 Grade separations 10

Right Of Way (All easement and titles) 5 Bus turnouts 4

Bike lanes 4

Ped. facilities (new) 4

Free right 4

Lowers density 3

Channels traffic 3

Economic Effectiveness Points: 20 Protected/Permissive left turn 2

Water Conservation Elements 2

Cost Benefit (Total $/ADT) Safety Improvements 2

Range* Points Sustainability 2

<20 10

21 - 30 9

31 - 50 7

51 - 75 5 Benefit: Points:  25

76 - 100 3

>100 1 LOS Improvement Max Points:  25

* = total cost / average ADT

Calculation:  LOS Imp x  LOS Starting Pt.

Funding Over-Match (local match/project cost) minus

minimum local match requirement Existing LOS (Peak Hour)

Range Points Range Points

25+ % 5 1.01+ 5

20 - 24 % 4 .96 - 1.00 4

15 - 19 % 3 .91 -. 95 3

10 - 14 % 2 .86-.90 2

5-9 % 1 .81 - .85 1

0-4 % 0

Coordination with Contiguous Project LOS Reduction W/Project (exist. volume)

Range Points Range Points

yes 5 .20+ 5

no 0 .16 - .19 4

.10 - .15 3

Coordination with ACE project with similar .05 - .09 2

implementation schedule. .01 - .05 1

Transportation Significance

Points are additive, Design and ROW limited to highest 

qualifying designation

ICE SCORING CRITERIA

Point Breakdown for Intersection Capacity Enhancement Projects

Maximum Points = 100
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Section 7.3 - Freeway Arterial/Streets Transitions (FAST) 

Overview 

The MPAH serves as the backbone of Orange County’s arterial street network. Current 
and future needs at existing interchanges along MPAH highways and freeways will need 
to be addressed in order to improve connectivity between freeways and MPAH arterials. 
The interchange improvement program complements roadway improvement initiatives 
underway as well and supplements development mitigation opportunities. 

Projects in the FAST improvement category are selected on a competitive basis. Projects 
must meet specific criteria in order to compete for funding through this program. 

Objectives 

 Improve transition to and from Orange County freeways 

 Provide timely investment of M2 revenues 

Project Participation Categories 

The FAST category provides capital improvement funding (including planning, design, 
right-of-way acquisition and construction) for interchange improvements on the MPAH 
network for the following: 

 MPAH facility interchange connections to Orange County freeways (including on-
ramp, off-ramp and arterial improvements) 

Eligible Activities 

 Planning, environmental clearance 

 Design 

 Right-of-way acquisition 

 Construction (including ramps, intersection and structural 
improvements/reconstruction incidental to project) 

 Signal equipment (as incidental component of the program) 

Potentially Eligible Items 

Below is a list of potentially eligible items. However, final determination of the eligibility 
of all project related costs will be made at the time of reimbursement. Prior to the 
submittal of an application for funding, or at any point in the project life cycle, local 
agencies may meet with OCTA staff to review the eligibility of project related costs. 
Application review and approval does not guarantee the eligibility of all items. 

 Direct environmental mitigation for projects funded by FAST (details below) 
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 Storm drains/catch basins/detention basins/bioswales/other pollutant discharge 
mitigation devices (details below) 

 Aesthetic improvements including landscaping within the project right-of-way 
(eligible improvements up to 10 percent of construction costs, provided costs are 
reasonable for the transportation benefit) 

 Rehabilitation and/or resurfacing of existing pavement when necessitated by 
proposed improvement (such as change in profile and cross section) 

 Improvements to private property if part of a right-of-way settlement agreement 

 Utility relocation where the serving utility has prior rights as evidenced by a 
recorded legal document 

 Roadway grading within the right-of-way should not to exceed a depth for normal 
roadway excavation (e.g. structural section) or as required by temporary 
construction easements, and/or right-of-way agreement related improvements.  
Additional grading (e.g. over excavation for poor soil conditions) will be considered 
on a case by case basis. 

 Auxiliary lanes if necessitated by interchange improvements 

 Soundwalls (in conjunction with roadway improvement mitigation measures) 

Environmental mitigation will be allowed only as required for the proposed roadway 
improvement, and only as contained in the environmental document. Program 
participation in environmental mitigation shall not exceed 25 percent of the total eligible 
project costs. 

Longitudinal storm drains are eligible for program participation when the storm drain is 
an incidental part (cost is less than 25 percent of the total eligible improvement cost) of 
an eligible improvement.  Program participation shall not exceed 10 percent of the cost 
of storm drain longitudinal/parallel and main lines. Storm drain inlets, connectors, laterals 
and cross culverts shall have full participation in FAST improvement category funding.  
Storm drains outside standard MPAH right-of-way widths are not eligible, excluding catch 
basins within reasonable distance and in general proximity to a project intersection (e.g. 
within ten feet of the curb return). Catch basins and drainage systems extending into 
adjacent areas (including public streets) shall not be eligible past the first catch basin. 

Soundwalls are eligible only if they are required as part of the environmental mitigation 
for the proposed project and shall not exceed 25 percent of the total eligible project cost. 
Aesthetic enhancements and landscaping in excess of minimum environmental mitigation 
requirements are eligible at up to 10 percent of the total eligible construction costs, 
provided costs are reasonable for the transportation benefit. 

The relocation of detention basins/bioswales are potentially eligible dependent on prior 
rights and will be giving consideration on a case by case basis (see utility relocations 
below). 
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Roadway grading is eligible for structural sections if within the standard MPAH cross 
section for the facility (inclusive of any temporary construction easements).  OCTA 
assumes rough roadway grading is complete prior to project start and is considered an 
ineligible item. 

Utility Relocations 

The expenses associated with the relocation of utilities are eligible for RCP reimbursement 
only when: 

 The relocation is made necessary due to conflict with proposed improvements. 

 The facility to be relocated is within the project right-of-way. 

 It has been determined that the local agency is legally liable for either a portion of 
or all of the relocation costs. 

Liability can be determined by property rights, franchise rights/agreements, state and 
local statutes/ordinances, permits, a finding by the local agency’s counsel, or other 
recorded legal document. Documentation providing proof of the local agency’s liability for 
the costs of utility relocation must be submitted with an initial payment request (see 
Chapter 10). Utilities funded through enterprise funds shall not be eligible for 
reimbursement. 

If a relocation is eligible to be reimbursed, and to be performed by the utility owner or 
by the utility owner’s contractor, the work should be included in the right-of-way phase 
costs and clearly identified in the project application submittal. For eligible relocations to 
be performed during the construction phase by the local agency’s contractor, the work 
should be included in the plans and specifications similar to other construction activities. 
Adjustment of existing utilities to grade (e.g. water valves, manhole frames and covers), 
due to new roadway cross sections are generally eligible in the construction phase. 

In all cases, eligible costs shall only include “in-kind” relocation. No reimbursements will 
be made for betterments above the cost of “in-kind” relocation. Additionally, costs 
submitted for program reimbursement must be reduced by any salvage credits received. 

Ineligible Projects 

 Seismic retrofit projects (unless combined with eligible capacity enhancements) 

 Enhanced landscaping and aesthetics (landscaping that exceeds that necessary for 
normal erosion control and ornamental hardscape). 

Selection Criteria 

Specific selection criteria will be used to evaluate competitive program project 
applications.  Emphasis is placed on existing usage, level of services benefits, local match 
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funding and overall facility importance. Technical categories and point values are shown 
on Tables 7-5 and 7-6. Data sources and methodology are described below. 

Projected/Current Average Daily Trips (ADT): Current ADT is the preferred method of 
measuring congestion.  However, traffic counts and ramp volumes projected to the year 
of opening for the project will be allowed as part of the competitive evaluation. These 
must be submitted along with current 24-hour traffic counts for the proposed segment 
for comparison purposes. The agency must submit the project projected ADT, current 
ADT, the delta, and justification of the increase. Regarding “current” counts, these are 
defined as those taken for a typical mid-week period within the preceding 12-months. 
Project applications using projected ADT must use traffic counts taken within the 
preceding 12 months. Project applications not using projected ADT may use traffic counts 
taken within the preceding 36 months. Project applications without “current” counts will 
be deemed incomplete and non-responsive. Average ramp intersection volume for each 
interchange ramp will be used for the current counts. New facilities will rely on projected 
ramp volume based upon Caltrans approved projection. 

For agencies where event or seasonal traffic presents a significant issue, Average Annual 
Daily Traffic (AADT) counts can be used, provided the agency gives sufficient justification 
for the use of AADT. 

Current Project Readiness: This category is additive. Points are earned for each satisfied 
readiness stage at the time applications are submitted.  

 Right-of-Way (all easements and titles) – applies where no right-of-way is needed 
for the project or where all right-of-way has been acquired/dedicated). 

 Right-of-Way (all offers issued) – applies where offers have been made for every 
parcel where acquisition is required and/or offers of dedication have been received 
by the jurisdiction. 

 Final Design (PS&E) – applies where the jurisdiction’s City engineer or other 
authorized person has approved the final design.  

 Preliminary design (35 percent level) – will require certification from the City 
engineer and is subject to verification.  

 Project Approvals/Environmental Documentation (PA/ED) – applies where a 
Project Report-level analysis has been completed and environmental approvals 
have been attained. 

Cost Benefit: Total project cost (including unfunded phases) divided by the existing ADT 
(or modeled ADT for new segments). 

Funding Over-Match: The percentages shown apply to match rates above a jurisdiction’s 
minimum local match requirement. M2 requires a 50 percent local match for RCP projects. 
This minimum match can be reduced by up to 25 percentage points if certain eligible 
components are met. If a jurisdiction’s minimum match target is 30 percent and a local 



Comprehensive Transportation Funding Programs 

 

Comprehensive Transportation Funding Programs 7-37 

August 2016 

match of 45 percent is pledged, points are earned for the 15 percent over-match. The 
pledged amount is considered the committed match rate and will be required, at a 
minimum, from the local agency throughout the life of the project. 

Coordination with Freeway Project: Interchanges planned to coincide with or 
accommodate programmed freeway improvements receive points in this category. 

Transportation Significance: Roadway classification as shown in the current MPAH. 

MPAH Needs Assessment Category: Segment designation as shown in the RCP Needs 
Assessment study. 

Operational Efficiencies: This category is additive. Each category, except Active Transit 
Routes, must be a new feature added as a part of the proposed project. 

 Eliminate left turn conflicts: Ramp intersection reconfiguration which does not 
permit left turns onto ramps.  

 Coordinated signal: Ramp intersections within a coordinated corridor where 
coordination did not previously exist.   

 Add turn lanes: Increase in number of turn lanes on arterial. 

 Add traffic control: Signalization of ramp intersection. 

 Enhanced ramp storage: Extension or widening of existing ramp to improve off-
street storage capacity. 

 Pedestrian facilities: Add crosswalk and or sidewalk to ramp or bridge crossing 
within context of interchange improvements. 

 Active Transit Route: facility contains a currently active OCTA transit route 

 Sustainability Elements: Includes the use of recycled materials during the roadway 
construction process (recycled aggregate or rubberized asphalt) or the installation 
of solar lighting within the roadway cross section. Other elements of sustainability 
may be considered on a case by case basis. 

 Water Conservation: Includes elements that reduce water consumption. This 
includes the replacement of existing landscaping with hardscape and/or “California 
Native” drought tolerant type landscaping; the replacement of existing sprinklers 
with drip irrigation systems; the installation of new “grey” or recycled water 
systems where such does not currently exist. 

 Safety Improvements: Project features that increase the safety of pedestrians. 
These elements can include the new installation of: intersection median barriers, 
curb extensions, pedestrian crossing islands, crosswalk enhancements, safety 
signage, and the addition, modification, or improvement of existing pedestrian 
signals. Other elements of safety may be considered on a case by case basis. 

LOS Improvement: This category is a product of the existing or projected LOS based 
upon volume/capacity– or v/c -- and LOS improvement “with project” for arterial based 
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improvements and ICU for intersection based improvements.  Projects must meet a 
minimum existing or projected LOS of “D” (.81 v/c) to qualify for priority 
consideration for funding.  Existing LOS is determined using current 24-hour traffic 
counts/turning movements (averaging AM/PM peaks) for the proposed segment. 
However, for projects where traffic volumes follow unconventional patterns (e.g. 
unidirectional congestion, large disparity between AM and PM peaks, etc.) alternate 
methodologies for determining LOS can be proposed as discussed Section 7.1 (ACE) and 
Section 7.2 for ICE. If HCM 2010 is proposed for intersections as an alternative 
methodology, all analysis must be submitted to OCTA no later than September 9, 2016 
and the cost for independent review shall be reimbursed by the applicant. Projects that 
do not meet the minimum LOS “D” can be submitted, but are not guaranteed 
consideration as part of the competitive process. 

If during the competitive process, it is determined that additional programming capacity 
exists after all eligible projects with LOS “D” have been funded, a consideration of projects 
with a minimum LOS “C” (.71 v/c) may be undertaken.  Such consideration will be at the 
discretion of OCTA. Projects with an LOS better than “C” (.70 v/c) will not be considered. 

Improvement Characteristics: Select the attribute that best fits your project definition. 

 New facility: New interchange where none exists.  

 Partial facility: New interchange which does not provide full access. 

 Interchange reconstruction: improvement of existing interchange to provide 
additional arterial capacity (widening of overcrossing or undercrossing). 

 Ramp reconfiguration: Widening of ramp or arterial to improve turning movements 
or other operational efficiencies. 

 Ramp metering: Installation of metering on ramp. 

Application Process 

Project grants are determined through a competitive application process. Local agencies 
seeking funding must complete a formal application and provide supporting 
documentation that will be used to evaluate the project proposal as outlined below. 

 Complete application 

o Funding needs by phase and fiscal year 

o Local match funding source 

o Supporting technical information 

o Project development and implementation schedule 

o Right-of-way status and a detailed plan for acquisition/disposal of excess right-
of-way. The right-of-way acquisition/disposal plan must be submitted using the 
“right-of-way acquisition/disposal plan” form provided by OCTA and available 
for download at https://ocfundtracker.octa.net. 
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o Any additional information deemed relevant by the applicant 

 Grants subject to a Master Funding Agreement or cooperative agreement if federal 
funds are awarded 

Calls for projects are expected to be issued on an annual basis, or as determined by the 
OCTA Board of Directors. Complete project applications must be submitted by the 
established due date to be considered eligible for consideration. 

Applications will be reviewed by OCTA for consistency, accuracy and concurrence. Once 
applications have been completed in accordance with the program requirements, the 
projects will be scored, ranked and submitted to the TAC and Board or consideration and 
funding approval. 

Minimum Eligibility Requirements 

Projects must have an existing or projected LOS “D” (.81 v/c) or worse to qualify for 
priority consideration for funding in this program. Worst peak hour period is used for this 
evaluation and eligibility purposes. 

Matching Funds 

Local agencies are required to provide local match funding for each phase of the project. 
As prescribed by the M2 Ordinance, a 50 percent minimum local match is required. A 
lower local match may be permitted if certain eligibility criteria are met. The amount 
pledged during the application process is considered the committed match rate and will 
be required, at a minimum, from the local agency throughout the life of the project. 
Actual project contributions by the local agency are dependent on final project costs and 
may not be equal to the committed match rate in the event of cost overruns. OCTA will 
not increase the funding grant to cover cost overruns. Ineligible expenditures do not 
contribute to the local match rate. 

Reimbursements 

This program is administered on a reimbursement basis for capital improvements, 
planning, design, and right-of-way acquisition. Reimbursements will be disbursed upon 
review and approval of an acceptable initial payment submittal, final report and 
consistency with Master Funding Agreement. The reimbursement process is described in 
Chapter 10. 

Caltrans Coordination 

Caltrans is not eligible to submit applications or receive payment under this program. 
Only cities or the County of Orange may submit applications and receive funds. This 
program was designed to benefit local agencies. 
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Coordination with Caltrans will be essential for most, if not all, of the projects submitted 
for this program. Local agencies should therefore establish contacts with the Caltrans 
District 12 Office (Project Development Branch) to ensure that candidate projects have 
been reviewed and approved by Caltrans. All other affected agencies should be consulted 
as well. 

Agencies submitting projects for this program must have confirmation from 
Caltrans that the proposed improvement is consistent with other freeway 
improvements as evidenced by and agreement or other formal document. 

Applications should be submitted so that interchange projects are done in conjunction with 
construction of other freeway improvements whenever possible. However, if the 
interchange project can be done in advance of the freeway project, verification and/or 
supporting documentation must be submitted showing the interchange improvement has 
merit for advanced construction and that it will be compatible with the freeway design and 
operation. Additionally, the interchange improvements should take into account the ultimate 
freeway improvements if the interchange is to be improved in advance. 

Project Cancellation 

If a local agency decides to cancel a project, for whatever reason, the agency shall notify 
OCTA as soon as possible. Projects deemed infeasible during the planning phase shall 
bring that phase to a logical conclusion, file a final report, and cancel remaining phases 
so that remaining funds can be reprogrammed without penalty. Right-of-way funding 
received for property acquisition prior to cancellation shall be repaid upon cancellation 
even if property has been acquired. Construction funding received prior to cancellation 
shall be repaid upon cancellation. 

Cancelled projects will be eligible for re-application upon resolution of issues that led to 
original project termination. 

Audits 

All M2 payments are subject to audit. Local agencies must follow established accounting 
requirements and applicable laws regarding the use of public funds. Failure to submit to 
an audit in a timely manner may result in loss of future funding. Misuse or 
misrepresentation of M2 funding will require remediation which may include repayment, 
reduction in overall grant, and/or other sanctions to be determined. Audits shall be 
conducted by OCTA’s Internal Audit department or other authorized agent either through 
the normal annual process or on a schedule to be determined by the Board (see Chapter 
11). 

Proceeds from the sale of excess right-of-way acquired with program funding must be 
paid back to the project fund as described in Chapter 10 and Master Funding Agreement. 
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Other Application Materials 

Supporting documentation will be required to fully consider each project application. In 
addition to the funding plan described above, local agencies will be required to submit 
the following materials: 

Council Approval: A Council Resolution or minute order authorizing request for funding 
consideration with a commitment of local match funding must be provided with the 
project application. If a draft copy of the resolution is provided, the local agency 
must also provide the date the resolution will be finalized by the local agency’s 
governing body. A final copy of the City Council approved resolution must be provided 
at least four (4) weeks PRIOR to the consideration of programming recommendations 
by OCTA’s Board of Directors. 

Project Documentation: If proposed project has completed initial planning activities (such 
as PSR or equivalent, EIR, or design), evidence of approval should be included with the 
application. Satisfactory evidence includes project approval signature page, engineer-
stamped site plan, or other summary information to demonstrate completion of planning 
phases. An electronic copy of the PSR and/or environmental document must be supplied 
as applicable. The applicant will be asked for additional detailed information only if 
necessary to adequately evaluate the project application. 

Pavement Management Supporting Documentation: The M2 Ordinance provides for a 10 
percent reduction in the required local match if the agency can demonstrate a measurable 
improvement in PCI (1 point or greater) over the previous reporting period, or if the 
agency can demonstrate a PCI that is within the highest 20 percent of the scale (PCI of 
75 or greater). If an agency is electing to take the 10 percent local match rate reduction, 
supporting documentation indicating either the PCI improvement or PCI scale must be 
provided. 

Project Summary Information: With each application being recommended for funding, 
the agency shall submit a PowerPoint presentation summarizing the pertinent project 
information for review and discussion purposes. The presentation shall be no more than 
three (3) slides and should contain, at a minimum, a project description, project benefits, 
location map, and cost estimate. OCTA staff will request the PowerPoint when/if 
a project is recommended for funding. 
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Category Points Possible Percentage

Facility Usage 20%

Existing ADT 10 10%

Current Project Readiness 10 10%

Economic Effectiveness 25%

Cost Benefit 10 10%

Matching Funds 10 10%

Coordination with Freeway Project 5 5%

Facility Importance 25%

Transportation Significance 5 5%

MPAH Assessment Category 5 5%

Operational Efficiencies 15 15%

Benefit 30%

Existing LOS 10 10%

LOS Reduction W/Project 10 10%

Improvement Characteristics 10 10%

TOTAL 100 100%

TABLE 7-5

Freeway/Arterial Street Transitions

Interchange Improvements
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Table 7-6 

  

Facility Usage Points: 20 Facility Importance Points:  25

ADT (Arterial plus daily ramp exit volume) Transportation Significance

range Points range Points

55+ thousand 10 Principal or CMP Route 5

50 - 54 thousand 9 Major 4

45 - 49 thousand 8 Primary 3

40 - 44 thousand 6 Secondary 2

35 - 39 thousand 4 Collector 1

30 - 34 thousand 3

25 - 29 thousand 2 MPAH Assessment Category

20 - 24 thousand 1 range Points

<10 - 19 thousand 0 Category 1 5

Category 2 4

Current Project Readiness Max. 10 Category 3 3

range Points Category 4 2

Right Of Way (All easement and titles) 6 Category 5 1

Right Of Way (All offers issued) 4

Final Design (PS&E) 4 Operational Attributes (within Max. 15 

PA/ED 2 the roadway) Points

Project Study Report or Equiv. 1 Eliminate left turn conflict 3

Coordinated signal 2

Points are additive, ROW is highest qualifying Add turn lanes 3

designation Add traffic Control 1

Enhanced ramp storage 3

Pedestrian Facilities (New) 3

Economic Effectiveness Points: 25 Water Conservation Elements 2

Safety Improvements 2

Cost Benefit (Total $/ADT) Sustainability 2

range Points

<20 10

20-39 8 Benefit Points:  30

40-79 6

80-159 4 LOS Improvement Max:  20

160-319 2 Calculation: Ave LOS Imp + Ave LOS Starting Pt.

320-640 1

>640 0 LOS Reduction W/Project (exist. volume)

range Points

.20+ 10

Funding Over-Match (local match/project cost) .16-.19 8

 minus minimum local match requirement .1-.15 6

range Points .05-.09 4

30+ % 10 <.05 2

25-29 % 8

20-24 % 6 Existing LOS

15-19 % 4 range Points

10-14 % 2 1.06+ 10

0-9 % 1 1.01 - 1.05 8

.96 - 1.00 6

Range refers to % points above agency min. req. .91 -. 95 4

.86-.90 2

.81 -.85 1

Coordination with Freeway Project

Range Points Improvement Characteristics Points

yes 5 New facility (full interchange) 10

no 0 New facility (partial interchange) 8

Interchange reconstruction 6

Ramp reconfiguration 4

Ramp metering 2

FAST SCORING CRITERIA
Point Breakdown for Freeway/Arterial Street Transitions Program

Maximum Points = 100
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Section 7.4 - Regional Grade Separation Program (RGSP) 

Background 

Seven rail crossing projects along the Master Plan of Arterial Highways (MPAH) network 
were identified by the CTC to receive Trade Corridors Improvement Funds (TCIF). These 
TCIF allocations required an additional local funding commitment. To meet this need, the 
Board approved the commitment of $160 million in Regional Capacity Program funds to 
be allocated from M2. The RGSP captures these prior funding commitments. 

Future calls for projects for grade separations are not anticipated.
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Chapter 8 - Regional Traffic Signal Synchronization Program (Project P) 

Overview 

The Project P - Regional Traffic Signal Synchronization Program (RTSSP) includes 
competitive funding for the coordination of traffic signals across jurisdictional boundaries 
in addition to operational and maintenance funding. OCTA will provide funding priority to 
programs and projects, which are multi-jurisdictional in nature. 

The RTSSP is based on the Traffic Signal Synchronization Master Plan (Master Plan). The 
Board adopted the Master Plan as an element of the MPAH on July 26, 2010. The Master 
Plan defines the foundation of the RTSSP. The Master Plan consists of the following 
components: 

 Regional signal synchronization network 

 Priority corridors for accelerated signal synchronization 

 Definition of Traffic Forums 

 Model agreements presenting roles and responsibilities for Project P 

 Signal synchronization regional assessment every three years 

The Master Plan will be reviewed and updated by OCTA every three years and will provide 
details on the status and performance of the traffic signal synchronization activities over 
that period. Local agencies are required to adopt and maintain a Local Traffic Signal 
Synchronization Plan (Local Plan) that is consistent with the Master Plan and shall issue 
a report on the status and performance of its traffic signal synchronization activities. 
Details on both the Master Plan and requirements for Local Plan development are 
available in the "Guidelines for the Preparation of Local Signal Synchronization Plans" 
dated April 2014. A hard copy of these guidelines can be requested from OCTA. 

The remainder of this chapter details the key components of the RTSSP: 

 Funding guidelines for the competitive call for projects 

 2017 Call for Projects 

Projects compete for funding as part of the RTSSP. Projects submitted by local agencies 
as part of the call must meet specific criteria. Projects are rated based on scoring criteria 
and are selected based on their competitive ratings. 
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Section 8.1 - Funding Guidelines 

Objectives  

Synchronize traffic signals across jurisdictions 

 Monitor and regularly improve the synchronization 

 Synchronize signals on a corridor basis reflecting existing traffic patterns 

Project Definition 

Local agencies are required to submit complete projects that, at minimum, result in field-
implemented coordinated timing. Project tasks that are eligible for funding can consist of 
design, engineering, construction, and construction management. Partial projects that 
design improvements but do not field implement the improvements are ineligible. 

Projects must consist of a corridor along the priority corridor network, signal 
synchronization network, or the Master Plan of Arterial Highways (MPAH). Projects 
previously awarded RTSSP funding must be complete with a final report submitted and 
approved by OCTA. Projects can be the full length of the corridor or a segment that 
complies with the project requirements identified later in the chapter. Communication 
system improvements that directly benefit signal synchronization along the project 
corridor limits, but are not physically within the project corridor, are eligible for inclusion 
in a project. 

Multimodal consideration of bicyclists and pedestrians along or crossing the intersection 
or roadway may enhance overall circulation. Therefore, active transportation elements 
may be included as part of the project. 

Eligible Activities 

The primary purpose of the Program is to provide funding for projects that develop and 
maintain corridor-based, multi-jurisdictional signal synchronization along corridors 
throughout Orange County. All projects funded by this Program must be corridor-based 
and have a signal coordination component that includes the following: 

 Signal Coordination 

o Developing and implementing new signal synchronization timing and 
parameters based on current travel patterns 

o Monitor (minimum quarterly/maximum monthly) and regularly improve the 
signal synchronization timing and parameters after project signal timing is 
implemented for remainder of the project 

o “Before” and “after” studies for the project using travel times, average speeds, 
green lights to red lights, average stops per mile, and greenhouse gases 
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In addition to developing optimized signal timing, a project may include other 
improvements as long as they contribute to the goal of multi-agency signal 
synchronization of corridors throughout Orange County. These improvements are 
restricted to the signal synchronization project limits, with the exception of 
communications that are installed from a central location to the project corridor. All 
improvements must be designed to enhance the specific project. The following are a list 
of potentially eligible items as part of a signal coordination project: 

 New or upgraded detection 

o Upgrade detection along the signal synchronization corridors to ensure 
necessary conditions for signal synchronization: inductive loops, video 
detection, other types of detection systems 

 New or upgraded communication systems  

o Contemporary communication system improvements (e.g. Ethernet) 

o Replacement fiber optic or copper cabling for network communication 

o Software and hardware for system traffic control 

o Control and monitoring interconnect conduit (including upgrades or 
replacement of existing systems) 

 Communications and detection support 

o Monitor, maintain, and repair communication and detection along synchronized 
corridors to ensure necessary conditions for signal synchronization including 
interconnect and communications equipment 

 Intersection/field system modernization and replacement 

o Traffic signal controller replacement of antiquated units 

o Controller cabinet replacements that can be shown to enhance signal 
synchronization 

o Closed circuit television (CCTV) 

o Uninterruptible power supply (UPS) for field equipment 

 Minor signal operational improvements (new) 

o Emergency vehicle preempt (signal equipment only) 

o Transit signal priority (signal equipment only) 

o Channelization improvements required for traffic signal phasing but not 
requiring street construction 

o Traffic signal phasing improvements that will improve traffic flow and system 
performance including protective permissive left turns 

o Improvements to comply with new federal or state standards for traffic signal 
design as related to signal synchronization 

o Pedestrian countdown heads 
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 Traffic management center (TMC)/traffic operations centers (TOC) and motorist 
information 

o New TMCs or TOCs (any project funded under this category must be planned 
or built to be center-to-center communication “ready” with nearby agencies 
and/or OCTA) 

o Upgrades to existing TMCs or TOCs (any project funded under this category 
must be planned or built to be center-to-center communication “ready” with 
nearby agencies and/or OCTA) 

o Motorist information systems (up to 10 percent of total project costs) 

o Video display equipment, including wall monitors, screens, mounting cabinets, 
and optical engines (up to 10 percent of total project costs) 

 Real-time traffic actuated operations and demonstration projects 

o Adaptive traffic signal systems 

 Caltrans encroachment permits 

o Includes eligible Caltrans labor, capital, and permitting expenses 

 Active Transportation/Pedestrian Safety related elements 

o Installation of new traffic control devices to improve the accessibility, mobility 
and safety of the facility for pedestrians and bicyclists 

o Improvements to existing traffic control devices to improve the accessibility, 
mobility and safety of the facility for pedestrians and bicyclists 

Note: Construction of new or replacement elements will not be considered 
eligible for Project P funding during the 2017 Call for Projects. In an effort to 
address ongoing timely project delivery issues and to reduce delays often related to 
construction items, emphasis during this cycle is on “plug & play” elements such as new 
cabinets, controllers, software, communications equipment, operations and maintenance 
activities. Placement of new conduit, fiber optic cable or construction of facilities will not 
be considered at this time. Please consult with Ms. Sam Kaur as Program Manager if in 
doubt about an eligible item. Projects that require construction items should be deferred 
until the next funding cycle.  

In addition, expenditures related to the design of systems, permitting, and environmental 
clearance are eligible for funding. 

Ineligible Expenditures 

 Isolated traffic signal improvements 

 Traffic hardware (pole, mast arms, lights, electrical, signs, etc.) 

 Regular signal operation and maintenance (such as replacement of light bulbs) 

 Field display equipment (signal heads) 

 Feasibility studies 
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 Relocation of utilities 

 Battery backup systems for TMC 

 Right-of-way 

Funding Estimates 

The streets and roads component of M2 is to receive 32 percent of net revenues, 4 
percent of which are allocated for the RTSSP. The RTSSP will make an estimated $270 
million (2009 dollars) available over the course of the 30-year M2 Program. Programming 
estimates are developed in conjunction with a call for projects cycle corresponding to 
concurrent funding agreements with all local agencies. 

The RTSSP targets over 2,000 intersections across Orange County for coordinated 
operations. Because of the limited amount of funds available for the RTSSP, project cap 
of $60,000 per signal or $200,000 per project corridor mile included as part of each 
project (whichever is higher) has been established for the call for projects. 

Selection Criteria 

Specific selection criteria will be used to evaluate competitive program project 
applications. Emphasis is placed on furthering the overall goal of multi-jurisdictional, 
corridor-based signal synchronization. 

Vehicle Miles Traveled (VMT): Centerline length of segment(s) on the corridor proposed 
for synchronization multiplied by the existing average daily traffic (ADT) for the proposed 
segment(s) length. For instance, for a three-mile segment with one-mile interval ADT 
data at of 200 vehicles, 300 vehicles, and 400 vehicles, the VMT would be calculated as: 

200 vehicles * 1 mile + 300 vehicles * 1 mile + 400 vehicles * 1 mile = 900 vehicle miles. 

VMT should be calculated by the smallest segmentation on which the city typically collects 
ADT data. (maximum: 20 points) 

ADT must be based upon actual count information taken within the 36 months preceding 
the application date. Data from the OCTA Traffic Flow Map may not be used. 

Cost Benefit: Total project cost divided by Existing VMT. (maximum: 10 points) 

Project Characteristics: Points are awarded based on the type and relevance of the 
proposed project. For instance, points accumulate if a signal synchronization project is 
combined with improvements as defined in the “Eligible Activities” section above. 
(maximum: 10 points) 

Transportation Significance: Points are earned based on the corridor being on the priority 
corridor network or the signal synchronization network. (maximum: 10 points) 
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Maintenance of Effort: Points are earned for a commitment to operate the project signal 
synchronization timing for a defined period of time beyond the three year grant period. 
(maximum: 5 points) 

Project Scale: Points are earned for including more intersections along priority corridor 
network, signal synchronization network, or serving as a signal corridor “gap closure”. 
(maximum: 10 points) 

Number of Local Agencies:  Points are earned for including multiple local agencies as part 
of the project. (maximum: 20 points) 

Current Project Readiness: Points are earned based on the current status of the project 
development. Evidence of actual preliminary engineering performed for proposals 
requesting funding for implementation phases must be provided to qualify for points related 
to this attribute. (maximum for category: 10 points) 

Funding Rate: The percentages shown in Table 8-1 apply to match rates above a local 
agency’s minimum match requirement. M2 requires a 20 percent local match for RTSSP 
projects. Project match rates above 20 percent is limited to dollar match only. (maximum: 
5 points) 
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Table 8-1 

  

Vehicle Miles Travelled (VMT) Points:  20 Project Scale Points:  10

VMT Number of Signals Coordinated by Project

Range Points Range Point

250+ thousand 20 50+ 5

200 - 249 thousand 15 40 - 49 4

150 - 199 thousand 10 30 - 39 3

100 - 149 thousand 6 20 - 29 2

50 - 99 thousand 3 10 - 19 1

0 - 49 thousand 1 < 10 0

Calculation: ADT x segment length

(Applies only to coordinated segments of project) 

Percent of Corridor Signals Being Retimed

Range Point

Economic Effectiveness Points:  10 90% or above 5

80 - 89% 4

Cost Benefit (Total $/VMT) 70 - 79% 3

Range* Points 60 - 69% 2

< 3 10 50 - 59% 1

3 - 5 9 < 50% 0

6 - 8 8

9 - 11 7 Calculation: Number of signals in project divided 

12 - 14 6 by total signals in full corridor length

15 - 17 5

18 - 20 4

21 - 23 3 Number of Jurisdictions Points: 20

24 - 26 2

27+ 1 Total Number of Involved Jurisdictions

Range Point

5 or more 20

Project Characteristics Points: 10 4 16

3 12

Project Feature Points 2 8

TMC/TOC and motorist information 2 1 0

New  or upgraded communications systems 2

New  or upgraded detection 2

Intersection/f ield system modernization 2 % of Priority Corridor Jurisdictions Involved

Minor signal operational improvements 2 Range Point

New  Protected/Permissive signals 3 100% 20

Adaptive traff ic and demonstration projects 3 75 - 99% 12

TMC/CMC Connections betw een agencies 3 50 - 75% 6

< 50% 0

Points are additive to maximum of 10 points

Current Project Readiness Points: 10

Transportation Significance Points: 10

Project Status Point

Corridor Type Points Preliminary Engineering Complete 5

Priority Corridor 10 Re-timing of prior RTSSP project 3

Signal Synchronization Corridor 5 Implementation w ithin 12 months 5

Corridor "Gap Closure" 5

Local TSSP Route / MPAH 0

Funding Match Points: 5

Maintenance of Effort Points: 5 Overall Match % Point

50+% 5

MOE after Grant Period Points 40 - 49% 4

3 years 5 35 - 39% 3

2 years 3 30 - 34% 2

1 year 1 25 - 29% 1

None 0 <25% 0

* Points are additive to category maximum

Maximum Points = 100

AND

OR

RTSSP SCORING CRITERIA

Point Breakdown for Regional Traffic Signal Synchronization Projects
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Application Process 

Project grants are determined through a competitive application process administered by 
OCTA. Agencies seeking funding must complete an online application, a supplemental 
application, and provide supporting documentation that will be used to evaluate the 
project proposal as outlined below. Key information to be provided as part of the 
application process includes: 

 Funding needs by phase and fiscal year 

 Percent match rate including funds type, source, and description (minimum 20 
percent) 

 Lead agency Option 1 (default – local agency) or Option 2 (OCTA) 

 Lead and supporting agencies names 

 Supporting technical information 

 Project development and implementation schedule 

 Environmental clearances and other permits 

 Any additional information deemed relevant by the applicant 

 Complete photographic field review (including cabinet interiors and communication 
facilities) for all projects that either exceed one million dollars in capital 
improvements or request OCTA serve as lead agency regardless of capital 
improvement budget. 

A call for projects for the funding cycle will be issued as determined by the Board. 
Complete project applications must be submitted by the established due dates to be 
considered eligible for consideration. 

Applications will be reviewed by OCTA for consistency, accuracy, and concurrence. Once 
applications have been completed in accordance with the Program requirements, the 
projects will be scored, ranked, and submitted to the TSC, TAC, and the Board for 
consideration and funding approval. OCTA reserves the right to evaluate submitted 
project costs for reasonableness as part of the review and selection process and suggest 
potential revisions to make the cost more appropriate. Grants will be subject to funding 
agreements with OCTA. 

Application Instructions 

An application should be submitted for a single corridor project. Multiple corridors, related 
systems of corridors, and corridors that form a “grid” must be submitted as separate 
corridor projects. The following instructions should be used in developing project 
applications.  
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OCFundtracker Application Components 

Final applications MUST be submitted via OCFundtracker and in hard copy format. 
Selection criteria must be inputted as part of the OCFundtracker online application and 
includes the following categories of information: 

 Vehicle Miles Traveled 

 Cost Benefit 

 Project Characteristics 

 Transportation Significance 

 Maintenance of Effort 

 Project Scale 

 Number of Local agencies 

 Current Project Readiness 

 Funding Match Rate 

Minimum Eligibility Requirements 

All local agencies may participate in the RTSSP. Caltrans facilities are eligible for the 
RTSSP, but Caltrans cannot act as the lead agency. Local agencies will be required to 
provide a minimum of 20 percent matching funds for eligible projects (see definition of 
matching funds below). 

The goal of the RTSSP is to provide regional signal synchronization that cross jurisdictional 
boundaries. To be eligible for funding through this Program, a project must meet the 
following requirements: 

1. Be on a street segment that is part of the priority corridor network, signal 
synchronization network, or the MPAH. The project must be consistent with Local 
Signal Synchronization Plans and support the Regional Traffic Signal 
Synchronization Master Plan goals. 

2. Be multi-jurisdictional, have documented support from all participating local 
agencies (cities, County, or Caltrans) and a minimum of 20 signals 

or 

Be multi-jurisdictional, have documented support from all participating local 
agencies (cities, County, or Caltrans) and a minimum distance of five miles 

or 

Include at minimum three local agencies, have documented support from all 
participating local agencies (cities, County, or Caltrans), and have a minimum 
intersection density of four intersections per mile with a minimum of eight signals  
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or 

Include the full length of the priority corridor or signal synchronization network 
corridor, or MPAH corridor 

Matching Funds 

Local agencies along the corridor are required to provide minimum local match funding 
of 20 percent for each project. As prescribed by the M2 Ordinance, this includes local 
sources, M2 Fair Share, and other public or private sources (herein referred to as a “cash 
match”). Projects can designate local matching funds as cash match, in-kind match 
provided by local agency staff and equipment, or a combination of both. 

“In-kind match” is defined as those actions that local agencies will do in support of the 
project including staffing commitment and/or new signal system investment related to 
improved signal synchronization. Examples of staffing commitment include, but are not 
limited to, implementation of intersection or system timing parameters, review of timing 
documentation, meeting participation, conducting or assisting in before/after studies, and 
other similar efforts. Staff time charged to a project is limited to the caps as described in 
these guidelines. Allowable signal system investment would be improvements that are 
“eligible activities” per the funding guidelines, which can be shown to improve signal 
synchronization and would not include any prior investments made by the agency. 

The specific matching requirement by project category type is listed below for city led 
projects: 

Project category Type of matching allowed* 

Signal coordination  In-kind match** or cash match 

New or upgraded detection  In-kind match** or cash match 

New or upgraded communications systems  In-kind match** or cash match 

Communications and detection support In-kind match** or cash match 

Intersection/field system modernization and 
replacement  

In-kind match** or cash match 

Minor signal operational improvements In-kind match** or cash match 

Traffic management center/traffic operations 
centers and motorist information systems 

Cash match  
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Real-time traffic actuated operations and 
demonstration projects 

Cash match  

* Project match beyond 20 percent is limited to cash match only. 

** In-kind services are subject to audit. 

In-kind match must be defined for each local agency as part of the supplemental 
application. In-kind match must be identified as staffing commitment and/or new signal 
system investment. The supplemental application template will include a section to input 
in-kind match type as well as additional data related to the match: 

 Staffing commitment 

o Staff position 

o Number of hours 

o Hourly (fully burdened) rate 

o Total cost 

 New signal system investment 

o Cost of any signal system investment 

o Benefit to project 

Projects submitted as OCTA led require a 20 percent cash match for Primary 
Implementation activities with a nominal in-kind allowance for local agency oversight. 
Operations and Maintenance activities will be permitted in-kind match only for local 
agency oversight functions. Contract activities will require cash match. 

OCTA staff will review in detail the presented cash and in-kind match by local agency for 
reasonableness. Additional requirements on in-kind match as part of the upcoming call 
are provided in Section 8.2. 

Other Application Materials 

Supporting documentation is required to fully consider each project application. A 
Supplemental Application Template is required to be completed for each project 
application. The template is distributed with other application materials at the issuance 
of the Call for Projects.  In addition to the funding plan described above, local agencies 
will be required to submit the following materials: 

Lead Agency: Lead agency for the project must be identified: local agency or OCTA. 

Participating Agencies: All participating agencies must be identified and adopted City 
Council resolutions or Minute Order actions authorizing the participating agency’s support 
of the project under the lead agency must be included. If a draft copy of these 
resolutions of support are provided, the local agency must also provide the 
date the resolution will be finalized by the participating agency’s governing 
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body. A final copy of the City Council approved resolution must be provided at least four 
(4) weeks PRIOR to the consideration of programming recommendations by OCTA’s 
Board of Directors. 

Council Approval: A Council Resolution or Minute Order action authorizing request for 
funding consideration with a commitment of project local match funding must be provided 
with the project application from all participating agencies. If a draft copy of the 
resolution is provided, the local agency must also provide the date the 
resolution will be finalized by the local agency’s governing body. A final copy of 
the City Council approved resolution must be provided at least four (4) weeks PRIOR to 
the consideration of programming recommendations by OCTA’s Board of Directors. 

Project Support: If proposed project has completed initial planning activities (such as 
project study report or equivalent, environmental impact report, or design), evidence of 
approval should be included with the application. Satisfactory evidence includes project 
approval signature page, engineer-stamped site plan, or other summary information to 
demonstrate completion or planning phases. The applicant will be asked for detailed 
information only if necessary to adequately evaluate the project application. 

Lead Agency 

This Program is administered through a single lead agency: a local city or OCTA. 

Local Agency Lead: Only the lead agency will receive payments in accordance with the 
CTFP Guidelines regarding payment for costs related to project for optimized signal timing 
development, capital improvements, planning, and related design. Payments will be 
disbursed consistent with Chapter 10. The lead agency is responsible for reimbursing 
other agencies as part of the effort. Additionally, the lead agency is also responsible for 
ensuring that all agencies participating in the project provide the local match proposed in 
the project application. 

OCTA Lead (Not available for 2017 Call for Projects): OCTA may, at the request of the 
involved local agencies, act as the lead agency for RTSSP projects.  If the involved local 
agencies would like OCTA to implement a project on the signal synchronization network, 
the local agency shall work cooperatively with OCTA to develop the scope of work and 
cost elements of the project.  The lead local agency shall contact OCTA with a written 
request at least four weeks prior to submittal of the project grant application. 
Projects nominated for OCTA lead must be discussed at the Traffic Forum. Applications 
must include a complete photographic field review (as outlined above) when submitted. 
The application will be scored using the criteria outlined in the previous sections. Based 
on local agency interest and OCTA resource availability, a limited number of projects will 
be developed and implemented by OCTA. Recent calls have resulted in OCTA 
implementing seven projects per year. 
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If any projects that are designated as OCTA lead are awarded funding, OCTA will then 
be responsible for implementation of the project including optimized signal timing 
development, capital improvements, planning, and related design. OCTA will implement 
the project based on the cost estimates developed in the application. Project elements 
may be modified based on final costs with the agreement of all participating agencies. 
OCTA will be responsible for ensuring that all agencies participating in the project provide 
the local match as identified in the project application (minimum 20 percent). 

Additionally, for projects designating OCTA as lead agency, a consultant traffic 
engineering firm will be contracted to provide staff and services to implement the project. 
Therefore, in-kind match designated as staffing commitment under an OCTA lead agency 
option should be limited. The following will be used as a guide for staffing commitment, 
when the local agency develops the application: 

 Primary Implementation (12 months) 

o Project Administration - Each local agency traffic engineer or equivalent 
participates in approximately 10-15 hours per month of project administration 
(meetings, review of reports, minutes, and other administration). 

o Signal Synchronization Timing - Each local agency traffic engineer or equivalent 
reviews consultant developed draft and final timing plans for intersections 
within the local agency, approximately 2-4 hours per local agency intersection. 

o Before and After Study - Each local agency traffic engineer or equivalent 
reviews consultant developed draft and final project Before and After Study, 
approximately 2-5 hours per local agency. 

o Engineering design/review - Each local agency traffic engineer or equivalent 
reviews consultant developed engineer design within the local agency, 
approximately 2-4 hours per affected local agency intersection. 

o System integration - Each local agency traffic engineer or equivalent provides 
support for this function (hours vary depending on improvements). 

o Construction management - Each local agency traffic engineer or equivalent 
provides construction management support including inspection (hour vary 
depending on improvements. 

 Ongoing Maintenance and Monitoring (24 months) - Each local agency traffic 
engineer or equivalent participates in continued project level meetings of 2-5 hours 
per local agency per month to review consultant traffic engineering progress of 
Ongoing Maintenance and Monitoring. In addition, each local agency traffic 
engineer or equivalent reviews consultant developed draft and final project report. 

For projects designating a local agency as lead, the above may be used as a guide with 
additional local match related to implementation, development, design, monitoring and 
other costs that the local agency may choose to include as local match. For instance, 
Ongoing Maintenance and Monitoring may be performed by in house staff and be 
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calculated using a different formula (e.g., 2-5 hours per local agency signal for 24 
months). 

Project Cancellation 

If a local agency decides to cancel a project, for whatever reason, the agency shall notify 
OCTA as soon as possible.  Projects deemed infeasible shall bring that phase to a logical 
conclusion, file a final report, and cancel remaining phases so that remaining funds can 
be reprogrammed without penalty. 

Cancelled projects will be eligible for re-application upon resolution of issues that led to 
original project termination. 

If a lead agency decides to cancel a project before completion of the entire project, for 
whatever reason, the agency shall notify OCTA as soon as possible.  It is the responsibility 
of the project lead agency to repay OCTA for any funds received. 

Project Extensions 

Local agencies are provided 36 months to expend the funds from the date of 
encumbrance. Agencies can request timely use of funds extensions through the SAR in 
accordance with the CTFP guidelines. Local agencies should issue a separate Notice to 
Proceed (NTP) while combining contracts for both the PI and O & M phases. NTP 
requirement should be identified in the initial contract/agreement to avoid obligation of 
both phases at the same time. If this procedure is followed by the local agency the NTP 
date will be considered the date of encumbrance for the O & M phase. 

Audits 

All M2 payments are subject to audit. Local agencies must follow established accounting 
requirements and applicable laws regarding the use of public funds. Failure to submit to 
an audit in a timely manner may result in loss of future funding. Misuse or 
misrepresentation of M2 funding will require remediation which may include repayment, 
reduction in overall grant, and/or other sanctions to be determined. Audits shall be 
conducted by OCTA Internal Audit Department or other authorized agent either through 
the normal annual process or on a schedule to be determined by the Board. 

Data Compatibility 

All count data collected as part of any funded project shall be provided to OCTA in one 
of the two following digital formats: 1) NDS/Southland Car Counters style Excel 
spreadsheet; or 2) JAMAR comma separated value style text file. The data shall then be 
loaded into the OCTA Roadway Operations and Analysis Database System (ROADS).  Any 
data files containing numeric intersection or node identifiers shall use the same node 
identification (ID) numbers as is stored in the ROADS database. OCTA shall provide a 
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listing of intersections and corresponding unique node ID numbers. Each count data file 
shall adhere to the following file naming or csv.  As an example, a turning movement 
count file for the intersection of Harbor Boulevard and Wilson Street in Costa Mesa would 
be given the filename CostaMesa_Harbor-Wilson_4534.csv. 

All traffic signal synchronization data collected and compiled as part of any funded project 
for both existing (before) and final optimized (after) conditions shall be provided to OCTA 
in Synchro version 6 csv Universal Traffic Data Format (UTDF) format and version 7 
combined data UTDF format.  This data shall include the network layout, node, link, lane, 
volume, timing, and phase data for all coordinated times.  All such data shall be consistent 
with the OCTA ROADS database. 
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Section 8.2 - 2017 Call for Projects 

The following information provides an overview of the 2017 RTSSP Call for Projects. 

1. For this RTSSP Call for Projects, projects totaling up to $8 million in M2 funds will 
be available to local agencies. 

2. Projects must result in new, optimized, and field-implemented coordination timing. 
3. Project must be a single contiguous corridor. Multiple corridors, related systems of 

corridors, and corridors that form a “grid” must be submitted as separate corridor 
projects. 

4. Projects selected will be programmed after July 1 of the programmed year (July 1 
– June 30). 

5. Project delays resulting in a time extension request will fall within the process 
outlined in the CTFP Guidelines. 

6. Projects are funded for a grant period of three (3) years and are divided into two 
phases: 
a. Primary Implementation – includes the required implementation of optimized 

signal timing as well as any signal improvements proposed as part of a project. 
As an exception to Precept 16, Primary Implementation of the project must be 
completed within one (1) year of the initial payment. Note: During the 2017 Call 
for Projects, capital improvements will be limited to address ongoing timely 
project delivery issues. 

b. Ongoing Maintenance and Operations – includes the required monitoring and 
improving optimized signal timing in addition to any optional communications 
and detection support. Ongoing Maintenance and Operations will begin after the 
optimized signal timing is implemented and be required for the remainder of the 
project (typically 2 Years). A project final report is required at the conclusion of 
this phase. 

7. Projects shall include a Before and After Study. This study shall collect morning and 
evening peak period using travel times, average speeds, green lights to red lights, 
stops per mile, and the derived corridor system performance index (CSPI) metric. 
This information shall be collected both before any signal timing changes have been 
made and after the Primary Implementation. The study shall compare the 
information collected both before and after the timing changes. Comparisons shall 
identify the absolute and percent differences for the entire corridor, by segment, 
direction, and time period. Segments will be defined by major traffic movements as 
observed during the project (e.g. commuting segments between freeways, 
pedestrian-friendly segments in a downtown area, etc.). The Before and After Study 
shall be submitted after the Primary Implementation phase is completed. 

8. Any corridor or portion of a corridor funded through this call cannot re-apply for 
funding until the three year grant period or commitment to operate signal 



Comprehensive Transportation Funding Programs 

 

Comprehensive Transportation Funding Programs 8-17 

August 2016 

synchronization beyond the three year grant period is completed, whichever ends 
later. 

9. Section 8.1 identifies the selection criteria for projects, eligible activities, minimum 
project requirements, data compatibility required as part of any funded project, and 
other key information. 

Applications 

In order for OCTA to consider a project for funding, applications will be prepared by the 
local agency responsible for the project application. OCTA shall require agencies to submit 
applications for the call for projects by 5:00 p.m. on Friday, October 21, 2016. Late 
submittals will not be accepted. The local agency responsible for the project application 
must submit the application and any supporting documentation via OCFundtracker as 
outlined below. 

Project Submittal 

A separate application package must be completed for each individual project and 
uploaded to OCFundtracker. Three (3) unbound printed copies of each complete 
application shall also be mailed or delivered to: 

Orange County Transportation Authority 

550 South Main Street 

P.O. Box 14184 

Orange, California 92863-1584 

Attn: Ms. Sam Kaur 

Application Review and Program Adoption 

10. OCTA staff will conduct a preliminary review of all applications for completeness 
and accuracy, may request supplemental information for projects during initial staff 
evaluations, and prepare a recommended program of projects for the TSC. In 
addition, OCTA may hire a consultant(s) to verify information within individual 
applications including, but not limited to, project scope, cost estimates, vehicle 
miles traveled, and average daily traffic. 

11. The TSC will receive and evaluate the project applications and funding grants. 
12. Based on recommendations from the TSC, a program will be presented to the TAC 

for review and endorsement. 
13. Recommendations from the TAC will be presented to the Board, who will approve 

projects for funding under the CTFP. 
14. OCTA shall distribute copies of the approved program to each participating local 

jurisdiction with any qualifying conditions stipulated for the jurisdiction’s funded 
project(s). 
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Checklist Guide 

The "Project P Regional Traffic Signal Synchronization Program Application Checklist” has 
been provided for the RTSSP (Exhibit 8-1). The checklist identifies the basic 
documentation required for the program. In addition to items required at the time of 
project submittal, additional items that are not specified may be requested later. The 
checklist should be provided as a cover sheet for each application submitted. For any 
items that are required for the candidate project or program that are missing or 
incomplete, an explanation should be included in a cover letter with the application. 

Sample Resolution Form 

A resolution or minute action must be approved by the local agency’s governing body. A 
sample resolution is included as Exhibit 8-2. The mechanism selected shall serve as a 
formal request for RTSSP funds and states that matching funds will be provided by the 
agency, if necessary. All project requests (i.e., multiple corridors proposed for RTSSP 
funds) must be included in this action. 
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Exhibit 8-1 
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EXHIBIT 8-2 

Sample Resolution for Candidate Orange County Regional Transportation Signal 

Synchronization Program Projects 

A resolution of the _______ City Council approving the submittal of _______ improvement 

project(s) to the Orange County Transportation Authority for funding under the competitive 
Measure M2 Regional Transportation Signal Synchronization Program. 

THE CITY COUNCIL OF THE CITY OF __________ HEREBY RESOLVES, DETERMINES, AND ORDERS 
AS FOLLOWS THAT: 

WHEREAS, the Measure M2 Regional Traffic Signal Synchronization Program targets over 2000 
signalized intersections across Orange County to maintain traffic signal synchronization, improve 

traffic flow, and reduce congestion across jurisdictions; and 

WHEREAS, the City of ____ has been declared by the Orange County Transportation Authority to 
meet the eligibility requirements to receive revenues as part of Measure M2; 

WHEREAS, the CITY must include all projects funded by Net Revenues in the seven-year Capital 
Improvement Program as part of the Renewed Measure M Ordinance eligibility requirement. 

WHEREAS, the CITY authorizes a formal amendment to the seven-year Capital Improvement 

Program to add projects approved for funding upon approval from the Orange County 
Transportation Authority Board of Directors. 

WHEREAS, the City of ________ has currently adopted a Local Signal Synchronization Plan 
consistent with the Regional Traffic Signal Synchronization Master Plan as a key component of 

local agencies’ efforts to synchronizing traffic signals across local agencies’ boundaries; and 

WHEREAS, the City of ________ will provide matching funds for each project as required by the 

Comprehensive Transportation Funding Programs Procedures Manual; and 

WHEREAS, the City of ___________ will not use Renewed Measure M funds to supplant 
Developer Fees or other commitments; and 

WHEREAS, the City of ______ desires to implement multi-jurisdictional signal synchronization 
listed below; and 

NOW, THEREFORE, BE IT RESOLVED THAT: 

The City Council of the City of _____ hereby requests the Orange County Transportation Authority 
allocate funds in the amounts specified in the City’s application to said City from the 

Transportation Signal Synchronization Program. Said funds shall be matched by funds from said 
City as required and shall be used as supplemental funding to aid the City in signal 

synchronization along the following street(s): 



Comprehensive Transportation Funding Programs 

 

Comprehensive Transportation Funding Programs 9-1 

August 2016 

Chapter 9 - Application Materials 

Project Submittal 

RCP and RTSSSP calls for projects are planned annually.  A separate application package 
must be completed for each individual project and uploaded to OCFundtracker. Only one 
application may be submitted for each individual project.  Multiple variations of the same 
application (e.g. with different local match rates) will not be considered. Three (3) 
unbound copies of each application should also be mailed to: 

OCTA 

Attention: Ms. Sam Kaur 

550 S. Main Street 

P.O. Box 14184 

Orange, CA  92863-1584 

Hardcopy applications can be hand delivered to: 

Attention: Ms. Sam Kaur 

600 S. Main Street 

Orange, CA  92868 

Application Review and Program Adoption 

1. OCTA staff will conduct a preliminary review of all applications for completeness and 
accuracy, request supplemental information (i.e., plans, aerial/strip maps, CEQA 
forms) for projects that appear to rank well during initial staff evaluations, and 
prepare a recommended program for the TSC. In addition, OCTA may hire a 
consultant(s) to verify information within individual applications such as, but not 
limited to, project scope, cost estimates, ADT and LOS. These applications will be 
selected through a random process. 

2. The TSC will receive and evaluate the project applications and funding grants. 

3. Based on recommendations from the TSC, a program will be presented to the TAC 
for review and endorsement. 

4. Recommendations from the TAC will be presented to the Board, who will approve 
projects for funding under the CTFP. 

5. OCTA shall distribute copies of the approved program to all participating local 
agencies with any qualifying conditions stipulated for the jurisdiction’s funded 
project(s). 
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Project Guidelines 

The following guidelines will be used in reviewing project applications. Any application 
that does not meet these minimum guidelines must include an explanation of why the 
guidelines were not met. 

6. The travel lane width should be no less than 11 feet (12 feet if adjacent to a raised 
median or other obstruction) for all arterial highways. 

7. For divided roadways, the minimum median width should be no less than 10 feet to 
allow for turning movements. Divided roadways are defined as those with either a 
painted or raised median. 

8. Arterial highways that are designated for uses in addition to automobile travel (e.g., 
bicycle, pedestrian, parking) shall provide additional right-of-way consistent with 
local jurisdiction standards to facilitate such uses. 

9. An eight-lane roadway should provide for a continuous median, protected dual or 
single left-turn pockets as warranted at signalized intersections, single left-turn 
pockets at non-signalized intersections, and a right-turn lane at signalized 
intersections where determined necessary by traffic volumes. Right-of-way for a free 
right-turn lane should be provided at locations warranted by traffic demand. 

10. A six-lane divided roadway should provide a continuous median, protected dual or 
single left-turn pockets as warranted by existing traffic at all signalized intersections, 
and single left-turn pockets at non-signalized intersections. A right-turn option lane 
should also be provided as warranted by traffic demand. 

11. A four-lane divided roadway should provide a continuous median, protected dual or 
single left-turn pockets at all signalized intersections, and a left-turn pocket at all 
non-signalized intersections. A right-turn lane should also be provided as warranted 
by traffic demand. 

12. A four-lane undivided roadway shall provide for a single left-turn pocket at all 
intersections as warranted by traffic demand. 

Application Instructions 

A single application should be submitted for each phase of a project. If funding is 
requested under multiple program components for a single project (i.e., 
arterials and intersections) a separate application must be prepared for each 
request. Final applications MUST be submitted via OCFundtracker and in hard copy 
format. 
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Checklist Guide 

Since each funding program has slightly different application requirements, an "Internal 
Application Checklist Guide" has been provided for the three programs under the RCP 
(Exhibits 9-1, 9-2, and 9-3). The checklist guide identifies the basic forms and 
documentation required for each of the program components. In addition, items required 
at the time of project submittal are differentiated from supplemental items due later. The 
appropriate checklist should be provided as a cover sheet for each application submitted. 
For any items that are required for the candidate project or program that are missing or 
incomplete, an explanation should be included in a cover letter with the application. In 
addition to this checklist guide, please review the Attachments/Additional 
Information section of each program component for a description of supplementary 
documentation which may be required to support your agency's project application in 
specific cases. 

Attachments 

OC Fundtracker Application 

Agencies must submit a copy of the OCFundtracker application and scoring information 
with all application submittals. This document is created within the OCFundtracker web-
based application. 

"Project Cost Estimate" Form 

Include a separate attachment listing all expenditures and costs for the project. Accurate 
unit prices and a detailed description of work, including design, will be critical when the 
candidate project is reviewed. For example, design applications should include major 
tasks that will be performed. Right-of-way cost estimate should include parcel information 
(including project area needed), improvements taken, severance damages, right-of-way 
engineering, appraisal and legal costs. Construction should include a listing of all bid items 
including a maximum 10 percent allowance for contingencies and a maximum 15 percent 
allowance for construction engineering/project management. The anticipated 
disbursement of costs (e.g., Agency, Other, Non-Eligible) must also be completed. 
Agencies should reference the program from which funding is expected to be allocated 
when completing this portion of the form. Each of the funding programs described in 
these guidelines may have differing matching fund requirements. 

If more than one project phase is requested to be funded, a separate project cost 
estimate form is to be completed for each phase, or each phase must be clearly indicated 
and a subtotal prepared on this form. Separate forms should also be prepared if funding 
for project phases is being requested over multiple fiscal years. 
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"Sample Resolution" Form 

A resolution or minute action must be approved by the local jurisdiction’s governing body 
prior to the Board approval of grant funds. A sample resolution is included as Exhibit 9-
4.  The mechanism selected shall serve as a formal request for CTFP funds and states 
that matching funds will be provided by the agency, if necessary. All project requests 
must be included in this action. If a draft copy of the resolution is provided, the 
local jurisdiction must also provide the date the resolution will be finalized by 
the local jurisdiction’s governing body. 

Pavement Management Supporting Documentation 

The M2 Ordinance provides for a 10 percent reduction in the required local match if the 
agency can demonstrate a measurable improvement in PCI (1 point or greater) over the 
previous reporting period, or if the agency can demonstrate a PCI that is within the 
highest 20 percent of the scale (PCI of 75 or greater). If an agency is electing to take the 
10 percent match rate reduction, supporting documentation indicating either the PCI 
improvement or PCI scale must be provided. 

Right-of-way Acquisition/Disposal Plan 

For all projects requesting right-of-way phase funding, a detailed plan for 
acquisition/disposal of excess right-of-way, along with any reasonable labor costs 
expected, must be included. The right-of-way acquisition/disposal plan and labor cost 
estimate must be submitted using the “right-of-way acquisition/disposal plan” form 
provided by OCTA and available for download at https://ocfundtracker.octa.net. 

Project Summary Information 

For each application that is recommended for funding, the agency shall submit a 
PowerPoint presentation summarizing the pertinent project information for TAC review 
and discussion purposes. The presentation shall be no more than three (3) slides and 
should contain, at a minimum, a project description, project benefits, location map, and 
cost estimate. OCTA staff will request the PowerPoint when/if a project is 
recommended for funding. 

Additional Information 

The following documentation should be included with your completed project application: 

If a project includes more than one jurisdiction and is being submitted as a joint 
application, one agency shall act as lead agency and must provide a resolution of support 
from the other agency. 

1. Letters of support for the candidate project (optional). 
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2. Geotechnical\materials reports for all applicable candidate projects (e.g., widening, 
intersection improvement, new roadway). The reports should contain sufficient detail 
for an accurate assessment of improvements needed and costs, since funding will be 
jeopardized if a project is unable to meet proposed schedule and costs. 

3. Preliminary plans, if available for the project. The plans (1"=40' preferred) should 
include: 

a. Existing and proposed right-of-way (include plat maps and legal descriptions for 
proposed acquisitions). 

b. Agency boundaries, dimensions and station numbers. 

c. Existing and proposed project features such as: pavement width and edge of 
pavement, curb, gutter and sidewalk, raised median, driveway reconstruction, 
signal pole locations, etc. 

d. Typical cross sections.  

e. Proposed striping. 

f. Structural sections per the materials report. 

g. Proposed traffic signals, storm drains, bridges, railroad crossing improvements, 
safety lighting, etc.  

h. If requesting funds for traffic signals, include a traffic signal warrant(s) prepared 
by the City Traffic Engineer or City Engineer. 

i. If the project includes construction, relocation, alteration or widening of any 
railroad crossing or facility, include a copy of the letter of intent sent to the 
railroad, a copy of which must be sent to the Public Utilities Commission (PUC).  
Any project including work of interest to a railroad will not be considered for 
eligibility until the railroad and PUC have been notified. 

j. If the project is proposed as a staged project and additional funds will be 
necessary in subsequent calls for projects, the preliminary project statement 
should be accompanied with a complete preliminary estimate and schedule for 
the completion of the entire project. 

k. If the project is proposed as a safety improvement, provide justifying accident 
data for the past three years and show the expected decrease in intersection or 
mid-block accident rate. 

4. Current 24-hour traffic counts (taken for a typical mid-week period within the 
preceding 12-month period) for the proposed segment. Projects submitted without 
“current counts” will be considered incomplete and non-responsive. 
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Exhibit 9-1 

 

Arterial Capacity Enhancement (ACE) 

CTFP Application Checklist Guide 

Planning – Environmental & Engineering 

o CTFP Online Application – submitted through OCFundtracker 

o Project Description, Scope of Work and Project Limits 

o Cost Estimate for Complete Project - ALL PHASES  

o General Application Sample Resolution  

o ADT Counts and LOS Calculations 

o Aerial Photo w/ Proposed Improvements Shown 

Right-of-Way 

o CTFP Online Application – submitted through OCFundtracker 

o Project Description Detail (include plat maps and legal descriptions for proposed acquisitions) 

o Detailed right-of-way Acquisition/Disposal Plan using the OCTA provided right-of-way acquisition/disposal plan form 
available for download at https://ocfundtracker.octa.net. 

o Cost Estimate for Complete Project - ALL PHASES  

o Estimated right-of-way Cost by Parcel (Land, Improvements Taken, Severance, Goodwill, Incidental Expenses) 
* 

o General Application Sample Resolution  

o CEQA Compliance Form (CE, Negative Declaration, EIR) 

o Aerial Strip Map w/ Existing and Proposed Improvements Shown 

o Include right-of-way Improvements and Parcels to be Acquired 

o Preliminary Construction Layout Plans* 

o ADT and LOS Calculations 

Construction 

o CTFP Online Application – submitted through OCFundtracker 

o Project Construction Specifications 

o Cost Estimate for Complete Project - ALL PHASES  

o General Application Sample Resolution  

o CEQA Compliance Form (CE, Negative Declaration, EIR) 

o Project Development Documents - Project Report or Materials Report * 

o Approved Project Construction Plans* 

o ADT and LOS Calculations 

NOTE: To qualify for the 10 percent local match discount for measureable improvement of PCI, please 
include documentation from the last two PMP biennial Measure M Eligibility submittals that provide 
average PCI for Overall System. 

*Items are due after first application review. OCTA staff will contact you regarding those projects that will 
require this additional information. 



Comprehensive Transportation Funding Programs 

 

Comprehensive Transportation Funding Programs 9-7 

August 2016 

Exhibit 9-2 

  

Intersection Capacity Enhancement (ICE) 

CTFP Application Checklist Guide 

Planning – Environmental & Engineering 

o CTFP Online Application – submitted through OCFundtracker 

o Project Description, Scope of Work and Project Limits 

o Cost Estimate for Complete Project - ALL PHASES  

o General Application Sample Resolution  

o Peak Hour Turning Movement Counts, LOS Calculations, and ADT for each leg of the intersection 

o Aerial Photo w/ Proposed Improvements Shown 

Right-of-Way 

o CTFP Online Application – submitted through OCFundtracker 

o Project Description Detail (include plat maps and legal descriptions for proposed acquisitions) 

o Detailed right-of-way Acquisition/Disposal Plan using the OCTA provided right-of-way acquisition/disposal 
plan form available for download at https://ocfundtracker.octa.net. 

o Cost Estimate for Complete Project - ALL PHASES  

o Estimated right-of-way Cost by Parcel (Land, Improvements Taken, Severance, Goodwill, Incidental 
Expenses) * 

o General Application Sample Resolution  

o Peak Hour Turning Movement Counts, LOS Calculations, and ADT for each leg of the intersection 

o CEQA Compliance Form (CE, Negative Declaration, EIR) 

o Aerial Strip Map w/ Existing and Proposed Improvements Shown 

o Include right-of-way Improvements and Parcels to be Acquired 

o Preliminary Construction Layout Plans* 

Construction 

o CTFP Online Application – submitted through OCFundtracker 

o Project Construction Specifications 

o Cost Estimate for Complete Project - ALL PHASES  

o General Application Sample Resolution  

o Peak Hour Turning Movement Counts, LOS Calculations, and ADT for each leg of the intersection 

o CEQA Compliance Form (CE, Negative Declaration, EIR) 

o Project Development Documents - Project Report or Materials Report * 

o Approved Project Construction Plans* 

NOTE: To qualify for the 10 percent local match discount for measureable improvement of PCI, 
please include documentation from the last two PMP biennial Measure M Eligibility submittals that 
provide average PCI for Overall System. 

*Items are due after first application review. OCTA staff will contact you regarding those projects that 
will require this additional information. 
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Exhibit 9-3 

 

Freeway Arterial/Streets Transition (FAST) 

CTFP Application Checklist Guide 

Planning – Environmental & Engineering 

o CTFP Online Application – submitted through OCFundtracker 

o Project Description, Scope of Work and Project Limits 

o Cost Estimate for Complete Project - ALL PHASES  

o General Application Sample Resolution  

o Peak Hour Turning Movement Counts, LOS Calculations, ADT for arterial and ramp exit volumes 

o Caltrans Letter of Support 

o Aerial Photo w/ Proposed Improvements Shown 

Right-of-Way 

o CTFP Online Application – submitted through OCFundtracker 

o Project Description Detail (include plat maps and legal descriptions for proposed acquisitions) 

o Detailed right-of-way Acquisition/Disposal Plan using the OCTA provided right-of-way acquisition/disposal 
plan form available for download at https://ocfundtracker.octa.net. 

o Cost Estimate for Complete Project - ALL PHASES  

o Estimated right-of-way Cost by Parcel (Land, Improvements Taken, Severance, Goodwill, Incidental 
Expenses) * 

o General Application Sample Resolution  

o Peak Hour Turning Movement Counts, LOS Calculations, and ADT for each leg of the intersection 

o CEQA Compliance Form (CE, Negative Declaration, EIR) 

o Aerial Strip Map w/ Existing and Proposed Improvements Shown 

o Include right-of-way Improvements and Parcels to be Acquired 

o Preliminary Construction Layout Plans* 

Construction 

o CTFP Online Application – submitted through OCFundtracker 

o Project Construction Specifications 

o Cost Estimate for Complete Project - ALL PHASES  

o General Application Sample Resolution  

o Peak Hour Turning Movement Counts, LOS Calculations, and ADT for each leg of the intersection 

o CEQA Compliance Form (CE, Negative Declaration, EIR) 

o Project Development Documents - Project Report or Materials Report * 

o Approved Project Construction Plans* 

NOTE: To qualify for the 10 percent local match discount for measureable improvement of PCI, 
please include documentation from the last two PMP biennial Measure M Eligibility submittals that 
provide average PCI for Overall System. 

*Items are due after first application review. OCTA staff will contact you regarding those projects that 
will require this additional information. 
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Exhibit 9-4 

Sample Resolution for Candidate Orange County 

Comprehensive Transportation Programs Projects 

A resolution of the __________ City Council approving the submittal of ________________ improvement 
project(s) to the Orange County Transportation Authority for funding under the Comprehensive 
Transportation Program  

THE CITY COUNCIL OF THE CITY OF __________ HEREBY RESOLVES, DETERMINES, AND ORDERS AS FOLLOWS THAT: 

(a) WHEREAS, the City of __________ desires to implement the transportation improvements listed below; and 

(b) WHEREAS, the City of __________ has been declared by the Orange County Transportation Authority to meet the 

eligibility requirements to receive M2 "Fair Share" funds; and 

(c) WHEREAS, the City's Circulation Element is consistent with the County of Orange Master Plan of Arterial Highways; 
and 

(d) WHEREAS, the City of __________ will provide a minimum in __% in matching funds for the ___________ project 
as required by the Orange County Comprehensive Transportation Funding Programs Guidelines; and 

(e) WHEREAS, the Orange County Transportation Authority intends to allocate funds for transportation improvement 
projects within the incorporated cities and the County; and 

(f) WHEREAS, the City of __________ will not use M2 funds to supplant Developer Fees or other commitments; and 

(g)  WHEREAS, the City/County must include all projects funded by Net Revenues in the seven-year Capital Improvement 
Program as part of the Measure M2 Ordinance eligibility requirement. 

(h) WHEREAS, the City/County authorizes a formal amendment to the seven-year Capital Improvement Program to add 
projects approved for funding upon approval from the Orange County Transportation Authority Board of Directors. 

NOW, THEREFORE, BE IT RESOLVED THAT: 

The City Council of the City of __________ hereby requests the Orange County Transportation Authority allocate funds in 
the amounts specified in the City's application to said City from the Comprehensive Transportation Programs.  Said funds 
shall be matched by funds from said City as required and shall be used as supplemental funding to aid the City in the 
improvement of the following street(s): 

ADOPTED BY THE CITY COUNCIL on ____________________, 20____. 

SIGNED AND APPROVED on ____________________, 20____. 

            

            

      City Clerk               Mayor
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Chapter 10 - Reimbursements and Reporting 

Procedures for Receiving Funds 

An implementing agency must encumber funds OCTA awards to a project phase within 
the fiscal year the grant is programmed (July 1-June 30). Prior to the encumbrance of 
funds, an agency must have a fully executed letter agreement with OCTA. An agency 
encumbers funds by awarding a contract, completing the appraisal for one parcel of right-
of-way, or by providing expense reports to prove an agency’s workforce costs (provided 
that the agency intends to complete the phase with agency staff). OCTA shall consider 
the primary contract or the contract with the largest dollar amount, associated with the 
phase’s tasks, when an agency uses a contract to show encumbrance of CTFP funds. 
Once an agency encumbers CTFP funds for a phase, it can begin the process for receiving 
payment of the funds.7 

OCTA will release funds through two payments. The initial payment will provide up to 75 
percent of the contract award or programmed amount, whichever is less. OCTA will disburse 
the final payment, 25 percent of eligible funds, after it approves the final report. 

For situation where a grant exceeds $2 million, the final report retention shall be capped 
at $500,000 per project phase, but shall in no case be less than 10 percent of the grant 
for that phase. Should the 75/25 payment distribution ratio result in a final payment 
retention that exceeds $500,000, the payment percentages will be adjusted to meet the 
$500,000 cap until the 10 percent threshold is reached (See Precept 32). 

Agencies shall submit payment requests to OCTA in a timely fashion. The M2 Ordinance 
requires the submittal of a final report within 180 days of the project phase completion 
date (See M2 Ordinance/definitions/Precept 33). Failure to submit a final report within 
the 180-day time frame will result in an agency being found ineligible to receive net 
revenues. Per the M2 Ordinance, no provision for extension is allowed. The project 
completion date refers to the date all final invoices have been paid and any pending 
litigation has been adjudicated for either the engineering phase or for the right-of-way 
phase, and all liens/claims have been settled for the construction phase. 

OCTA will provide a separate CTFP payment supplement that includes sample forms and 
instructions for payment submittals and can be downloaded from the OCFundtracker 
website at https://ocfundtracker.octa.net/report_payment_excel.asp. Payment 
submittals are described in this chapter and must be submitted through OCTA’s online 

                                        

7 Funds from state and federal sources funds will undertake a separate process.  Local agencies must contact 

Caltrans local assistance for reimbursement. 

https://ocfundtracker.octa.net/report_payment_excel.asp
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database, OCFundtracker: http://ocfundtracker.octa.net. Detailed instructions for 
OCFundtracker are available online at the previously mentioned website. Staff is also 
available to assist agencies with this process. Agencies must upload appropriate backup 
documentation to the database. OCTA may request hardcopy payment requests. 

Availability of Funds 

The funds granted by OCTA for each phase will be available on July 1, the first day of the 
fiscal year in which the funds are programmed. 

Cancellation of Project 

If a local agency decides to cancel a project, for whatever reason, the agency shall notify 
OCTA as soon as possible. Projects deemed infeasible during the planning phase shall 
bring that phase to a logical conclusion, file a final report, and cancel remaining phases 
so that remaining funds can be reprogrammed without penalty. Right-of-way funding 
received for property acquisition prior to cancellation shall be repaid upon cancellation, 
regardless of whether property has been purchased or not.  Construction funding received 
prior to cancellation shall be repaid upon cancellation. 

Cancelled projects will be eligible for re-application upon resolution of issues that led to 
original project termination.  

http://ocfundtracker.octa.net/
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Section 10.1 - Regional Capacity Program Initial Payment 

Payment Requests 

An agency shall use the report and checklist provided in the CTFP Payment Supplement 
(see https://ocfundtracker.octa.net/report_payment_excel.asp) in order to determine the 
reporting and documentation requirements for initial payment requests. Payment 
requirements are located in the Guidelines. Staff may request additional documentation 
that is not listed on the checklist prior to approving the request. 

The interactive electronic versions of all payment forms can be downloaded via 
OCFundtracker at http://ocfundtracker.octa.net. 

OCTA usually releases funds through two payments. The initial payment will constitute 
75 percent of the eligible contract award or allocation amount, whichever is less. In 
addition to the bid abstract, OCTA will require local agencies to submit appropriate backup 
documentation for all project phases to support the initial payment request. OCTA will 
release the final payment of remaining balance, usually the final 25 percent of CTFP grant 
funds, when the project is complete and OCTA accepts the final report. The balance is 
determined based on final costs for CTFP eligible program expenditures. Prior to 
submitting the report, review the program specific section in these guidelines that 
addresses the final report process. 

OCTA will reimburse costs associated with the Measure M informational signs (fabrication, 
installation, and removal) and do not count against a project’s grant. Measure M 
informational “Funded By” sign removal costs should be requested in the Final Report. 

Prior to submitting an initial payment request, a local agency may request a meeting with 
OCTA staff to determine eligible/ineligible items prior to requesting reimbursement. 

Below is additional information regarding the documentation requirements of payment 
requests: 

1. Invoice – For initial payments, an agency shall invoice for 75 percent of the contract 
amount or programmed amount, whichever is less. For final payments, an agency shall 
invoice for the remaining balance of the contract amount or programmed amount, 
whichever is less. Final payment request invoices shall normally be approximately 25 
percent of the eligible funds. Interest earned by an agency for initial payments received 
shall be applied to and deducted from the final payment balance amount. For situations 
where a grant exceeds $2 million, the final report retention shall be capped at $500,000 
per project phase, but shall in no case be less than 10 percent of the grant for that 
phase. Should the 75/25 payment distribution ratio result in a final payment retention 
that exceeds $500,000, the payment percentages will be adjusted to meet the 
$500,000 cap until the 10 percent threshold is reached (See Precept 36). Agencies 
seeking initial payment for the planning, environmental and preliminary engineering 

https://ocfundtracker.octa.net/report_payment_excel.asp
http://ocfundtracker.octa.net/
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work performed by local agency forces, must submit payroll records with the initial 
payment request. The payroll records should identify the project name, date of 
expenditures, amount, and employee position. OCTA staff can provide a sample of 
acceptable form of payroll report upon local agency request. 

2. Project Certification Letter – The public works director, or appropriate equivalent, shall 
submit a certification letter, with applicable statements, using the Project Certification 
Form (see https://ocfundtracker.octa.net/report_payment_excel.asp). This will include 
the certification that the project being reimbursed has meet the signage requirements 
laid out in Precept 22. 

3. Minutes – The agency shall submit a minute order, agency resolution, or other 
council/board action showing award of the contract and the contract amount. The city 
clerk, clerk of the board, or appropriate equivalent shall certify minutes. Agencies that 
use on-call consultants shall submit a purchase order that includes the scope of work 
for the contractor. 

4. Revised Cost Estimate – The agency shall use the format provided in the Revised Costs 
Estimate form (see https://ocfundtracker.octa.net/report_payment _excel.asp). 

5. Work Schedule – OCTA prefers a complete project schedule, but an agency may 
provide as little as the expected start and completion dates for preliminary engineering, 
final engineering, right-of-way, and construction phases. 

6. Right-of-Way Documents – Each parcel shall include an appraiser’s invoice, written 
offer letter, plat map, and legal description. Agencies attempting to acquire five or 
more parcels for a project shall include a parcel location map. Initial payments for ROW 
will be considered after submittal of a signed ROW agreement with the property 
owners and/or upon City Council Resolution initiating a property acquisition in 
accordance with the Code of Civil Procedure per §1230.010, et. seq. 

7. Plans, Specifications, & Estimate (PS&E) Certification – Agencies shall submit a PS&E 
certification using the PS&E Certification form (see 
https://ocfundtracker.octa.net/report_payment_excel.asp). The agency engineer shall 
certify that the local agency properly prepared and approved plans and specifications 
in accordance with authorized procedures and adopted standards, followed approved 
scope of work, and incorporated materials report. 

8. Layout Plans – An agency shall not submit layout plans that print on paper larger than 
11 inches by 17 inches.   

9. Documentation of Decision to Use Local Agency Forces – For all project phases, for 
any work performed by local agency forces in lieu of a primary contract, local agency 
must document that local agency forces could perform the work more cost 

https://ocfundtracker.octa.net/report_payment_excel.asp
https://ocfundtracker.octa.net/report_payment%20_excel.asp
https://ocfundtracker.octa.net/report_payment_excel.asp
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effectively or timely than a contractor; and documentation of this decision can be 
supplied in case of audit. 

10. Documentation Supporting Local Agency Liability for Utility Relocation Costs – Local 
agency liability can be supported by the documentation of property rights, franchise 
rights/agreements, state and local statutes/ordinances, permits, or a finding by the 
local agency’s counsel. 

Reimbursement 

OCTA shall not reimburse for a project prior to the beginning of the fiscal year of the 
grant. If an agency receives an advancement and begins work prior to the start of the 
fiscal year of the grant, the agency may request an initial payment against the grant.  If 
an agency receives an advancement and completes a project prior to the start of the 
fiscal year of the grant, OCTA shall disburse the grant in a single payment. OCTA must 
accept the final report prior to issuing a payment. 

Calculation of Payment 

Once an agency encumbers Measure M funds, the agency may request a maximum of 75 
percent of the contract award amount or programmed amount, whichever is less.  For 
situations where a grant exceeds $2 million, the final report retention shall be capped at 
$500,000 per project phase, but shall in no case be less than 10 percent of the grant for 
that phase.  Should the 75/25 payment distribution ratio result in a final payment 
retention that exceeds $500,000, the payment percentages will be adjusted to meet the 
$500,000 cap until the 10 percent threshold is reached (See Precept 36). Examples of 
calculating the initial funding request for a standard 75/25 payment are described below. 

Example A - Contract is awarded for less than the estimated construction cost. 

Given: 

 $160,000  = CTFP Allocation  $40,000 = City Share 

 $200,000  = Total Contract Award for Project X 

Calculations: 

 75% of CTFP allocation = $160,000 x 0.75 = $120,000. 

Example B - Contract is awarded for more than the estimated construction cost. 

Given: 

 $200,000 = Total CTFP funds programmed for Project Y 

 $280,000 = Construction contract award (CTFP share) 
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Calculations: 

 Construction costs = $280,000 

 Since this amount exceeds $200,000 programmed, the initial payment is limited to 
75% of the programmed amount. 

 75% of contract amount = $200,000 x 0.75 = $150,000. 
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Section 10.2 - Regional Capacity Program Final Report and Payment Process 

The remaining CTFP funds are reimbursed to the lead agency following completion of the 
final reporting process. This final payment is calculated by considering the grant amount, 
the minimum local match rate, how much has been previously reimbursed as part of the 
initial payment, and the total eligible costs that can be applied to the grant (see program 
specific eligibility sections). M2 funds are applied proportionally to all eligible project 
expenses. Prior to submitting the Final Report, review the following section which includes 
items important to the final reporting process. The CTFP Payment Supplement provides 
additional instructions and sample forms to complete payment requests. Payment 
requirements are located in this chapter. 

Project Cost Changes 

If the contract price is lower than the amount programmed and the agency requested 
additional items and/or change orders during construction/study, OCTA may approve the 
additional costs during the review of the final report. OCTA will review these reports to: 

1. Determine that the agency submitted proper justification for the change order(s) 

2. Determine if the items are eligible for reimbursement 

3. Confirm that expenses are within the project’s original scope of work 

4. The lead agency should provide information supporting the need for the change 
orders in the final report. Changes in project limits for construction projects are not 
eligible for reimbursement. 

Additional Documentation Requirements 

The items listed below are to be submitted to complete the final reporting process.  If 
the local jurisdiction has not submitted a final report for any previous phases of the 
project, the reporting requirements outlined in Section 10.1 must be followed, with 
exception to the initial report forms, in addition to the Final Report requirements listed 
below.  

5. Final Report Form – The local agency shall prepare a final report form using the final 
report form (see https://ocfundtracker.octa.net/report_payment_excel.asp). 

6. OCTA shall reimburse general lump sum pay items, appraisal cost, design, and 
construction engineering in the same ratio as the total right-of-way acquisition or 
construction costs. 

7. Proof of Project Payment and Division of Costs –Documentation required as proof of 
payment includes approved contract invoices and may also include, but is not limited 
to, supportive material for agency work forces, equipment, and material. For the 

https://ocfundtracker.octa.net/report_payment_excel.asp
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division of costs, original contract bid item lists can be supplied. If these are not 
available, the Proof of Project Payment and Division of Costs form can be used (see 
https://ocfundtracker.octa.net/report_payment _excel.asp). Supportive material shall 
equal the division of costs totals that are located in the final report form. 

8. Summary of Right-of-Way Acquisition – Agencies shall submit a summary of right-of-
way acquisition as described in the Summary of right-of-way acquisition form (see 
https://ocfundtracker.octa.net/report_payment_excel.asp). 

9. Notice of Completion – An agency may submit a recorded Notice of Completion (NOC) 
or where a NOC is not typically used, the Notice of Completion form may be used to 
certify the phase completion date. (see 
https://ocfundtracker.octa.net/report_payment_excel.asp). 

10. Before and After Project Photos – photographs showing the project before and after 
the improvements. 

Electronic copies of all payment forms can be downloaded from OCFundtracker. 

Timely Final Reports 

OCTA will work with local agencies to ensure the timeliness of final reports by utilizing 
the following procedures: 

1. Local agencies to notify OCTA of the project phase completion date within 30 days 
of completion. 

2. Local agencies to file a final report within 180 days of project phase completion date. 

3. OCTA to issue a notice to the public works directors or TAC representative(s) 90 
days after the project completion date, as reported in OCFundtracker, to remind 
local agencies that the final report is due in 90 days. The reminder notice will include 
an offer from OCTA for a consultant to assist in preparation of the final report. The 
agency shall reimburse OCTA for the consultant services if used. 

4. OCTA to issue a final notice letter to the public works directors or TAC 
representative(s) with a copy to the agency’s management and finance director if 
OCTA does not receive the final report within 120 days of the project completion 
date. The final notice letter will inform the local agencies that if OCTA does not 
receive a response to the final notice letter and the final report within 180 days, 
then the funds will be unencumbered and OCTA shall request that the agency return 
disbursed funds, plus interest. 

5. OCTA to issue the final payment to local agencies within 60 days of receiving the 
complete final report and all supporting documentation. 

 

https://ocfundtracker.octa.net/report_payment
https://ocfundtracker.octa.net/report_payment_excel.asp
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Failure to Submit Final Report 

Agencies who fail to submit a Final Report will be required to repay applicable M2 funds 
received for the project in a manner consistent with the Master Funding Agreement 
and/or will be found ineligible to receive M2 Net Revenues. 

Excess Right-of-Way 

Agencies that use Net Revenues (through CTFP or Local Fair Share programs) to acquire 
project right-of-way shall dispose of land deemed in excess of the proposed 
transportation use.  Excess land sold by the lead agency will be disposed of in accordance 
with the process established in Government Code, Article 8, Surplus Land, Section 54220-
54232, et. Seq. and the right-of-way acquisition/disposal plan submitted as part of the 
application process. The agency shall return proceeds from the sale to OCTA.  OCTA shall 
return the funds to the program of origin for future use. 

Proceeds from the sale of excess right-of-way shall be returned to OCTA in proportion to 
the amount of M2 funds used in the purchase. 

Agencies shall submit right-of-way documents for all parcels utilizing M2 Net Revenues.  
Agencies must submit the following documents: 

 Summary of the right-of-way required for the project 

 Plat maps and legal descriptions for right-of-way acquisitions 

 Parcel location map 

 Identification of anticipated excess right-of-way, if any 

 Appraisal reports for excess right-of-way 

OCTA shall consider excess right-of-way with a value of $10,000.00 or less as an 
uneconomic remnant.  OCTA shall determine if excess right-of-way is to be considered 
an uneconomic remnant. 

The agency shall submit a fair market value appraisal report for the excess land of each 
parcel. Appraisers must conduct appraisals in accordance with the Uniform Standards of 
Professional Appraisal Practice (USPAP). If an agency suspects that the excess right-of-
way has a value of $10,000.00 or less, the agency may conduct a limited fair market 
value appraisal to confirm the value of the excess right-of-way. The agency shall submit 
the appraisals with the right-of-way final report. 

OCTA shall retain from the final payment the value of excess right-of-way that is 
proportional to OCTA’s percentage match rate to the project up to OCTA’s match rate of 
right-of-way grant. However, if the local agency provided additional funds beyond what 
was original estimated, OCTA will be reimbursed based on its proportional share of the 
cost of right-of-way. 
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An agency may include incidental expenditures from the disposal of property in their final 
report for the right-of-way grant. 

An agency shall begin the process to sell excess right-of-way within 60 days after 
acceptance of the construction improvements. 

OCTA shall not close-out the right-of-way grant or construction grant until the agency 
and OCTA resolve questions regarding excess right-of-way. 

Example: 

OCTA’s right-of-way grant: $500,000 

OCTA grant match rate 75% 

Parcel Costs: 

Cost – Parcel 1:  $300,000 
Cost – Parcel 2:  $380,000 
Cost – Parcel 3:  $120,000 
Cost – Parcel 4:  $100,000 

Total right-of-way Costs:  $900,000 

Payment with no excess ROW:  $500,000 

Excess right-of-way: 

Value of excess right-of-way for parcel 1:   $200,000 
Value of excess right-of-way for parcel 2:   $105,000 
Value of excess right-of-way for parcel 3:   $ 0 
Value of excess right-of-way for parcel 4:   $ 0 

Total Value of excess right-of-way:    $305,000 

OCTA contribution to right-of-way acquisition: 

CTFP right-of-way contribution  ÷ Agency total cost of right-of-way 

 $500,000 ÷ $900,000 = 56% 

OCTA’s shall reduce the final right-of-way payment by: 

Parcel 1: $200,000 x 56% =  $112,000 
Parcel 2: $105,000 x 56% = + $58,800 

Total:   $170,800 

Payment (incorporating excess right-of-way):  $500,000 

  - $170,800 

   $329,200 
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Agency Workforce and Equipment Rental 

An agency must provide supporting documentation for work completed by agency staff. 
The agency shall multiply the fully burdened labor rate by the number of hours for each 
staff person assigned to the project. An agency may add actual overhead costs at an 
allowable rate up to 30 percent of payroll and fringe benefits. Where an agency due to 
size cannot calculate its specific overhead rate, an agency may refer to the Cost 
Accounting Policies and Procedures Manual (CAPPM) of the California Uniform Public 
Construction Cost Accounting Commission, which allows for a fixed overhead rate billing 
dependent on city size. Where an agency has actual overhead costs that exceed 30 
percent, these will be accepted when a fully audited cost allocation plan is provided and 
approved by the appropriate governmental entity listed in the CAPPM or 2 Code of Federal 
Regulations Part 225. 

An agency must provide supporting documentation for equipment used by local agency 
staff. An agency may use local agency or Caltrans surcharge and equipment rental rates. 

Technical and/or Field Review 

Once an agency submits a final report for a project, OCTA shall review the report for 
compliance with the CTFP Guidelines and may conduct a technical and/or field review. As 
part of the technical/field review of a CTFP project, OCTA may: 

 review right-of-way acquisitions and the potential for excess right-of-way 

 compare hourly breakdown of staff time compared to staff time sheets 

 conduct a project field review – ensure improvements are within scope 

 review items that agencies self-certify 

 verification of the reasonableness of project costs 

OCTA may review all phases of the project. 

OCTA will use the project cost estimate forms submitted with the application and revised 
where appropriate, project accounting records and the final report as the primary items 
to conduct the review. Agencies must maintain separate records for projects (i.e., 
expenditures, interest) to ensure compliance. OCTA will only reimburse eligible CTFP 
items listed on the cost estimate. The implementing agency is expected to complete the 
entire scope of work as presented in the original application. 

See Chapter 11 for independent audit requirements beyond the technical/field review. 

Reporting of Local Fair Share 

For the purposes of reporting non-project work (maintenance, repair, and other non-
project related costs) funded by Measure M local fair share funds, the Measure M 
expenditure report cited M2 Ordinance, Section III(B)(8) shall satisfy reporting 
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requirements. If local fair share funds are used for projects, the local agency shall also 
include a list of those funds and/or other Measure M funds in the Project Final Report 
cited in Section III(B)(9). 
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Section 10.3 - Regional Traffic Signal Synchronization Program 
Reimbursements and Reporting Requirements 

The previous sections of this chapter outline the process and requirements regarding 
reimbursements and reporting for all competitive programs that are part of Measure M2. 
A lead agency shall also use the following additional reporting and documentation 
requirements specific to any competitive project funded through Project P as part of the 
reimbursement process. 

Procedures for Receiving Funds 

Regional Traffic Signal Synchronization Program funds projects with a three (3) year 
grant. Projects are divided into two components for the purposes of reimbursements and 
reporting: Primary Implementation and Ongoing Maintenance and Operations. The 
Primary Implementation of the project must be completed within one (1) year of the 
initial payment. Ongoing Maintenance and Operations will begin after the Primary 
Implementation of the project is completed and be required for the remainder of the 
project and last for a minimum of two (2) years. 

Primary Implementation includes the following: 

 Project administration (required) 

 Developing and implementing optimized signal synchronization timing (required) 

 Producing a Before and After Study for the proposed project (required) 

 Engineering design of signal improvements for the project (optional) 

 System integration (optional) 

 Proposed signal improvements, construction support, and contingency (optional): 

o New or upgraded detection 

o New or upgraded communication systems 

o Intersection/field system modernization and replacement 

o Minor signal operation improvements 

o Traffic management centers 

o Real-time traffic actuated operations and demonstration projects 

 Contingencies (optional) 

 Construction management (optional) 

Ongoing Maintenance and Operation will begin after the Primary Implementation of the 
project is completed. Includes the following: 

Monitoring and improving optimized signal timing (required) 

 Communications and detection support (optional) 
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 Final report (required) 

A lead agency must encumber funds OCTA allocates to a project within the fiscal year of 
the grant and after funding agreements with OCTA are executed. A lead agency 
encumbers funds by awarding a contract or providing expense reports to prove the lead 
or a participating agency’s workforce costs, provided that the lead agency intends to 
complete the Primary Implementation with lead agency or participating agency staff. 
Once an agency encumbers Project P funds for Primary Implementation, it can begin the 
process for receiving payment of the funds. Note that only the lead agency will receive 
payment of funds from OCTA. Any funds that are due to other participating agencies are 
the responsibility of the lead agency and not OCTA. 

The project lead agency must submit payment requests through OCTA’s online database, 
OCFundtracker: https://ocfundtracker.octa.net. Additional details about the retention 
caps, timely payment requests, project closeout, and payment are available in 
Section 10.1 and 10.2 of the chapter. 

Availability of Funds 

The funds allocated for projects will be available to project lead agencies July 1st of the 
programmed year and after funding agreements with OCTA are executed.  

Initial Payment Requests for Primary Implementation 

The initial payment will provide up to 75 percent of funds for the Primary Implementation 
of the project. The following information specific to the Regional Traffic Signal 
Synchronization Project is provided regarding the documentation requirements for initial 
payment of Primary Implementation after an agency encumbers funds for the project. 

The interactive electronic versions of all payment forms can be downloaded via 
OCFundtracker (see https://ocfundtracker.octa.net/report_payment_excel.asp). 

The Primary Implementation report has been provided so a lead agency can determine 
the reporting and documentation required for an initial payment request. Staff may 
request additional documentation that is not listed on the Primary Implementation Report 
prior to approving the request. The electronic versions of the forms are available through 
the OCFundtracker. 

Below is additional information updating Section 10.1 of this chapter regarding 
documentation requirements for RTSSP payment requests. The CTFP Payment 
Supplement provides instructions and sample forms for the items listed. 

 Invoice - For initial payments, the lead agency shall invoice for 75 percent of the 
contract amount or programmed amount of the project’s Primary Implementation, 
whichever is less. For final payments of the Primary Implementation, the lead 

https://ocfundtracker.octa.net/
https://ocfundtracker.octa.net/report_payment_excel.asp


Comprehensive Transportation Funding Programs 

 

Comprehensive Transportation Funding Programs 10-15 

August 2016 

agency shall invoice the remaining balance of the project’s Primary Implementation 
phase contract amount or programmed amount, whichever is less 

 Project Certification Letter 

 Revised Cost Estimate 

 Plans, Specifications, and Estimate (PS&E) Certification 

 Certification of Phase  

 Final Report Submission 

 Division of Cost Schedule 

 Work Schedule - OCTA requires a complete project schedule, including expected 
start and competition dates for tasks in the Primary Implementation and Ongoing 
Maintenance and Operation phases 

 Right-of-Way Documents - No requirements as Right-of-Way is not a part of RTSSP 

Detail on other aspects on Initial Payment Requests for Primary Implementation including 
project advancement and reimbursement is available in section 10.1 of this chapter. 

Final Payment Requests for Primary Implementation 

OCTA will release the remaining balance to the lead agency, approximately 25 percent of 
funds for the Primary Implementation, when the project’s Primary Implementation phase 
is complete and OCTA receives the project Before and After Study. The balance is 
determined based on the final costs for the eligible RTSSP expenditures. The Before and 
After Study is defined as the following: 

This study shall at minimum collect morning and evening peak period using travel 
times, average speeds, green lights to red lights, stops per mile, and the derived 
corridor system performance index (CSPI) metric. In addition, greenhouse gas and 
gasoline savings should be identified. This information shall be developed both before 
any signal timing changes have been made and after the Primary Implementation. 
The study shall compare the information collected both before and after the timing 
changes. Comparisons shall identify the absolute and percent differences for the entire 
corridor, by segment, direction, and time period. Segments will be defined by major 
traffic movements as observed during the project (e.g. commuting segments between 
freeways, pedestrian-friendly segments in a downtown area, etc.). 

A template for the before and after study is available. The Before and After Study for 
RTSSP shall be included as a requirement at the end of the Primarily Implementation 
phase and as part of the Final Report for reimbursement purposes. 
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Payment Requests for Ongoing Maintenance and Operations  

The payments for the Ongoing Maintenance and Operations portion of the project award 
will cover the remainder of the three (3) year grant period after Primary Implementation 
is completed and will be paid as a reimbursement upon proof of work/payment and 
receipt of invoice. The invoice should include details on the ongoing maintenance and 
operation work done including on the required (1) work monitoring and improving 
optimized signal timing; and optional (2) communications and detection support. 

Project Final Report 

The project final report shall be completed in accordance with all CTFP Guidelines upon 
the end of the three year grant period. In addition, the final report shall summarize the 
full project through the three-year grant period, include the Before and After Study from 
the Primary Implementation phase, and report on additional updates/information that 
result from the Ongoing Maintenance and Operation phase. 

Example of Reimbursement 

$1,000,000 = Total RTSSP funds programmed for Example Street Signal Synchronization 
allocated in Fiscal Year 2011/2012. The grant period is for three years. 

$900,000 for Primary Implementation – This amount of the project award is 
subject to the 75 percent initial payment and 25 percent final payment split as 
defined in the CTFP Guidelines. 

Initial Payment =  $900,000 x 0.75 = $675,000 

Final Payment upon completion, submission, and acceptance by OCTA of 
project Before and After Study to OCTA  

Approximate Final Payment = $900,000 x 0.25 = $225,000 

$100,000 for Ongoing Maintenance and Operation – This amount of the project 
award will cover the remainder of the three year grant period after Primary 
Implementation is completed and will be paid upon proof of payment and receipt 
of invoice. 
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Section 10.4 - Environmental Cleanup Program Reimbursements and 
Reporting Requirements 

Sections 10.1 and 10.2 of this chapter outline the process and requirements regarding 
reimbursements and reporting for the Regional Capacity Program. The CTFP Payment 
Supplement provides instructions and sample forms for ECP projects. The interactive 
electronic versions of all payment forms can be downloaded via OCFundtracker. These 
processes are applicable to the Tier 1 and Tier 2 Grant Programs with the following 
exceptions: 

 For an initial payment, the ECP Initial Report Form 10-15 must be submitted (see 
https://ocfundtracker.octa.net/report_payment_excel.asp).  

 For a final payment, the ECP Final Report Form 10-16 must be submitted. 
Supporting documentation for O & M costs (if used as local match) and location 
maps must also be submitted (see https://ocfundtracker.octa.net/report_  
payment_excel.asp). 

 A final report must be filed within 180 days of the project phase completion with 
information as shown on the ECP Final Report Form 10-16 (see 
https://ocfundtracker.octa.net/report_payment_excel.asp). 

 Additionally, an exception to Precept 29: agencies may appeal to the ECAC and 
the OCTA Board on any issues that the agency and OCTA cannot resolve, as such 
are the approving bodies for this program. 

For Tier 1 of the Environmental Cleanup Program, ongoing operations and maintenance 
of the project can be pledged as a local match. As part of the semi-annual review 
reporting process, OCTA will verify local agency operations and maintenance expenditures 
to ensure local match commitments are being met.  Local agencies must complete the In-
Kind O&M Report Form 10-17 (see https://ocfundtracker.octa.net/report_  
payment_excel.asp) for each ECP grant as part of their SAR updates. 

https://ocfundtracker.octa.net/report_payment_excel.asp
https://ocfundtracker.octa.net/report_payment_excel.asp
https://ocfundtracker.octa.net/report_payment_excel.asp
https://ocfundtracker.octa.net/report_payment_excel.asp
https://ocfundtracker.octa.net/report_payment_excel.asp
https://ocfundtracker.octa.net/report_payment_excel.asp
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Chapter 11 - Audits 

Independent Audit Process Overview 

Independent audits of CTFP projects may be initiated by OCTA’s Internal Audit 
Department (or agent thereof). The project information on file at OCTA will serve as the 
primary source of information for each audit. However, additional information may be 
requested of local agencies. 

Accurate records detailing specific expenditures for each CTFP project must be 
maintained by local agencies. These records must show that proper accounting and cash 
management procedures were followed, the project was completed in accordance with 
the application and the CTFP guidelines, and that all records and documentation related 
to the project were adequately maintained. Consistent with the M2 Ordinance, local 
agencies must also establish a separate fund accounting system for Measure M funds 
transactions and expenditures. 

Local agencies must maintain a complete set of records in accordance with generally 
accepted accounting principles, and with reasonable notice, shall permit the authorized 
representatives of OCTA to inspect and audit all work, materials, payroll, contracts, books, 
accounts, and other data and for a period of five (5) years after final payment by OCTA 
for CTFP projects. For the Local Fair Share program, it shall be for a period of five (5) 
years after expenditure of funds or five (5) years after final payment of debt service 
where local fair share revenues were pledged, whichever is longer. OCTA has the right 
to reproduce any such books, records, and accounts. The provision with respect to audits 
should be extended to/and included in contracts with the local agency’s contractor(s). 

Record Requirements to Demonstrate Compliance 

A description of the required records is given below. 

Contracts 

For all contract expenses the following records must be maintained: 

1. The original executed contract 

2. Evidence the procurement of contracted public works and architectural and 
engineering services followed applicable state laws and local agency procurement 
requirements 

3. All contractor invoices received 

4. All contract change order documents 

5. Proof of payment to contractors 

6. Project “as built” or other final plans 
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7. Sign-off on completion by Local Agency (letter of acceptance) 

Materials and other 

For all materials and other miscellaneous expenses charged to the Comprehensive 
Transportation Programs project, the following records must be maintained: 

1. Original invoice and purchase order 

2. Proof of delivery 

3. Evidence of reasonableness of price, if total cost of purchase is over $1,000 

4. Proof of payment 

Direct labor 

For all direct labor charged to a project, including engineering labor, the following records 
must be maintained: 

1. Summary time sheets showing total time charged to the project by the different 
individuals working on it 

2. Individual time sheets or time cards showing the total time worked by the individual 
for each period (day, week, etc.) and the different tasks to which the individual’s 
time was charged 

3. Personnel files showing the individuals' pay rates 

4. Payroll reports showing the computations of paychecks for the applicable periods 

Equipment 

Equipment rental charges related to a project shall be documented by the following 
records: 

1. Vendor's or local agency's invoice showing hours, rate, and type of equipment and 
location of rented equipment 

2. Evidence of quotes obtained to determine best rate (documented phone quotes are 
acceptable) 

3. Documentation of project need for equipment 

Local agency force work 

For all construction phase work performed by local agency forces and the decision that 
local agency forces could perform the work more cost effectively or timely than a 
contractor must be documented. 
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Chapter 12 - Environmental Cleanup Program (Project X) 

Overview 

The Project X/Environmental Cleanup Program (ECP) provides for Measure M2 (M2) 
revenues to improve overall water quality in Orange County from transportation- generated 
pollution. Specifically, the Orange County Local Transportation Authority’s Ordinance No. 3 
(M2 Ordinance) dated July 24, 2006, provides 2 percent of gross M2 revenue dedicated to 
protecting Orange County beaches and waterways from the conveyance of urban runoff 
associated with transportation-generated pollution. The M2 ECP ensures that funds will be 
used on a countywide competitive basis to meet federal Clean Water Act standards for 
controlling transportation-generated pollution by funding nationally recognized Best 
Management Practices (BMPs). 

As required by the M2 Ordinance, an Environmental Cleanup Allocation Committee (ECAC), 
representing a broad cross-section of the water quality community, was formed in October 
2007 to provide guidance on program design and funding. The goal of the ECP is to fund 
projects on a countywide, competitive basis. This will assist the County of Orange and 
Orange County cities in reducing transportation-related water quality pollution by meeting 
Clean Water Act standards for local waterways and beaches. 

Proposed projects must demonstrate a direct nexus (connection) to a reduction of 
transportation-related pollution as developed and defined by the ECAC in conformity with 
the M2 Ordinance. All proposing agencies must demonstrate an understanding of how  their  
proposed  projects  meet  the  following  transportation  pollution  nexus definition: 

• Transportation-related activities can be a contributor of pollutants and/or impairments 
to receiving waters via aerial deposition, storm, and non-storm water discharges. 
Transportation-related activities are associated with the operation, construction, and 
maintenance of public roads, highways, and other ground transportation systems. 

• The conveyance of transportation-related pollutants to surface and groundwater can 
occur from precipitation, runoff, and leaching entering or discharging from public 
roads, highways, and other ground transportation systems via drainage systems, such 
as catch basins, curbs, gutters, ditches, manmade channels, retention basins, or 
storm drains. The quality and quantity of these discharges vary considerably and are 
affected by hydrology, geology, land use, season, and sequence and discharge of 
hydrologic events. 

• Pollutant sources can encompass right-of-way, properties, facilities, and activities 
related to motor vehicles, highway maintenance, construction site runoff, 
maintenance facility runoff, illegal dumping, spills, and landscaping care. Pollutant 
categories include, but are not limited to metals (such as copper, lead, and zinc), 
organic chemicals and compounds (hydrocarbons and pesticides), sediment, nutrients 
(nitrogen and phosphorus), litter, oxygen demanding substances (decaying 
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vegetation, animal waste, and other organic matter), groundwater dewatering 
discharges, and pathogenic material. 

The M2 ECP funds are designed to supplement, not supplant, existing water quality 
programs. Proposed projects must improve and not replace existing pollution reduction 
efforts by an eligible party. Funds will be awarded to the most competitive projects with the 
highest benefit to water quality. 

The intent of the ECP is to provide funding for water quality projects that do not replace 
existing transportation water quality expenditures. In other words, if a project has 
components which would replace features already in place or which would fulfill project 
specific mitigation, those components would not be eligible for M2 funding consideration. 
Some upgrades and expansions may be eligible.  The eligibility of the project and its 
components will be determined during the evaluation process. Contact the Program 
Manager for details. 

In May 2010, the Orange County Transportation Authority (OCTA) Board of Directors 
(Board) approved a two-tiered approach to fund the M2 ECP. Specifically, the funding plan 
called for up to $19.5 million in Tier 1 grants on a “pay-as-you-go” basis through fiscal year 
(FY) 2017-18, and up to $38 million in Tier 2 grants via bonding through FY 2014-15.   
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Section 12.1 – Tier 1 Grant Program 

Overview 

The Tier 1 Grant Program is designed to mitigate the more visible forms of pollutants, such 
as litter and debris, which collect on the roadways and in the catch basins (storm drains) 
prior to being deposited in waterways and the ocean. It consists of grant funding for Orange 
County local governments to purchase equipment and upgrades for existing catch basins 
and other related BMPs (i.e., “street-scale” low flow diversion projects). Examples include 
screens, filters, and inserts for catch basins, as well as other devices designed to remove 
the above mentioned pollutants. To date, five Tier 1 calls for projects have been held. 
Through this process, many of the opportunities for street-scale BMPs have been fulfilled. 
Water quality projects, regardless of technology, are eligible for Tier 1 funding provided 
they have a verifiable benefit to water quality and fall within the maximum per project 
programming cap. The intent of this funding program is for project applicants to complete 
the work generally within one year from the letter agreement execution. 

Tier 1 Project Types 

The Tier 1 projects funded in the past include the following types. A description of each 
project type is provided below: 

1) Automatic Retractable Screen and other debris screens or inserts: screen or insert 
units prevent debris from entering the storm drain system. 

2) Irrigation system retrofits to reduce runoff: these projects decrease runoff from 
highway medians by using more efficient irrigation systems and/or replacing 
existing landscape to reduce the amount of water used in irrigation. 

3) Continuous Deflection Separator (CDS): CDS units screen, separate, and trap debris, 
sediment, oil, and grease from storm water runoff. 

4) Linear  Radial  Gross  Solid  Removal  Device  (GSRD):  GSRDs  are  certified  full 
capture systems which efficiently remove large solids from runoff water flows. 

5) Marina Trash Skimmer: these devices draw in floating debris, such as plastics, 
bottles, paper, oil sheen, and drift wood. The installation of marina trash skimmers 
will reduce the amount of trash and debris reaching the open ocean. 

6) Bioswales and Bioretention systems: pollutants and sedimentation are captured and 
subsequently removed from stormwater runoff. 

7)  Trash Boom: a floating boom placed across a channel captures trash and debris 
that have reached flood channels from being further conveyed to downstream 
receiving waters. 
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Pre-Application Process 

In order to ensure the best use of M2 funds and assist eligible jurisdictions with the Tier 1 
Grant Program, applicants may engage in a pre-application process with OCTA staff in 
project planning, cost estimate development, and determination of likely projected 
competitiveness. Specific meeting times will be established once the call is initiated. 
Subsequent to the call for projects deadline and submittal of the grant application, 
applicants will not be able to change the content of the application or scope of the project. 

Eligible Applicants 

ECP funds can be used to implement street and highway-related water quality improvement 
projects to assist Orange County cities and the County of Orange to meet federal Clean 
Water Act standards for urban runoff. Applicants eligible for ECP funds include the 34 
Orange County cities plus the County of Orange. Eligible applicants must meet the 
transportation requirements discussed in the M2 Ordinance. 

Third parties, such as water and wastewater public entities, environmental resource 
organizations, nonprofit 501(c) environmental institutions, and homeowners associations 
cannot act as the lead agency for a proposed project, however; these agencies can jointly 
apply with an Orange County city and/or the County of Orange. 

Two or more agencies may participate in a project. If a joint application among agencies 
and/or third party entities is submitted, a preliminary agreement with joint or third party 
entities must be provided as part of the application. In order to meet M2 Ordinance 
requirements, an eligible applicant must be the lead agency for the funding application. Per 
Chapter 9, if a project includes more than one jurisdiction and is being submitted as a joint 
application, one agency shall act as lead agency and must provide a resolution of support 
from all joint applicants. 

Each eligible jurisdiction must meet the eligibility criteria as set forth in Chapter 1 of these 
guidelines. 

Project Programming 

The Tier 1 Grant Program approach is designed to be consistent with Chapter 2 of these 
Comprehensive Transportation Funding Program (CTFP) Guidelines regarding the provisions 
below: 

 Program Consolidation 

 Funding Projections 

 Programming Adjustments 

 Project Cost Escalation 

 Programming Policies 



Comprehensive Transportation Funding Programs 

 

Comprehensive Transportation Funding Programs 12-5 

August 2016 

 Schedule Change Requests 

 Project Advancements 

 Semi-Annual Review 

Refer to Chapter 2 for explanations of the above provisions. 

Funding Estimates 

A total of up to $19.5 million is available for the Tier 1 Grant Program over a seven-year 
window from FY 2011-12 through FY 2017-18. Approximately $3.1 million is available for 
the 2017 Tier 1 call for projects. 

The maximum amount for the Tier 1 Grant Program is $500,000 per project. The maximum 
amount that an applicant can receive in a funding period is $500,000. 

Matching Funds 

For the Tier 1 Grant Program, a minimum local match of 20 percent of the eligible project 
cost is required. The matching funds shall be provided as a cash contribution.  

Retroactive expenditures cannot be credited towards the matching fund threshold. 

Overmatch 

For the Tier 1 Grant Program, administering agencies may “overmatch” ECP projects; that 
is, additional cash match may be provided for the project. Applicants will receive additional 
points in the evaluation process for matching with cash above the minimum requirement. 
Proposals that exceed the 20 percent minimum funding match will be given an additional 
one-half point for every five percent over the minimum cash match (up to five bonus points).  

Additionally, administering agencies must commit to cover any future cost overruns if the 
project is underfunded. Any work not eligible for ECP reimbursement must be funded by 
other means by the project applicant and cannot count as match. These non-eligible items 
should not be included in the cost estimate breakdown in the application. 

Reimbursements 

For the Tier 1 Grant Program, OCTA will release funds through two payments. The initial 
payment will constitute 75 percent of the contract award or programmed amount at contract 
award.  OCTA will disburse the final payment, approximately 25 percent of eligible funds, 
after approval of the final report. Further information on reimbursements can be located 
within Chapter 10 of these Guidelines. 

Scope Reductions/Modifications and Cost Savings 

Any proposed scope reductions of an approved project must be submitted to OCTA to 
ensure consistency with the Tier 1 Grant Program requirements. If the proposed scope 
reduction is approved by OCTA, cost savings will be proportionally shared between OCTA 
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and the grantee - a reduction in ECP funds must be applied proportionally to maintain the 
approved local match percentage. All cost savings will be returned to the Tier 1 Grant 
Program for reallocation for the subsequent call of projects. 

Any minor scope modifications, such as BMP device quantities and/or the adjustment of 
device locations, must be submitted to OCTA for administrative approval prior to the 
implementation of the project.  The proposed modifications must mitigate the same 
pollutants, affect the same waterways, and meet all other provisions as stipulated in these 
guidelines. 

2017 Tier 1 Call for Projects 

2017 Tier 1 Call for Projects applications must be received by OCTA no later than 5:00 
PM, May 17, 2017.  Projects that do not award construction contracts by June 30, 2018 
will not be considered. OCTA allocates funds on July 1 of each year. Tier 1 projects are not 
eligible for delay requests, please refer to precept number 17 for additional information. 
Funds will become available upon execution of a letter agreement.  

After the Tier 1 applications are reviewed by OCTA, an advisory panel will review and rank 
projects. Following a review by the ECAC, a recommended priority list of projects will be 
forwarded to the OCTA Board for approval in summer 2017. Funds allocated for projects 
are final once approved by the OCTA Board. No additional funds will be allocated to the 
project. Grantees are responsible for any costs exceeding the allocated amount. 
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Tier 1 Selection Criteria 

OCTA will evaluate all proposals that meet the mandatory prerequisites based on 
competitive selection criteria (Exhibit 12-1) with the following categories: 

 Problem and source identification 
 Project design 
 Operations and maintenance 
 Project benefits 
 Performance metrics  
 Project implementation and readiness 
 Secondary attributes* 

*Note: Project elements which may qualify for points under the “secondary attributes” 
category do not need to be eligible expenditures. See Eligible Expenditures and Ineligible 
Expenditures sections for further information. 

Each proposal can receive a maximum of 100 points, exclusive of ten bonus points 
associated with up to five points related to a cash overmatch, and up to five points related 
to eligible agencies that have previously funded the implementation of structural BMP’s to 
mitigate pollutant loading. Previous projects funded by M2 Competitive Grant funds cannot 
be used for bonus points consideration. Proof of documentation such as invoices or 
payment request must be available on the purchase of the equipment or services provided 
by vendors. The latter bonus points are based on the ECAC’s recommendations   that   
previous   local   funding   of   structural   BMPs   should   be acknowledged and rewarded. 
See Exhibit 12-1 for scoring categories and point distribution. 
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Exhibit 12-1 (Tier 1 Scoring Criteria) 

Scoring Criteria Points 
Possible 

1. Describe the need for the selected BMP(s), including nexus to transportation pollutants, and detail the benefits to 

water quality the BMP(s) will achieve. (up to 15 Points) 
15  

2. List each receiving waterway associated with this project. If the receiving waterway is on the 303(d) list of impaired 

waters, identify the pollutant(s) for which it is listed. (2 points per waterway; 3 points if waterway is 303(d) listed, up 

to 12 points)  

12  

3. List the pollutant(s) that would be addressed by the proposed project and the source(s) generating those pollutants. 

(2 points per pollutant and source, 3 points if the addressed pollutant is on the 303(d) list for any receiving 

waterways identified in Question 2, up to 16 points) 

16  

4. How effective will the proposed project be in dealing with the more visible forms of pollutants, such as a litter and 

debris? (up to 10 points) 
10  

5. What other BMP types were considered for this project? Why was the proposed BMP chosen? (5 points) 5  

6. Provide information on proposed BMP performance efficiency and/or effectiveness, including pollutant capture, 

storage capacity, flow capacity, etc. (up to 6 points) 
6  

7. Project Readiness: The project schedule will be reviewed by the evaluation committee to determine when the 

proposed BMP will be operational following the OCTA Board of Directors approval. (up to 6 points): 

 

Less than 4 Months  (6 points) 

4 - 8 months (4 points) 

8 - 12 months  (2 points) 

More than 12 months  (1 point) 

6  

8. Secondary Attributes: Will the proposed project provide any benefits beyond water quality improvement (i.e., water 

use efficiency, public awareness, flooding control, recreation, habitat, sustainability)? (up to 5 points) 
5  

9. What is the methodology for measuring pollutant reduction before and after the BMP is implemented? How 

frequently will monitoring and performance assessment occur? (up to 10 points) 
10  

10. Provide an operations and maintenance plan for the lifespan of the proposed project. Include schedule of 

inspections, cleaning, removal and disposal of pollutants, repairs, etc. (up to 15 points) 
15  

 100  

11. BONUS: How many different Tier 1 type BMPs are currently installed within the local agency's jurisdiction, excluding 

BMPs funded by previous ECP grants. (1 point per BMP type, up to 5 points) 
5  

12. BONUS: Are local matching funds in excess of the 20% minimum cash being proposed? If yes, at what 

percentage? (.5 point for each 5% cash overmatch, up to 5 points)  

Note: overmatch bonus points can only be granted to projects with a cash match. 

5  

 110  
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Application Process 

The following information, which is to be completed within the Tier 1 Grant Application 
Form, available electronically from OCTA, is required to evaluate and select projects. A 
checklist is included in the Tier 1 Grant Application Form to assist eligible agencies in 
assembling project proposals. The following project information will be necessary as 
part of the application process: 

 Project Title 

 Lead Agency Information 

 Joint-Application (if applicable) 

 Proposed Schedule 

 Project Management 

 Description and Scope of Proposed Project 

 Integrated Regional Water Management Plan identification (if applicable) 

 Water Bodies and 303(d) Listings 

 Project Readiness 

 Performance Metrics 

 Detailed Project Estimate 

In addition to the completed Tier 1 Grant Application, the following documentation is 
required as part of the application process: 

 Project design or concept drawings, including preliminary design calculations, of 
proposed BMP 

 Precise maps to show tributary drainage area and proposed location(s) for BMP 
installation 

 Digital project site photos 

 Project master schedule 

 Preliminary agreements with joint and/or third party entities if part of the funding 
application 

 A city council resolution. A final resolution authorizing request for funding 
consideration with a commitment of local match funding must be provided with the 
project application.   If a draft copy of the resolution is provided, the local 
agency must also provide the date the resolution will be finalized by the 
local agency’s governing body. A final copy of the City Council approved 
resolution must be provided at least four (4) weeks PRIOR to the consideration of 
programming recommendations by OCTA’s Board. 

For the Tier 1 Grant Program, an unbound original and two copies (total of three) of the 
completed application form and supporting documentation are to be submitted, plus a 
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CD/DVD copy of the complete application materials. Use separate sheets of paper if 
necessary. 

There is no maximum length for proposals. All pages must be numbered and printed on 8 
1/2 x 11 sheets of white paper. Maps and drawings can be included on 11 x 17 sheets, 
folded into the proposal. The original proposal should be left unbound for reproduction 
purposes.  
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Exhibit 12-2 (Tier 1 Sample Resolution) 

RESOLUTION NO. 

A RESOLUTION OF THE CITY COUNCIL/BOARD OF THE CITY/COUNTY OF __________________ 

AUTHORIZING AN APPLICATION FOR FUNDS FOR THE ENVIRONMENTAL CLEANUP, TIER 1 GRANT PROGRAM 
UNDER ORANGE COUNTY LOCAL TRANSPORTATION ORDINANCE NO. 3 FOR  

(PROJECT NAME). 

WHEREAS, Orange County Local Transportation Ordinance No.3, dated July 24, 2006, and is known and cited as 

the  Renewed  Measure  M  Transportation  Ordinance  and  Investment  Plan  makes  funds  available  through  
the Environmental Cleanup Program to help protect Orange County beaches and waterways from transportation-

generated pollution (urban runoff) and improve overall water quality. 

WHEREAS, the Environmental Cleanup, Tier 1 Grant Program consists of funding purchases and installation to 
catch basins with Best Management Practices, such as screens, filters, inserts, and other "street-scale" low flow 

diversion projects. 

WHEREAS, OCTA has established the procedures and criteria for reviewing proposals; and 

WHEREAS, (ADMINISTERING AGENCY) possesses authority to nominate water quality improvement projects that 
have a transportation pollution nexus to finance and construct the proposed project; and 

WHEREAS, by formal action the (GOVERNING BODY) authorizes the nomination of (PROJECT NAME), including all 
understanding and assurances contained therein, and authorizes the person identified as the official 

representative of the (ADMINISTERING AGENCY) to act in connection with the nomination and to provide such 

additional information as may be required; and 

WHEREAS, the (ADMINISTERING AGENCY) will maintain and operate the equipment acquired and installed; and 

WHEREAS, the (ADMINISTERING AGENCY) will give OCTA's representatives access to and the right to examine all 
records, books, papers or documents related to the funded Tier 1 Grant Project; and 

WHEREAS,  the  (ADMINISTERING  AGENCY)  will  cause  work  on  the  project  to  be  commenced  within  a 
reasonable  time  after  receipt  of  notification  from  OCTA  and  that  the  project  will  be  carried  to  

completion  with reasonable diligence; and 

WHEREAS, the (ADMINISTERING AGENCY) will comply where applicable with provisions of the California 

Environmental Quality Act, the National Environmental Policy Act, the American with Disabilities Act, and any other 

federal, state, and/or local laws, rules and/or regulations; 

WHEREAS, the (ADMINSTERING AGENCY) must include all projects funded by Net Revenues in the seven-year 

Capital Improvement Program as part of the Renewed Measure M Ordinance eligibility requirement. 

WHEREAS, the (ADMINSTERING AGENCY) authorizes a formal amendment to the seven-year Capital 

Improvement Program to add projects approved for funding upon approval from the Orange County 
Transportation Authority Board of Directors. 

WHEREAS, the City/County of ____________ will provide a minimum of 20% in matching funds for the (PROJECT 
NAME) as required by the Orange County Comprehensive Transportation Funding Programs Guidelines. 

NOW, THEREFORE, BE IT RESOLVED that the City/County of __________________ hereby authorizes (NAME OF 

AGENCY REPRESENTATIVE) as the official representative of the (ADMINISTERING AGENCY) to accept funds for 
the Environmental Cleanup, Tier 1 Grant Program for (PROJECT NAME). 

BE IT FURTHER RESOLVED that the City/County of ______________ agrees to fund its share of the project costs 
and any additional costs over the identified programmed amount. 
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Eligible Expenditures 

 ECP funds must be for capital improvement. Construction management and project 
management cannot exceed 15 percent of the total construction costs.  

 ECP funds can only be used for facilities that are in public ownership for public 
use;   however,   water   quality   improvements   on   private   property,   which 
are connected to municipal separate storm sewer systems, are eligible. (For 
example, a homeowner association can apply for funding through an eligible 
agency if the proposed project is connected to a public facility.) 

 Reducing volume of surface flows is an integral factor of improving water quality, 
therefore,  projects  that  have  water-saving  features  (i.e.,  drip  systems)  are 
eligible for funding considerations. 

Ineligible Expenditures 

 Operations and maintenance costs are not eligible expenditures. Operations and 
maintenance costs cannot be utilized as a source of matching funds. 

 ECP funds are not to be used for planning. 

 Expenditures prior to the grantee executed letter agreement date cannot be 
considered eligible for funding or match. 

 Landscaping installation and replacement are not eligible for funding 
consideration. 

 Capital equipment purchases related to regular on-going street maintenance 
efforts, including, but not limited to: trash receptacles, vacuum trucks and/or 
equipment, street sweepers, signage, etc. 

Reporting and Reimbursement 

A final report must be filed within 180 days of the project being completed with 
information as shown in Form 10-16. See Chapter 10 for the process and requirements 
regarding reimbursements and reporting for the Tier 1 Grant Program. 

Additionally, an exception to Precept #36: Agencies may appeal to the ECAC and the 
OCTA Board on any issues that the agency and OCTA cannot resolve, as such are the 
approving bodies for this program. 

Technical and/or Field Review 

Once an agency submits a final report for a project, OCTA shall review the report for 
compliance with the CTFP guidelines and may conduct a field review. OCTA will use the 
project cost estimate forms submitted with the application and revised where appropriate, 
project accounting records and the final report as the primary items to conduct the 
review. Agencies must maintain separate records for projects (i.e., expenditures, interest) 
to ensure compliance. Only CTFP eligible items listed on a project's cost estimate form 
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will be reimbursed. See Chapter 11 for independent audit requirements beyond the 
technical and/or field review. 

Additional Information 

Completed applications and questions regarding these procedures and criteria should be 
directed to: 

By mail: In person: 

Sam Kaur Orange County Transportation Authority 

Orange County Transportation Authority 600 South Main Street 

P.O. Box 14184 Orange, CA 92863-1584 

Orange, CA 92863-1584 

Tel: (714) 560-5907 

Fax: (714) 560-5673 
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Section 12.2 - Tier 2 Grant Program 

The Tier 2 Grant Program consists of funding larger (projects treating catchment areas 
of 50 acres or greater), potentially multi-jurisdictional, capital-intensive structural 
treatment best management practice (BMP) projects. Proposed projects covering smaller 
catchment areas which are otherwise eligible are not prohibited from the application 
process and will be regarded as eligible for consideration if the proposed project can 
demonstrate highly significant water quality improvement benefits (greater than other 
competing larger scale proposed projects) and cost-effectiveness under the scoring 
criteria guidelines. Tier 2 funds are designed to fund large-scale BMP construction 
projects. Examples include constructed wetlands, detention/infiltration basins and other 
large-scale BMPs that mitigate litter and debris, heavy metals, organic chemicals, 
sediment, nutrients, and other transportation-related pollutants. Funds will be awarded 
through a competitive grant process geared towards awarding funds to the highest 
scoring, most cost-effective projects. 

Pre-Application Process 

In order to facilitate a jurisdiction’s best use of the Environmental Cleanup Program, 
Project X (ECP) funds, Tier 2 applicants may engage in a pre-application process with the 
Orange County Transportation Authority (OCTA) staff in order to assist jurisdictions in 
project planning, proposal and cost estimate development, and determination of likely 
projected competitiveness in the scoring criteria. The pre-application timeframe is defined 
as the time between the initiation of the call for projects (call) and one week prior to the 
application deadline date. Subsequent to the call deadline, applicants will not be able to 
change the content of their application or scope of the project. 

Eligible Applicants 

ECP funds can be used to implement street and highway-related water quality 
improvement projects to assist Orange County cities and the County of Orange to meet 
federal Clean Water Act standards for urban runoff. Applicants eligible for ECP funds 
include the 34 Orange County cities plus the County of Orange. Eligible applicants must 
meet the transportation requirements discussed in the Measure M2 (M2) Ordinance. 

For Tier 2 multi-agency collaborations, M2 eligible jurisdictions may partner with other 
entities such as special districts and non-profits, but the lead agency must be an M2 
eligible jurisdiction. 

Third parties, such as water and wastewater public entities, environmental resource 
organizations, non-profit 501(c) environmental institutions, and homeowners’ 
associations cannot act as the lead agency for a proposed project, however; these 
agencies can jointly apply with an M2 eligible Orange County city and/or the County of 
Orange. Joint applicants must contribute to the project in some capacity (monetary 
contribution, time contribution, etc). 
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Two or more agencies may participate in a project. If a joint application among agencies 
and/or third party entities is submitted, a preliminary agreement with joint or third party 
entities must be provided as part of the application. In order to meet M2 Ordinance 
requirements, an eligible applicant must be the lead agency for the funding application. 
Per Chapter 9, if a project includes more than one jurisdiction and is being submitted as 
a joint application, one agency shall act as lead agency and must provide a resolution of 
support from the other agency. In addition, the applicant shall provide a schedule by 
which the lead agency will obtain a final agreement with a third party. The final 
agreement must be executed prior to contract award date. 

Each eligible jurisdiction must meet the eligibility criteria as set forth in Chapter 1 of the 
Combined Transportation Funding Program (CTFP) Guidelines. For example, to apply for 
CTFP programs, local agencies must fulfill an annual eligibility process. Eligibility packages 
are due to OCTA by June 30 of each year. The M2 Eligibility Preparation Manual outlines 
the eligibility requirements in detail. 

In order for an applicant to accept ECP funding for their proposed project OCTA has 
certain requirements that must be met. These requirements include adhering to the OCTA 
CTFP Guidelines; meeting a ten-year BMP operations and maintenance (O&M) 
commitment; and commitment to maintain and monitor the project commensurate with 
the design life. 

Project Programming 

The Tier 2 Grant Program is designed to be consistent in terms of approach with Chapter 
2 of this CTFP Guidelines regarding the provisions below: 

 Program Consolidation 

 Sequential Programming Process 

 Funding Projections 

 Programming Adjustments 

 Project Cost Escalation 

 Project Readiness 

 Programming Policies 

 Schedule Change Requests 

 Project Advancements 

 Semi-Annual Review  

Refer to Chapter 2 for explanation of the above provisions. 

Funding Estimates 

The Tier 2 program was funded beginning in winter 2012-13 using bond financing 
revenues with up to $38 million allocated through fiscal year (FY) 2014-15. Beyond 
FY 2014-15, funding will be based on a pay-as-you-go basis. The maximum amount that 
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an individual project may receive of the initial $38 million in Tier 2 funding is capped at 
$5 million per project. 

For the second Tier 2 call, approximately $24.7 million is expected to be available. 
Applicants may request allocation of funds in either FY 2013-14 or FY 2014-15.   
Depending on the outcome of the first two Tier 2 calls, there may be a third call if there 
are residual funds available after the first two calls. 

FY 2013-14 Tier 2 Implementation Timeline 

The Tier 2 call will be open for 90 days. The FY 2013-14 Tier 2 applications must be 
received by OCTA no later than 5:00 PM, September 20, 2013.  OCTA is seeking 
applications for projects, which can be awarded no later than June 30, 2014 for the FY 
2013-14 funding cycle, or by June 30, 2015 for the FY 2014-15 funding cycle. Projects 
that do not obligate funds by the dates/cycles listed above will not be considered. Funds 
allocated by OCTA for each awarded project will be available on July 1st of that funding 
cycle year. 

After the Tier 2 applications are reviewed by OCTA, an advisory panel will review and 
rank projects. Following review and recommendation by the Environmental Cleanup 
Allocation Committee (ECAC), a recommended priority list of projects will be forwarded 
to the OCTA Board for approval. Funds allocated for projects are final once approved by 
the OCTA Board of Directors (Board). No additional funds will be allocated to the project. 
Grantees are responsible for any costs exceeding the allocated amount. 

Matching Funds 

For the Tier 2 Grant Program, a minimum local match of fifty (50) percent of the project 
phase cost is required. These matching funds can be provided by cash contributions or 
in-kind services. Construction management and project management cannot exceed 15 
percent of construction costs. Previously completed phases of a project may not be 
attributed to the match. Prior expenditures cannot be used as matching funds. In-kind 
services can include salaries and benefits for employees who work directly on the project. 
In-kind services for O&M cannot be pledged as a match. 

Potential to reduce matching funds up to 30 percent 

 Project readiness (i.e., environmental [5 percent], design [5 percent] or  
right-of-way (ROW) acquisition (5 percent) – up to 15 percent reduction. Note: 
5 percent match reduction for ROW acquisition cannot be claimed if no ROW 
acquisition is required for the project. 

 O&M commitment beyond ten years: Five years above commitment for a total of 
15 years (10 percent reduction) or ten years above commitment for a total of 20 
years (15 percent reduction).  

If a joint application among agencies and/or third party entities is submitted, matching 
funds documentation must clearly identify the entity providing the funds for each line 
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item in the matching funds description. Additionally, preliminary agreements are required 
to be submitted with the grant application that contains the matching funds commitments 
from a supporting agency. 

Applicants must submit a draft BMP O&M Plan covering a minimum of ten years after 
project completion. The BMP O&M Plan must document (through a resolution) project 
O&M financial commitment and sustainability for ten years and is subject to an OCTA 
semi-annual (twice yearly) review process over the ten-year period. BMP O&M costs 
cannot be used for the match or in-kind services. Applicants must include as part of the 
O&M Plan project assessment and monitoring of performance. A documented 15- or 20-
year draft BMP O&M Plan (submitted with application) will be eligible for a 10 percent or 
15 percent matching funds reduction, respectively.  Please refer to the County of Los 
Angeles Stormwater Best Management Practice Design and Maintenance Manual 
<http://dpw.lacounty.gov/DES/design_manuals/> for guidance. 

Refer to Chapter 10 for reimbursement details.  Sufficient documentation including council 
resolutions, purchase orders, invoices, and payroll records must be submitted with the 
funding request to enable OCTA to verify total project expenditures and eligible costs. 

Matching rate commitments identified in the project grant application shall remain 
constant throughout the project. Match rate commitments may not be reduced for any 
reason. 

  

http://dpw.lacounty.gov/DES/design_manuals/
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Eligible Expenditures 

 ECP funds are designed to fund capital improvements. Tier 2 funds are designed 
to be strictly used for project construction costs, although up to ten percent of 
total grant amount (i.e., funds requested) may be allocated to preliminary project 
design, environmental, or engineering costs.  

 Tier 2 projects must meet the transportation nexus as outlined previously in this 
chapter. 

 Eligible jurisdictions may use in-kind services to meet all or part of the matching 
funds requirement. These services can include salaries and benefits for employees 
of the eligible jurisdiction who perform work on the project or programs. Only 
those employees’ salaries and benefits working directly on the project will be 
considered for the matching requirement. For Tier 2, construction management 
and project management cannot exceed 15 percent of the total construction costs. 

 ECP funds can only be used for facilities that are in public ownership for public 
use; however, water quality improvements on private property, which are 
connected to municipal separate storm sewer systems, are eligible (For example, 
a homeowner’s association can apply for funding through an eligible agency if the 
proposed project is connected to a public facility). 

Ineligible Expenditures (including, but not limited to) 

 Non-capital expenses for enhancements such as education, recreation, etc. are not 
eligible for Tier 2 grant funding. 

 Expenditures prior to letter agreement execution cannot be considered eligible for 
funding or match. 

 Benches 

 Landscaping not directly related to improving water quality 

 Trails/sidewalks, unless contributing to water quality improvement 

 Lighting 

 O&A (as in-kind match) 

 Planning activities beyond ten percent of grant request 

 Replacement of existing water quality features 

Overmatch 

For the Tier 2 Grant Program, administering agencies may “overmatch” ECP projects (up 
to 25 percent); that is, additional cash match dollars may be provided for the project. 
Applicants will receive additional points in the evaluation process for over matching with 
cash contributions. Proposals that exceed the 50 percent minimum funding match will be 
given an additional one point for every five percent over the minimum cash match (up to 
five bonus points). Overmatch must be a cash contribution and cannot be from another 
competitive M2 grant program. 
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Additionally, administering agencies must commit to cover any future cost overruns if the 
project is underfunded. Any work not eligible for ECP reimbursement must be funded by 
other means by the project applicant and cannot count as match. These non-eligible 
items should not be included in the cost estimate breakdown in the application. 

Expenditures incurred prior to letter agreement execution cannot be credited towards the 
matching fund threshold. 

Reimbursements 

For the Tier 2 Grant Program, OCTA will release funds through two payments. The initial 
payment will constitute 75 percent of the contract award or programmed amount at time 
of award. OCTA will disburse the final payment, approximately, 25 percent of eligible 
funds, after approval of the final report. Further information on reimbursements can be 
located within Chapter 10 of the CTFP Guidelines. 

Scope Reductions and Cost Savings 

Any proposed scope reductions of an approved project must be submitted to OCTA to 
ensure consistency with the Tier 2 Grant Program requirements. If the proposed scope 
reduction is approved by OCTA, cost savings will be proportionally shared between OCTA 
and the grantee. A reduction in ECP funds must be applied proportionally to maintain the 
approved local match percentage. All cost savings will be returned to the Tier 2 Grant 
Program for reallocation for the subsequent call. 
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Tier 2 Selection Criteria 

OCTA will evaluate all proposals that meet the mandatory prerequisites based on 
competitive selection criteria with the following categories: 

 Problem and source identification 

 Project design 

 Project implementation and readiness 

 Project benefits 

 Performance metrics 

Each proposal can receive a maximum of 100 points, exclusive of five bonus points 
associated with a cash “overmatch,” which was discussed in a previous section. Tier 2 
selection criteria include both technical scoring criteria –70 percent weighting – and non-
technical scoring criteria –30 percent weighting. 

A focus on several overarching concepts is emphasized in the funding guidelines and 
scoring criteria: 

 Focus on a clear and measureable transportation nexus, defined as total lane miles 
in the project catchment area, as defined by the Master Plan of Arterial Highways 

 Priority in the scoring criteria is given to projects in areas of highest water quality 
need, as established by predicted pollutant loading, receiving water monitoring, 
and the extent of impairment of receiving waters s (i.e., higher priority given to 
303(d) listed water bodies or project in a water quality plan) 

 Quantification of project benefits where possible in terms of a load reduction metric 
(pollutants or water volumes), expressed in terms of cost-benefit 

 Emphasis on project readiness, and ability to leverage funding 

 Emphasis on other regional and environmental benefits 

 Emphasis on multi-jurisdictional and public benefits 

Application Process 

The following information, which is to be completed within the Tier 2 Grant Application 
Form (Exhibit 12-2), is required by OCTA to evaluate and select projects. A checklist is 
included in the Tier 2 Grant Application Form to assist eligible agencies in assembling 
project proposals: 

 Project Title 

 Lead Agency Information 

 Joint-Application (if applicable) 

 Funding Request/Match Commitment 

 Proposed Schedule 

 Project Management 

 Integrated Regional Water Management Plan identification (if applicable) 
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 Description of Proposed Project 

 Project Priority 

 Funding Cycle preference 

 Performance Metrics (Project Specific Information) 

 Funding Information 

In addition, the following exhibits are required to be included within the submitted 
proposal: 

 Project design or concept drawings, including preliminary design calculations, of 
proposed BMP 

 Estimates of pollutant load reduction, calculated using Structural BMP Prioritization 
Analysis Tool (SBPAT) or equivalent 

 Precise maps to show tributary drainage area and proposed location(s) for BMP 
installation 

 Disposition of environmental clearance and permitting 

 Discussion and disposition of long term maintenance agreement 

 Discussion of multiple benefits 

 Discussion of funding leveraging/overmatch 

 Digital project site photos 

 A project master schedule 

 Preliminary agreements with joint and/or third party entities if part of the funding 
application 

 A draft resolution (final due prior to OCTA Executive Committee and Board 
approval) 

 A ten-year draft BMP O&M Plan. Applicants may propose up to a 20 draft year BMP 
O&M Plan (if applicant desires match reduction) 

Information can be completed utilizing the grant application exhibit. For the Tier 2 Grant 
Program, an unbound original and two copies (total of three) of the completed application 
form and related exhibits are to be submitted, plus a CD/DVD copy of the complete 
application. Use separate sheets of paper if necessary. 

There is no maximum length for proposals. All pages must be numbered and printed on 
8 1/2 x 11 sheets of white paper. Maps and drawings can be included on 11 x 17 sheets, 
folded into the proposal. The original proposal should be left unbound for reproduction 
purposes. 

Reporting and Reimbursement 

The Tier 2 Grant Program is consistent with Chapter 10 of the CTFP Guidelines regarding 
the process and requirements of reimbursements and reporting including semi-annual 
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reviews. Upon completion of project construction, a final BMP O&M Plan is required to be 
submitted along with the final report. 

Additionally, an exception to Precept #36: Agencies may appeal to the ECAC and the 
OCTA Board on any issues that the agency and OCTA cannot resolve. 

Technical and/or Field Review 

Once an agency submits a final report for a project, OCTA shall review the report for 
compliance with the CTFP Guidelines and may conduct a field review. OCTA will use the 
project cost estimate forms submitted with the application and revised where appropriate, 
project accounting records and the final report as the primary items to conduct the 
review.  Agencies must maintain separate records for projects (i.e., expenditures, 
interest) to ensure compliance. Only CTFP eligible items listed on a project's cost estimate 
form will be reimbursed. See Chapter 11 for independent audit requirements beyond the 
technical and/or field review. 

Additional Information 

Completed applications and questions regarding these procedures and criteria should be 
directed to: 

By mail:  In person: 

Dan Phu  

Orange County Transportation Authority Orange County Transportation Authority 

P.O. Box 14184 600 South Main Street 

Orange, CA  92863-1584  Orange, CA 92863-1584 

Tel: (714) 560-5907 

Fax: (714) 560-5794 
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Exhibit 12-3 

ECP Tier 2 Grant Application 

Project Title: ___________________________________________________ 

 

Lead Agency Information  

(Project Administrator 

responsible for day-to-day 
project implementation) 

Name: 

Title: 

Address: 

Phone: 

Email: 

FUNDING/MATCH SUMMARY  

TOTAL PROJECT COST (TPC) 

$______________ 

Complete section “i.” on next page to 

calculate amounts below 

TOTAL FUNDS REQUESTED 

APPLICANT MATCH %  

(50% min. minus reductions)  

OVERMATCH COMMITMENT           

(must be cash and cannot be from a 
competitive M2 grant program) 

APPLICANT MATCH AMOUNT 

Project is part of a larger effort 
(circle) 

 

 

 

 

 

$__________ 

 _________% 

 _________% 

 

$__________ 

 

Yes / No 

Joint Applicant / Third 

Party: 

Name: 

Title: 

Agency: 

Address: 

Phone: 

Email: 

Joint Applicant / Third Party: 

Name: 

Title: 

Agency: 

Address: 

Phone: 

Email: 

Joint Applicant / Third 

Party: 

Name: 

Title: 

Agency: 

Address: 

Phone: 

Email: 
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Exhibit 12-3 (continued) 

ECP Tier 2 Grant Application 

i. Funding Request/Match Commitment: 
 

Total Funds Requested ($5 million max) $___________________ 

Match Reduction Percentages (30% max)* 

Project Readiness up to 15% 

Draft Operations and Maintenance (O&M) Plan up to 15% 

Applicant Match Match 
Calculation 

 Minimum Required Match Percent (50% of the total eligible 

project cost) 
50%  50% 

Project Readiness (check box if applicable) 

  CEQA Certification (must be certified) 

  Construction Documents Complete 

  ROW Acquired (only if required for this project) 

 

5% reduction 

5% reduction 

5% reduction 

 

Subtract        % 

Subtract        % 

Subtract        % 

Draft O&M Plan (10-year Plan Required) 

 O&M Beyond 10 years: 15 years (10% reduction) or 20 years 
(15% reduction) 

10% or 15% 
reduction Subtract        % 

Calculated Applicant Match Percentage                                                              
________% 

Applicant Overmatch Percentage 

(must be cash and cannot be from a competitive M2 grant program; 
see Part Two, #7) 

                                                          
________% 

Applicant Match Amount  

(Total Eligible Project Cost x  Match Percentage) 

                                                            
$________  

Estimated Eligible Grant Funded Expenditures** Amount Percentage 

 Construction $________ ________% 

 Project Management/Construction Management (max 15% of 
Construction Cost) 

$________ ________% 

 Preliminary Project Design, Environmental, &  Engineering 
(max 10% of Total Funds Requested) $________  ________% 

Total Eligible Expenditures  

   (Cannot exceed total funds requested plus match amount) 

      $________ 

* Match reduction(s) require verification by evaluation committee. 

** Provide if available. This information will be required for payment verification at time of invoicing. 
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Exhibit 12-3 (continued) 

ECP Tier 2 Grant Application 

 

i. Proposed Schedule: Provide an estimate of the project’s proposed schedule: 

 Start Date Completion Date 

Third Party/Joint Applicant Agreement (must be 

executed prior to contract award date) 

  

Environmental Document   

Design and Permitting (if applicable)   

ROW (if applicable)   

Award of Contract   

Construction   

O&M 

(10 years minimum 15 or 20 years for match 

reduction) 

  

ii. Project Management 

Provide an assessment of the management capabilities of the Applicant/Lead Agency. At a minimum, 

include an organization chart (as attachment), showing key project individuals who will be responsible 
for ensuring that the project is completed and has long-term sustainability.  

 

 

 

iii. Partnerships 
State in what capacity the joint applicant/third party will be contributing to the project (monetary 

contribution, time contribution, etc.) and explain the process and timing of the agreement between 
your agency and the joint applicant/third party. 
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Exhibit 12-3 (continued) 

ECP Tier 2 Grant Application 

 

i. Transportation Nexus 
Describe how the project meets the transportation nexus definition.  See page 12-1 and 12-2. 

 

 

 

ii. Existing Water Quality Expenditures 
Describe how the project supplements and does not supplant funding from other sources of 

transportation related water quality projects and programs (see Overview on page 12-1 for further 
details) This question may not apply to all projects. 

 

 

 

 

iii. Integrated Regional Water Management Plan (IRWMP) 

Is the proposed project identified in an existing IRWMP?       Yes _____  No _____ 

 

iv. Description of Proposed Project 

Describe the project and why it is important for controlling transportation-related pollutants to a 

watershed(s).   
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Exhibit 12-3 (continued) 

ECP Tier 2 Grant Application 

 

ii. Project Details: 

 

INFORMATION REQUIRED INPUT 

1. Project Location  

(Street Address or Lat-Long) 

 

2. Project BMP Type (use CASQA or equivalent 

definition) 

 

3. Project Design Criteria.  Select one: 

- Volume-based BMP (24-hour rainfall 

volume) 

- Flow-based BMP (design 1-hour intensity) 

 

4. Project Site Map  Provide as attachment (provide as geographic 

information service (GIS) file or in Google 
Earth format) 

5. Project Tributary Drainage Area Provide as attachment (provide as GIS file or 

in Google Earth format) 

 

iii. Project Priority 

If submitting an application for more than one project, is this project your 
agency’s priority? 

  Yes _______________  No _______________ 

iv. Funding Cycle 

If awarded funding, in which funding cycle would you like to receive funds? (Check 
one) 

______ FY 2013-14 (contract must be awarded by June 30, 2014 and funds would be available July 1, 
2014) 

 

______ FY 2014-15 (contract must be awarded by June 30, 2015 and funds would be available July 1, 
2015) 
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Exhibit 12-3 (continued) 

ECP Tier 2 Grant Application 

 

Part Two: Project Specific Information (scored) 

 

Each proposal can receive up to 105 points, inclusive of five bonus points 
associated with overmatch commitment. Tier 2 selection criteria includes both 
technical scoring criteria (70 percent weighting) and non-technical scoring 
criteria (30 percent weighting) 

1) Transportation Priority Index (5/100 pts – Coordination with OCTA required to determine 

points) 

 

The Transportation Priority Index (TPI) is developed based on density of roadway lane miles 
within pre-defined catchment areas.  OCTA will provide geospatial information (through 
ArcGIS and/or Google Earth) that will allow applicants to establish this point score based solely 
on project location/address. 

             Points (5 max) 

(To be completed by OCTA) 

2) Water Quality Need Analysis (40/100 pts – Coordination with OCTA required to determine 

points) 

 

a) The Environmental Cleanup Allocation Committee (ECAC) agreed upon criteria upon which 

water quality Catchment Prioritization Index (CPI) scores were established.  CPI scores 

quantify water quality need using the GIS-based Structural BMP Prioritization and Analysis 

Tool (SBPAT) and Orange County land use and receiving water data.  OCTA will provide 

geospatial information (through ArcGIS and/or Google Earth) that will allow applicants to 

establish this point score based solely on project location/address. 

             Points (30 max) 

(To be completed by OCTA) 

b) The OCTA team reviewed County monitoring data and regulatory (303d) impairment lists 

to establish indices of water quality need based on receiving water quality. OCTA will 

provide geospatial information (through ArcGIS and/or Google Earth) that will allow 

applicants to establish this point score based solely on project location/address.  

             Points (10 max) 

(To be completed by OCTA) 
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Exhibit 12-3 (continued) 

ECP Tier 2 Grant Application 

 

3) BMP Performance (25/100 pts – Coordination with OCTA required to determine points) 

a) For Wet Weather (25 pts), develop water quality load reduction index (WQLRI)  

A B C * D * 

Pollutant 

Family 

Relative Contribution to 

CPI Score from SBPAT 
Prioritization Output 

Avg. Annual Load Reduction 

from SBPAT Analysis Output 
(units vary, max 100) 

Weighted Load 

Reduction 

(B x C) 

Volume ___%   

Metals ___%   

Bacteria ___%   

Nutrients ___%   

TSS ___%   

  ___% dimensionless WQLRI (sum)  

* OCTA to complete  

WQLRI/Total Project Cost (to be completed by OCTA):   ________ 

Wet Weather Project Quantile (to be completed by OCTA):    ________ 

Wet-Weather Points Allocated (to be completed by OCTA):    ________ 

 
b) For Dry Weather (25 pts), estimate total dry-weather volume mitigated (include supplemental 

calculation package, including basis for estimates) 

 

Proposed BMP Technology  

Estimated Total Dry Weather Flow Rate (cfs)  

Estimated Total Dry Weather Flow Rate Mitigated 

(cfs) 

 

Estimated Percentage of Dry-Weather Flow 
Removed or Avoided (MG/yr) 

 

Estimated Percentage of Dry-Weather Flow 
Treated to Water Quality Standards (MG/yr)  

 

Estimated Total Dry Weather Flow Volume Fully 

Mitigated (MG/year) 
 

 
Mitigated Dry Weather Volume/Total Project Cost  

(to be completed by OCTA):                                                 ________             

Dry-Weather Project Quantile (to be completed by OCTA):    ________             

Dry-Weather Points Allocated (to be completed by OCTA):    ________              

 

c) Total BMP Performance Score (all to be completed by OCTA) 

Wet-Weather Points Allocated (from a)   ________  

Dry-Weather Points Allocated (from b)   ________ 

Total Points Allocated (max 25 points)    ________ 
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Exhibit 12-3 (continued) 

ECP Tier 2 Grant Application 

 

4) Multiple-Benefits (semi-qualitative analysis) (10/100 pts max from subcategories a, b, c, d, e) 

Any benefit above and beyond water quality improvement (load reduction benefit) should be 
addressed in these questions.  All subcategories may not apply to your project. 

 

a) Drainage (5 points maximum)  

How does the project increase levels of protection or mitigate a flooding problem? 

 

 

b) Recreational (5 points maximum)  

How does the project provide a recreational benefit to the community?  

 
 
 
 
 
 
 
 

 

 

c) Habitat (5 points maximum)  

How does the project provide a habitat benefit?  
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Exhibit 12-3 (continued) 

ECP Tier 2 Grant Application 

 

d) Water Resources (5 points maximum) 

Is there a potential water resources sustainability benefit? Describe. 

 
 
 
 
 
 
 
 

 

 

e)  Other (5 points maximum) 

Describe any other benefit your project provides not previously addressed in a through d. 

 

 

5) Project Readiness (10 points maximum) 
Describe the project’s readiness (i.e., how far along is the project with regard to concept development, 
cost estimates, design, environmental compliance, construction documents). 
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Exhibit 12-3 (continued) 

ECP Tier 2 Grant Application 

6) Policy (10/100 points maximum from subcategories a and b) 

a) Multi-Jurisdictional Project with Regional Benefit (maximum 10 points) 

If the project is multi-jurisdictional, describe how it would provide a regional benefit. 

 
 
 
 
 
 

 

 

b) Community Support and Benefit (maximum 5 points) 

Community support could include but not be limited to third parties who are either directly or 
indirectly involved with the project.  For example, if a project is located adjacent to a private 
development, the homeowners’ association could write a letter of support for the project.  Likewise, 
community organizations may also write letters of support for the project.  Does the project have 
community support and how will it provide a benefit? 

 
 
 
 
 
 
 

 

 
7) BONUS POINTS: Ability to Leverage Funding (5 points maximum, 1 point per 5%, maximum 

25%)  

Will your agency provide matching funds above the minimum? 
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Part Three: Funding 

 
 
Project Title: ___________________________ 

 
Contact: ___________________________ 

 
Agency:  ___________________________ 

 

 
Phone: ___________________________ 

 
Email: ____________________________ 

 

Local Match Detail 

Cash Contribution      

In-Kind Services *      

Other Grants      

 Total Match 

Commitment 

  $                    

-    

 

 

Source(s) of Local Match 

1. *In-Kind Services (excluding O&M): Salaries and benefits for employees who will perform work 
on the proposed project are eligible as a matching requirement.  Please provide details on how in-

kind services are calculated. Identify the Fiscal Year(s) of In-Kind expenditure and amount for each 
year. Do not use acronyms.   

 

 
 
 
 
 

 

 

2. Other grants and/or funding: This may include fair share funds, non-ECP state or federal grant 
funds, local city funds, general funds, developer fees, etc. Please list the name and amount of any 

respective non-ECP grants that are proposed as a match. If there are other grant type(s), include the 
status of each. 
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Part Four: Tier 2 Grant Program Resolution 

SAMPLE AGENCY RESOLUTION REQUESTING FUNDS FOR PROPOSED PROJECT 

        

RESOLUTION NO.  _____ 

        

A RESOLUTION OF THE CITY COUNCIL/BOARD OF THE CITY/COUNTY OF _________________________ 

AUTHORIZING AN APPLICATION FOR FUNDS FOR THE ENVIRONMENTAL CLEANUP, TIER 2 GRANT 
PROGRAM UNDER ORANGE COUNTY LOCAL TRANSPORTATION ORDINANCE NO. 3 FOR 

(NAME OF PROPOSAL) PROJECT. 

        

     WHEREAS, Orange County Local Transportation Ordinance No.3, dated July 24, 2006, and is known 

and cited as the Renewed Measure M Transportation Ordinance and Investment Plan makes funds available 
through the Environmental Cleanup Program to help protect Orange County beaches and waterways from 

transportation-generated pollution (urban runoff) and improve overall water quality.   
  

     WHEREAS, the Environmental Cleanup, Tier 2 Grant Program consists of funding regional, potentially 
multi-jurisdictional, capital-intensive projects, such as constructed wetlands, detention/infiltration basins 

and bioswales, which mitigate pollutants including litter and debris, heavy metals, organic chemicals, 
sediment, and nutrients.    
         

     WHEREAS, OCTA has established the procedures and criteria for reviewing proposals; and  
           

     WHEREAS, (ADMINISTERING AGENCY) possesses authority to nominate water quality improvement 

projects that have a transportation pollution nexus to finance and construct the proposed project; and 
           

     WHEREAS, by formal action the (GOVERNING BODY) authorizes the nomination of (NAME OF 

PROPOSAL), including all understanding and assurances contained therein, and authorizes the person 
identified as the official representative of the (ADMINISTERING AGENCY) to act in connection with the 

nomination and to provide such additional information as may be required; and    
           

     WHEREAS, the (ADMINISTERING AGENCY) will maintain and operate the equipment acquired and 
installed; and        
        

     WHEREAS, the (ADMINISTERING AGENCY) will give OCTA's representatives access to and the right to 

examine all records, books, papers or documents related to the funded Tier 2 Grant Project; and  
             

     WHEREAS, the (ADMINISTERING AGENCY) will cause work on the project to be commenced within a 

reasonable time after receipt of notification from OCTA and that the project will be carried to completion 
with reasonable diligence; and         
        

     WHEREAS, the (ADMINISTERING AGENCY) will comply where applicable with provisions of the 

California Environmental Quality Act, the National Environmental Policy Act, the American with Disabilities 
Act, and any other federal, state, and/or local laws, rules and/or regulations;     
    

     NOW, THEREFORE, BE IT RESOLVED that the City/County of __________________, hereby authorizes 

(NAME OF AGENCY REPRESENTATIVE) as the official representative of the (ADMINISTERING AGENCY) to 
accept funds for the Environmental Cleanup, Tier 2 Grant Program for (NAME OF PROPOSAL).    
      

     BE IT FURTHER RESOLVED that the City/County of __________________, agrees to fund its share of 

the project costs and any additional costs over the identified programmed amount.  
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Tier 2 Checklist 

 

Mandatory Application Items (check all items included in this package)  
        

   

_____ Application (Parts 1 - 3)      
   
_____ Environmental Document (if applicable)      
   
_____ Preliminary Cooperative Agreement (if applicable)      
   
_____ Project Cost Estimate      
   
_____ Maps      
   
_____ Design / Concept Drawing 
 
_____ Digital Project Site Photos      
   
_____ Project Schedule           
   
_____ Draft Resolution  
 
_____ Applicable Exhibits (refer to Tier 2 Guidelines) 


