
Santa Ana/Garden Grove  
Fixed-Guideway Project Update   



Go Local Program History  
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February 2006 - Approves four-step 
process for city-initiated planning 
process, called Go Local.  Board 
awards $100,000 to each city to 
develop transit concepts.  

 

September 2008 - Based upon evaluation 
criteria, Board awards $5.9 million to the City 
of Santa Ana/City of Garden Grove for it’s 
fixed-guideway project to undergo an 
alternatives analysis, conceptual engineering, 
and state/federal environmental clearance.  

PREVIOUS BOARD OF DIRECTORS (BOARD) ACTIONS: SANTA ANA/GARDEN GROVE PROJECT 

November 2010 – As part of Project S call 
for projects, Board awards $4.9 million in  
federal and Measure M2 funds for  
pre-preliminary engineering and 
preliminary engineering. 

 

 

.  

 

September 2011 - Board approves 
serving as the federal grantee to the 
Federal Transit Administration (FTA) 
with the City of Santa Ana to serve as 
sub-recipient. 
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Santa Ana/Garden Grove Project 
Activities/Submittals 
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August 2011 – Initial 
Alternatives Screening 
Report 

 

March 2010 – Purpose 
and Need Statement  

October 2011 – 
Conceptual Design 
Technical Report and 
Plan Set 

  

June 2010 – 
Public Scoping 

2010 2011 2012 

 
 

December 2010 – 
Preliminary 
Definition of 
Alternatives Report 

Four alternatives under environmental review: 
•    The No Build Alternative 
•    The Transportation System Management Alternative 
•    Streetcar 1 (4th Street alignment)  
•    Streetcar 2 (5th Street alignment)  

 

March 2012 – 
Administrative Draft 
Environmental Impact 
Report/ Environmental 
Assessment 



Coordination with FTA 
 Multiple meetings with FTA Administrators 
 
 Frequent briefings/tours with FTA Headquarters and 

Region 9 staff 
 
 Role of Spartan Solutions  
 FTA advisor to best position project for federal    

funding  
 

 Role of Orange County Transportation Authority Project 
Management Oversight (PMO) 
 Function similar to a FTA PMO to ensure compliance 

with federal requirements  4 
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